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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

Fed Aid

HM4

HA21

HA21

HA42

HB1

HA26

Pgm Code
IN DEL NORTE COUNTY IN CRESCENT  CITY
FROM ELK VALLEY ROAD TO  NORTHCREST
DRIVE

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN DEL NORTE COUNTY NEAR PATRICKS
CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF
MIDDLE FORK SMITH RIVER BRIDGE

IN DEL NORTE COUNTY NEAR PATRICK
CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF
IDLEWILD MAINTENANCE STATION  ROAD

IN DEL NORTE COUNTY AT COLLIER TUNNEL
SAFETY ROADSIDE REST AREA

Description 

REPLACE TRAFFIC SIGNAL HEADS

WIDEN ROADWAY AND BRIDGES

REPLACE BRIDGE

WIDEN TURNOUT AND REPLACE CULVERTS

CURVE REALIGNMENT

REHABILITATE ROADSIDE REST

Type Of Work
W BRADLEY ELECTRIC INC

SHASTA CONSTRUCTORS INC

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

WEST CONSTRUCTION

Contractor

NOVATO CA 94945

REDDING CA 960491539

REDDING  CA 960491539

BROOKINGS OR 97415

WATSONVILLE CA 95077

REDDING  CA 96049

(415)898-1400

(530)365-3930

(530)365-3930

(541)469-5341

(831)724-1011

(530)243-0402

BROWN, KARL

BROWN, KARL

MARTIN, MIKE

BROWN, KARL

BROWN, KARL

BROWN, KARL

Resident
Engineer

(707) 465-3246

(707) 465-3246

(707) 825-4897

(707) 465-3246

(707) 465-3246

(707) 465-3246

 $99,969

 $4,652,955

 $3,740,560

 $162,316

 $4,569,158

 $996,008

Bid + CCOs

 $0

 $2,321,669

 $1,882,277

 $0

 $0

 $451,169

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/15/06

07/28/05

09/28/04

09/19/05

04/14/06

12/08/05

Awarded

05/25/06

08/15/05

10/07/04

09/29/05

04/25/06

12/21/05

Approved

07/19/06

05/11/07

02/15/07

11/28/05

12/31/07

02/22/07

Est Comp

 0%

 4%

 35%

 0%

 0%

 39%

%Time

 0%

 50%

 50%

 0%

 0%

 46%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

Contract 

  

ACNH-Q101-(052)E

ACBR-S169-(004)E

  

  

ACNH-P199-(030)E

  

BHQ1-01 0-(2EN)H

P S1-69 0-(4E)

  

  

  P1-99 0-(0E)

  

Q101- 052-()

--()

  

  

--()

  

SWPPP

SWPPP

WPCP

  

WPCP

90 HILL ROAD

P O BOX 491539

P O BOX 491539

P O BOX 1956

P O BOX 50085

P O BOX 494455

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

CRESCENT CITY, CA 95531

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-HUM-96-/5

01-HUM-101-15.3/15.7

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-97.5/109.6

Fed Aid

HM1

HM2

HA22

HA21

HB4N

HB1

Pgm Code
IN HUMBOLDT COUNTY NEAR WILLOW CREEK
FROM ROUTE 299 TO 5.2 KM WEST OF TISH
TANG VIADUCT

IN HUMBOLDT COUNTY NEAR GARBERVILLE
AT 1.6 KM NORTH OF DEAN CREEK BRIDGE
AND AT 2.2 KM NORTH OF DEAN CREEK
BRIDGE

IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY NEAR TRINIDAD AT
VARIOUS LOCATIONS

Description 

CHIP SEAL

DRAINAGE SYSTEM RESTORATION

ROADWAY REHABILITATION

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

RESURFACE EXISTING HIGHWAY

Type Of Work
INTERNATIONAL SURFACING

VAN METER LOGGING INC

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO CA 95352

REDWAY  CA 95560

EUREKA CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

WATSONVILLE  CA 950775085

(209)525-9065

(707)923-2209

(707)443-6371

(916)334-1221

(831)724-1011

(831)724-1011

RADFORD, ALAN

MCGEE, JAMES

MCGEE, JIM

WRIGHT, GEOFFREY

HAYLER, CHARLIE

HAYLER, CHARLIE

Resident
Engineer

(530) 629-3342

(707) 768-9510

(707) 768-9510

(707) 768-9206

(707) 825-4895

(707) 825-4895

 $690,315

 $156,200

 $3,590,639

 $13,183,606

 $3,049,108

 $255,786

Bid + CCOs

 $437,217

 $0

 $1,400,735

 $5,955,227

 $2,967,433

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/10/06

02/23/06

04/27/05

06/30/05

09/27/04

03/14/06

Awarded

04/20/06

03/13/06

05/10/05

07/11/05

10/07/04

03/28/06

Approved

07/19/06

04/25/06

01/07/07

05/16/07

04/11/07

05/23/06

Est Comp

 12%

 0%

 58%

 23%

 100%

 0%

%Time

 63%

 0%

 39%

 47%

 99%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-462004

01-440904

01-363104

01-314404

01-330454

01-461204

Contract 

  

  

ACNH-Q101-(082)E

ACNH-Q101-(097)E

ACNH-Q101-(073)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

P O BOX 4770

P O BOX 609

P O BOX 1006

P O BOX 620

P O BOX 50085

P O BOX 50085

P.O. BOX 3700

3575 JOHNSON ROAD,
SUITE #1 P.O. BOX 160

P.O. BOX 160

P.O. BOX 160

P.O. BOX 3700

P.O. BOX 3700

HYDESVILLE, CA 95547

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-HUM-101-102.9/103.7

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-99-/0

01-MEN-1-2.5/57.4

Fed Aid

HA26

HB1

HB1

HA22

HM1

HB4N

Pgm Code
IN HUMBOLT COUNTY NEAR TRINIDAD  FROM
0.1 KM SOUTH TO 0.5 KM NORTH OF
SEAWOOD DRIVE UNDERCROSSING

IN LAKE COUNTY AT AND NEAR LUCERNE
FROM THE INTERSECTION OF ROUTES  20
AND 29 TO 0.3 KM EAST OF KEYS
BOULEVARD

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

IN LAKE COUNTY IN AND NEAR CLEARLAKE
AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR GULALA AT
0.5 KM NORTH OF BIG GULCH ROAD AND
NEAR FORT BRAGG AT 0.1 KM NORTH OF
GIBNEY LANE

Description 

UPGRADE WATER FILTRATION SYSTEM

INSTALL SIGNS

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT CHP INSPECTION PULLOUTS

Type Of Work
TERRY HANSEN

STEINY AND COMPANY INC

J R ALTMAN GENERAL ENGINEERING

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

T L PETERSON INC

Contractor

REDDING CA 96001

VALLEJO CA 94590

YUBA CITY CA 95993

WATSONVILLE CA 95077

WATSONVILLE CA 95077

COTTONWOOD CA 96022

(530)241-3073

(707)552-6900

(530)671-1155

(831)724-1011

(831)724-1011

(530)347-1895

HAYLER, CHARLIE

CHARLES BUTLER

BUTLER, CHARLES

KRAFT, DAN

UNCK, JUSTIN

MALIK, CHRIS

Resident
Engineer

(707) 825-4895

(707) 994-4578

(707) 994-4578

(530) 458-3080

(707) 894-1381

(707) 961-1591

 $497,710

 $400,588

 $258,116

 $7,230,414

 $976,205

 $384,560

Bid + CCOs

 $0

 $372,671

 $0

 $3,152,483

 $0

 $342,346

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/08/05

10/26/05

05/11/05

07/05/05

04/13/06

10/03/05

Awarded

09/21/05

11/21/05

05/24/05

07/20/05

04/24/06

10/13/05

Approved

05/02/06

06/06/06

08/10/05

10/01/06

07/03/06

Est Comp

 0%

 83%

 0%

 43%

 0%

 60%

%Time

 0%

 94%

 0%

 43%

 0%

 88%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

 

Message

01-403204

01-453304

01-429704

01-276814

01-452604

01-427504

Contract 

  

ACST-P020-(139)E

ACST-P020-(134)E

ACNH-P020-(137)E

  

  

  

G P0-20 1-(9E)

  P0-20 1-(4E)

--()

  

  

  

--()

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

  

SWPPP

6911 DANYEUR ROAD

P O BOX 3008

1557 EUGENE COURT

P O BOX 50085

P O BOX 50085

19149 WINDWARD WAY

P.O. BOX 3700

P.O. BOX 457

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

P.O. BOX 457

P.O. BOX 1245

EUREKA, CA 95501

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

COLUSA, CA 95932

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

01-MEN-1-10.2/11.2

01-MEN-1-60.0/60.7

01-MEN-20-20.0/0

01-MEN-101-9.2/0

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

Fed Aid

HA42

HA4S2
HA21

HM3

HA23

HA21

HM1

Pgm Code
IN MENDOCINO COUNTY NEAR POINT ARENA
FROM 1.7 KM SOUTH OF SCHOONER GULCH
BRIDGE TO 0.1 KM SOUTH OF  SCHOONER
GULCH BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS AT
JAMES CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.2 KM NORTH OF OUTLET CREEK BRIDGE
TO 2.5 KM SOUTH OF ARNOLD OVERHEAD

Description 

REALIGN ROADWAY

SIESMIC RETROFIT

REPAIR BRIDGE DECK

REPAIR DAMAGED STEEL TRUSS MEMBERS

WIDEN BRIDGE AND UPGRADE RAIL

OPEN GRADE ASPHALT CONCRETE OVERLAY

Type Of Work
ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

TRUESDELL CORPORATION OF

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

Contractor

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

PHOENIX AZ 85040

WATSONVILLE CA 95077

WATSONVILLE CA 950775085

EUREKA  CA 955021006

(707)542-4862

(916)334-1221

(602)437-1711

(831)724-1011

(831)724-1011

(707)443-6371

DEROSIER, DAVE

STILES, DAN

SCHULTZ, KELLEY

MCKEON, MATT

MATT MCKEON

SCHULTZ, KELLEY

Resident
Engineer

(707) 961-5403

(707) 459-6254

(707) 459-6234

(707) 485-0876

(707) 485-8876

(707) 459-6234

 $1,869,177

 $34,416,293

 $188,365

 $196,349

 $4,097,933

 $760,610

Bid + CCOs

 $69,188

 $33,666,677

 $0

 $87,795

 $3,255,707

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/02/06

03/25/02

05/22/06

02/15/06

06/21/04

04/10/06

Awarded

02/10/06

03/28/02

06/12/06

02/28/06

07/06/04

04/21/06

Approved

10/23/06

08/09/06

08/22/06

07/07/06

11/22/06

Est Comp

 2%

 0%

 0%

 81%

 68%

 0%

%Time

 4%

 0%

 0%

 45%

 79%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

01-307904

01-378014

01-443404

01-459504

01-293014

01-461904

Contract 

  

STP-P001-(476)E

  

  

ACNH-Q101-(066)E

  

  

BRP0-01 4-(6E)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

WPCP

SWPPP

  

P O BOX 639

P O BOX 620

3529 E WOOD STREET

P O BOX 50085

P O BOX 50085

P O BOX 1006

P.O. BOX 1245

P.O. BOX 1450

P.O. BOX 1450

P.O. BOX 959

P.O. BOX 131

21340 BACHTEL ROAD.
P.O. BOX 1450

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

01District

 $0 $59,091,995 $158,101,881

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-84.0/0

01-MEN-101-98.9/100.8

01-MEN-271-.5/20.4

01-VAR--/0

Fed Aid

HA26

HM1

HA21

HA23

HA22

Pgm Code
IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN MENDOCINO COUNTY NEAR LAYTONVILLE
FROM 3.5 KM SOUTH OF RATTLESNAKE
SUMMIT TO RATTLESNAKE CREEK BRIDGE
(KP 121.5/131.0)

IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR LEGGETT FROM
2.9 KM SOUTH TO 0.3 KM NORTH OF RED
MOUNTAIN CREEK

IN MENDOCINO COUNTY AT VARIOUS
LOCATIONS

IN DEL NORTE, HUMBOLDT, LAKE AND
MENDOCINO COUNTIES AT VARIOUS
LOCATIONS

Description 

REHABILITATE ROADSIDE REST

RESURFACE EXISTING HIGHWAY

REPAIR CULVERT

REALIGN ROADWAY

REHABILITATE CULVERTS

NUMBERED EXIT SIGNING

Type Of Work
TABER CONSTRUCTION INC

WINDSOR FUEL CO

SONOMA ENGINEERING INC

M C M CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

SUPERIOR TRAFFIC SERVICES

Contractor

MARTINEZ CA 94553

WINDSOR CA 95492

HEALDSBURG  CA 95448

NORTH HIGHLANDS CA 95660

REDDING CA 96003

COTTONWOOD CA 96022

(925)682-6133

(707)838-9751

(707)433-1110

(916)334-1221

(530)222-1408

(530)347-5701

MCKEON, MATT

RODRIGUEZ, JOAQUIN

SCHULTZ, KELLEY

DEN HEYER, RON

RODRIGUEZ, JOAQUIN

CHARLY EITEL

Resident
Engineer

(707) 485-0876

(707) 768-3184

(707) 459-6234

(707) 441-3989

(707) 768-3184

(707) 445-6663

 $3,030,000

 $1,500,199

 $495,811

 $65,740,722

 $506,650

 $405,560

Bid + CCOs

 $2,227,185

 $0

 $313,120

 $0

 $0

 $189,096

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/19/05

09/29/05

06/24/04

05/22/06

09/12/05

10/19/05

Awarded

10/28/05

10/13/05

07/07/04

06/05/06

09/23/05

11/02/05

Approved

01/02/07

12/02/05

11/21/05

08/26/09

12/07/05

10/10/06

Est Comp

 74%

 0%

 99%

 0%

 0%

 34%

%Time

 73%

 0%

 62%

 0%

 0%

 46%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

01-375614

01-458704

01-412204

01-397514

01-408204

01-443704

Contract 

ACNH-Q101-(103)E

  

  

ER-37B3-(004)E

  

  

  Q1-01 1-(3E)

  

  

--()

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 1309

P O BOX 38

110 DRY CREEK ROAD

P O BOX 620

2806 TARMAC ROAD

2988 MAJESTIC OAK CIRCLE

P.O. BOX 959

P.O. BOX 160

P.O. BOX 1450

P.O. BOX 699

P.O.BOX 160

930 3RD STREET

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

EUREKA, CA 95501

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-139-25.0/52

Fed Aid

HA42

HA26

HM1

HB4N

HM1

HA22

Pgm Code
IN LASSEN COUNTY IN SUSANVILLE AT
VARIOUS LOCATIONS

IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR SUSANVILLE FROM
0.6 TO 0.0 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY FROM 9.3 KM SOUTH OF
EAGLE LAKE ROAD TO 1.9 KM SOUTH OF
HAYDEN HILL ROAD

Description 

REHABILITATE DRAINAGE

BUILD NEW FACILITY

SEAL COAT

WIDEN INTERSECTION

CHIP SEAL

RESTORE SHOULDER

Type Of Work
GUITON AND SON CONSTRUCTION

HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

GUITON AND SON CONSTRUCTION

NORTHERN CALIFORNIA PAVING

LARRANAGA CONSTRUCTION INC

Contractor

REDDING  CA 960004188

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96099

YREKA CA 96097

ALTURAS CA 96101

(530)243-2313

(530)335-5501

(530)246-4388

(530)243-2313

(530)842-7283

(530)233-3785

TUHOLSKI, JERRY

SOLANO, MATT

MENDOZA, SERGIO

GREENE, DAVID

TUHOLSKI, JEROME

TUHOLSKI, JEROME

Resident
Engineer

(530) 225-3419

(530) 895-4618

(530) 225-3193

(530) 257-8120

(530) 225-3419

(530) 225-3419

 $747,162

 $2,816,277

 $777,005

 $483,327

 $1,436,080

 $711,172

Bid + CCOs

 $373,716

 $2,122,434

 $4,010

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/29/05

05/12/04

06/01/05

05/22/06

05/12/06

04/12/06

Awarded

12/15/05

05/24/04

06/09/05

06/06/06

05/25/06

04/25/06

Approved

08/07/06

10/12/06

10/25/05

07/13/06

Est Comp

 0%

 75%

 17%

 0%

 0%

 0%

%Time

 50%

 74%

 1%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-1C6904

Contract 

  

ACNH-P044-(041)E

  

  

  

  

  

  P0-44 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

  

  

  

P O BOX 994188

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 994188

P O BOX 1231

P O BOX 1604

4300 CATERPILLAR ROAD

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

REDDING, CA 96003

CHICO, CA 95928

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-LAS-395-5.8/9

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-MOD-139-33.5/40.6

02-MOD-395-11.0/23.8

Fed Aid

HB1

HA22

HB1

HA26

HM1

Pgm Code
IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 2.0 KM TO 7.1 NORTH OF
ROUTE 70 AND 395 SEPARATION

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN MODOC COUNTY AT VARIOUS LOCATIONS

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

Description 

WIDEN SHOULDERS

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

Type Of Work
MEYERS EARTHWORK INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

D H WILLIAMS CONSTRUCTION

EAGLE PEAK ROCK AND PAVING INC

EAGLE PEAK ROCK AND PAVING INC

Contractor

REDDING CA 96049

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

ALTURAS CA 96101

ALTURAS CA 96101

(530)365-8858

(916)386-5936

(530)891-6555

(559)241-0374

(530)233-4568

(530)233-4568

COLLINS, RON

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

ALEXANDER, NATHAN

BARNES, BILL

Resident
Engineer

(530) 283-2451

(530) 257-7383

(530) 257-8120

(530) 257-8120

(530) 225-2922

(530) 225-3364

 $4,068,336

 $10,549,149

 $8,860,347

 $2,934,265

 $1,562,690

 $9,815,233

Bid + CCOs

 $1,769,302

 $9,870,513

 $2,728,607

 $2,479,700

 $2,625

 $1,680,190

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
01/23/06

04/09/03

07/26/05

06/18/04

02/28/06

11/01/05

Awarded

02/06/06

04/22/03

08/09/05

07/06/04

03/09/06

11/10/05

Approved

09/01/06

09/20/09

11/22/06

03/26/07

07/31/06

01/26/07

Est Comp

 45%

 100%

 29%

 82%

 0%

 17%

%Time

 43%

 97%

 31%

 83%

 0%

 17%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-359404

02-258504

02-373904

02-357904

02-1C8304

02-3603U4

Contract 

  

ACNH-P395-(197)E

ACST-P395-(208)E

ACNH-P395-(204)E

  

ACNH-P395-(212)E

  

--()

  P3-95 2-(8E)

  P3-95 2-(4E)

  

STP3-95 2-(2EP)E

  

  

--()

--()

  

P395- 212-()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 493730

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

P O BOX 879

P O BOX 879

1555 EAST MAIN ST

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-49-4.0/7.5

02-PLU-70-.7/1.3

Fed Aid

HA22

HB1

HB4N

HM1

HM1

HB1

Pgm Code
IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

IN PLUMAS COUNTY ABOUT 12 KM WEST OF
CHESTER FROM 1.2 KM EAST TO 2.4 KM
EAST OF TEHAMA COUNTY

IN PLUMAS COUNTY NEAR CHESTER AT LAKE
ALMANOR SAFETY ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR CHESTER FROM
0.1 KM EAST OF COUNTY ROAD A13 TO
LASSEN COUNTY

IN PLUMAS COUNTY FROM 0.1 KM NORTH OF
DYSON LANE TO ROUTE 70

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

Description 

ASPHALT CONCRETE OVERLAY

CURVE IMPROVEMENT

RIGHT TURN LANE AND LIGHTING

THIN BLANKET AND DIGOUTS

THIN BLANKET AND DIGOUTS

INSTALL TUNNEL LIGHTING

Type Of Work
TIDEWATER CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

RON HALE CONSTRUCTION INC

WINDSOR FUEL COMPANY

STEVE MANNING CONSTRUCTION INC

TENNYSON ELECTRIC INC

Contractor

BROOKINGS OR 97415

WATSONVILLE CA 95077

SHASTA LAKE CA 96019

WINDSOR CA 95492

REDDING CA 96049

LIVERMORE CA 94550

(541)469-5341

(831)724-1011

(530)275-7844

(707)838-9751

(530)222-0810

(925)606-1038

BARNES, WILLIAM

BLINE, JEFF

CHAFFIN, FRED

CHAFFIN, FRED

COLLINS, RONALD

ROGERS, JIM

Resident
Engineer

(530) 225-3364

(530) 949-2984

(530) 283-9368

(530) 283-9368

(530) 283-2451

(530) 895-5245

 $6,725,875

 $1,166,999

 $202,522

 $2,080,746

 $553,178

 $490,225

Bid + CCOs

 $1,650

 $227,908

 $0

 $0

 $0

 $168,030

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
09/07/05

04/20/06

06/02/06

06/07/06

05/11/06

02/18/05

Awarded

09/16/05

05/03/06

06/12/06

06/16/06

05/22/06

03/07/05

Approved

09/15/06

08/09/06

07/24/06

08/15/06

Est Comp

 0%

 36%

 0%

 0%

 0%

 42%

%Time

 0%

 20%

 0%

 0%

 0%

 34%

% Work 

 

 

 

 

 

 

Message

02-387404

02-1C2204

02-0C7504

02-1C8204

02-1C7904

02-398004

Contract 

ACNH-P395-(211)E

  

  

  

  

ACST-P070-(085)E

--()

  

  

  

  

  P0-70 0-(5E)

  

  

  

  

  

--()

WPCP

  

  

  

  

WPCP

P O BOX 1956

P O BOX 50085

P O BOX 795

P O BOX 38

P O BOX 491660

7275 NATIONAL DR SUITE A2

4300 CATERPILLAR RD

122 BELLE MILL ROAD

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

3881 BENATAR, SUITE C

REDDING, CA 96003

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

Fed Aid

HA21

HB1

HA22

HM1

HA21

HB1

Pgm Code
IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

Description 

BRIDGE REHABILITATION

REALIGN CURVE

REHABILITATE ROADWAY

CRACK SEAL

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

STEVE MANNING CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

TULLIS INC

Contractor

BENICIA CA 94510

REDDING CA 96049

REDDING CA 960494519

HAYWARD CA 94545

EUREKA CA 95502

REDDING CA 96049

(707)746-8028

(530)244-7097

(530)246-4292

(510)783-5631

(707)443-6371

(530)241-5105

ROGERS, JIM

CHAFFIN, FRED

WOOD, JAMES

BLINE, JEFF

RINARD, WAYNE

BAILEY, JOHN

Resident
Engineer

(530) 895-5245

(530) 283-9368

(530) 225-3160

(530) 527-8418

(530) 527-8412

(530) 225-3172

 $23,218,375

 $3,938,278

 $11,707,421

 $260,920

 $1,685,848

 $4,257,259

Bid + CCOs

 $22,734,965

 $1,673,914

 $7,194,179

 $29,075

 $1,422,017

 $2,405,164

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/01/02

09/01/04

08/29/05

05/19/05

09/28/04

12/08/05

Awarded

08/12/02

09/09/04

09/08/05

05/26/05

10/13/04

12/20/05

Approved

11/01/06

08/29/06

09/14/06

08/15/06

12/31/06

08/19/06

Est Comp

 100%

 57%

 23%

 9%

 67%

 31%

%Time

 97%

 43%

 61%

 11%

 81%

 56%

% Work 

OVER RUN

 

 

 

 

 

Message

02-3016U4

02-366004

02-387504

02-1C8704

02-310904

02-0C8104

Contract 

STP-P070-(074)E

ACST-P089-(084)E

ACIM-005 -(326)E

  

ACST-P036-(077)E

ACST-P044-(042)E

BHP0-70 0-(4EA)C

  P0-89 0-(4E)

--()

  

  P0-36 0-(7E)

G P0-44 0-(2E)

P070- 074-()

--()

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

3701 MALLARD DR

P O BOX 491660

P O BOX 494519

3130 DEPOT RD

P O BOX 1006

P O BOX 493416

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR RD

CHICO, CA 95928

QUINCY, CA 95971

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

02-SHA-44-24.2/25.2

02-SHA-44-43.3/65.3

02-SHA-44-66.1/67.1

02-SHA-89-21.3/26.5

Fed Aid

HB32

HM1

HB1

HM1

HB1

HA22

Pgm Code
IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

IN SHASTA COUNTY ON VARIOUS ROUTES
AND VARIOUS LOCATIONS

IN SHASTA COUNTY ON ROUTE 44 NEAR OLD
STATION FROM 1.0 KM EAST TO  2.2 KM
EAST OF ROUTE 89 SEPARATION

IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

WARRANTY SLURRY SEAL

WIDEN AND REALIGN ROADWAY

CHIP SEAL

CURVE IMPROVEMENT

ROADWAY REHABILITATION

Type Of Work
AUBURN GARDENING AND LANDSCAPE

INTERMOUNTAIN SLURRY SEAL INC

MEYERS EARTHWORK INC

NORTHERN CALIFORNIA PAVING

STEVE MANNING CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

POLLOCK PINES  CA 95726

WATSONVILLE CA 95077

REDDING CA 96049

YREKA CA 96097

REDDING CA 96049

REDDING  CA 960494519

(916)641-7223

(831)724-1011

(530)365-8858

(530)842-7283

(530)222-0810

(530)246-4292

WOOD, JAMES

MINDUS, CARL

WING, KATHRYN

WING, KATHRYN

KATHRYN WING

BADE, TIM

Resident
Engineer

(530) 225-3160

(530) 225-3192

(530) 225-3212

(530) 225-3212

(530) 335-7140

(530) 225-3158

 $186,850

 $1,105,675

 $2,878,346

 $926,251

 $1,225,143

 $8,141,175

Bid + CCOs

 $14,133

 $1,065,384

 $0

 $0

 $202,894

 $1,027,210

Comp To  date

 $0

 $5,325

 $0

 $0

 $0

 $0

This Month
03/29/06

05/26/05

04/11/06

05/16/06

03/09/06

02/09/06

Awarded

04/18/06

06/06/05

04/25/06

05/25/06

03/23/06

02/24/06

Approved

03/14/07

09/27/06

10/24/06

08/18/06

11/15/06

Est Comp

 11%

 100%

 0%

 0%

 21%

 15%

%Time

 8%

 96%

 0%

 0%

 17%

 13%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-397504

02-1C9004

02-383014

02-2C5204

02-391304

02-360604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

SWPPP

P O BOX 2080

P O BOX 50085

P O BOX 493730

P O BOX 1231

P O BOX 491660

P O BOX 494519

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

13203 BRAIN'S WAY

4300 CATERPILLAR ROAD

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-273-14.4/0

02-SHA-299-24.1/30.3

02-SHA-299-26.8/27.2

02-SHA-299-60.0/67.7

Fed Aid

HA22

HB1

HB4N

HA22

HB1

HM1

Pgm Code
IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY IN REDDING AT BUENA
VENTURA BOULEVARD

IN SHASTA COUNTY IN AND NEAR  REDDING
FROM ROUTE 273 TO 0.7 KM WEST OF KERN
DRIVE

IN SHASTA COUNTY NEAR REDDING FROM
0.7 KM WEST OF OLD OREGON TRAIL
UNDERCROSSING TO OLD OREGON TRAIL
UNDERCROSSING

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

LENGTHEN AND WIDEN TURN LANE

RESURFACE ASPHALT CONCRETE

IMPROVE SIGHT DISTANCE

WARRANTY SLURRY SEAL AND DIGOUTS

Type Of Work
STEVE MANNING CONSTRUCTION INC

TULLIS INC

RON HALE CONSTRUCTION INC

TULLIS INC

MERCER FRASER COMPANY

VALLEY SLURRY SEAL COMPANY

Contractor

REDDING  CA 96049

REDDING CA 96049

SHASTA LAKE CA 96019

REDDING CA 96049

EUREKA CA 955021006

WEST SACRAMENTO CA 95798

(530)222-0810

(530)241-5105

(530)275-7844

(530)241-5105

(707)443-6371

(916)373-1500

BADE, TIM

JEFF BLINE

RINARD, WAYNE

MENDOZA, SERGIO

MENDOZA, SERGIO

MENDOZA, SERGIO

Resident
Engineer

(530) 225-3158

(530) 527-8414

(530) 527-8412

(707) 485-5495

(530) 225-3193

(530) 225-3193

 $20,366,731

 $1,006,119

 $272,012

 $2,546,290

 $1,218,736

 $833,965

Bid + CCOs

 $1,781,580

 $897,735

 $265,483

 $41,713

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/27/05

08/11/05

09/30/05

10/21/05

03/16/06

02/24/06

Awarded

08/10/05

08/18/05

10/07/05

10/31/05

03/28/06

03/09/06

Approved

12/01/08

07/25/06

05/25/06

09/12/06

08/14/06

05/05/06

Est Comp

 13%

 45%

 100%

 14%

 0%

 0%

%Time

 9%

 88%

 100%

 2%

 0%

 0%

% Work 

 

SUSPENDED

COMPLETED

SUSPENDED

 

 

Message

02-310404

02-3937U4

02-398404

02-0C3504

02-1C1704

02-1C9404

Contract 

ACNH-P089-(086)E

ACST-S273-(007)E

  

ACST-P299-(149)E

  

  

--()

G S2-73 0-(7E)

  

  P2-99 1-(9E)

  

  

  

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

  

WPCP

P O BOX 491660

P O BOX 493416

P O BOX 795

P O BOX 493416

P O BOX 1006

P O BOX 981330

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

P.O. BOX 959

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDWOOD VALLEY, CA 95470

Accepted

06/01/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-3-47.2/76.4

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/58.1

Fed Aid

HA12

HA12

HA22

HM3

HB1

Pgm Code
IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SISKIYOU COUNTY IN YREKA FROM 0.1
KM SOUTH OF JERRYS ROAD TO 0.5 KM
SOUTH OF JASPER PLACE

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR GRENADA AT
LOUIE ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

Description 

UPGRADE FACILITIES

CONSTRUCT BUILDING

THIN BLANKET OVERLAY

REHABILITATE EXISTING PAVEMENT

REPLACE BRIDGE DECK

CONSTRUCT MEDIAN BARRIER

Type Of Work
CAL ELECTRO INC

DONALD F GALLINO INC

RON HALE CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING  CA 96002

REDDING  CA 96049

SHASTA LAKE CA 96019

REDDING CA 960494519

MARTINEZ  CA 94553

REDDING CA 960494519

(530)223-5937

(530)246-7671

(530)275-7844

(530)246-4292

(925)372-8000

(530)246-4292

MINDUS, CARL

BRACE, CHRIS

SMOLENSKI, JIM

PASCAL, ANTHONY

PASCAL, ANTHONY

SMOLENSKI, JIM

Resident
Engineer

(530) 225-3192

(530) 225-3338

(530) 841-0695

(530) 235-9806

(530) 235-9806

(530) 841-0695

 $2,122,225

 $3,396,497

 $914,242

 $13,539,419

 $1,070,211

 $5,368,464

Bid + CCOs

 $57,897

 $885,510

 $881,781

 $3,518,246

 $929,874

 $1,176,146

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/08/06

01/19/06

09/09/05

12/23/05

12/14/05

01/27/06

Awarded

02/21/06

01/25/06

09/16/05

01/10/06

12/21/05

02/10/06

Approved

04/23/07

04/27/07

12/27/05

10/24/06

08/18/06

09/18/06

Est Comp

 13%

 19%

 91%

 23%

 51%

 25%

%Time

 3%

 26%

 96%

 26%

 87%

 22%

% Work 

SUSPENDED

 

SUSPENDED

 

 

SUSPENDED

Message

02-351504

02-3508U4

02-3C1104

02-381114

02-1C3604

02-381504

Contract 

  

  

  

ACIM-005 -(164)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 795

P O BOX 494519

901 HOWE ROAD

P O BOX 494519

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-SIS-89-29.1/29.6

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-265-20.1/0

Fed Aid

HB4N

HA23

HM1

HA42

HA42

HB4N

Pgm Code
IN SISKIYOU COUNTY NEAR MCCLOUD  FROM
0.5 KM SOUTH TO 0.3 KM NORTH OF SKI
PARK HIGHWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN SISKIYOU COUNTY ABOUT 11 KM EAST
OF KLAMATH RIVER FROM 5.5 KM TO  6.0
KM EAST OF EMPIRE CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE SURFACING

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

REPLACE CULVERTS WITH BRIDGE

WIDENING AND EXTEND CULVERTS

INSTALL HIGHWAY ADVISORY RADIO

Type Of Work
J F SHEA CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

STEWART ENGINEERING INC

HAYES AND SONS INC

RICHARD A HEAPS ELECTRICAL

Contractor

REDDING CA 960494519

REDDING CA 96003

REDDING CA 96001

REDDING CA 96099

HAPPY CAMP  CA 96039

SACRAMENTO CA 95829

(530)246-4292

 

(530)246-4388

(530)244-8464

(530)493-2679

(916)386-8857

PASCAL, ANTHONY

MURPHY, ROD

HINTON, JOHN

JAMES SMOLENSKI

PASCAL, ANTHONY

Resident
Engineer

(530) 235-9806

 

(530) 878-1786

(530) 841-0173

(530) 841-0695

(530) 235-9806

 $234,904

 $98,000

 $1,755,242

 $1,576,817

 $691,827

 $322,879

Bid + CCOs

 $0

 $0

 $0

 $20,796

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/07/05

11/21/97

05/31/06

02/28/06

11/15/05

05/24/06

Awarded

11/21/05

11/21/97

06/09/06

03/08/06

11/28/05

06/06/06

Approved

01/04/06

11/16/06

01/04/06

08/02/06

Est Comp

 0%

 0%

 0%

 3%

 0%

 0%

%Time

 0%

 0%

 0%

 1%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

02-1C1204

02-340204

02-2C5404

02-347104

02-380204

02-3969U4

Contract 

  

  

  

ACST-P096-(046)E

  

  

  

  

  

  P0-96 0-(6E)

  

  

  

  

  

--()

  

  

WPCP

  

  

SWPPP

SWPPP

  

P O BOX 494519

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

P O BOX 258

8909 FLORIN ROAD

1625 MOTT ROAD

14300 MUSSO ROAD

1745 S. MAIN STREET

1745 S. MAIN STREET

1625 MOTT ROAD

MT. SHASTA, CA 96067

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-36-98.9/0

Fed Aid

HA23

HA25

HB4N

HB4N

HA22

HA21

Pgm Code
IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF FROM
0.3 KM SOUTH TO 0.5 KM NORTH OF
ADOBE ROAD OVERCROSSING

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

IN TEHAMA COUNTY NEAR COTTONWOOD AT
BOWMAN ROAD OVERCROSSING

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

Description 

HAZARDOUS FLASHING BEACON SIGNS

HIGHWAY LANDSCAPING

CONSTRUCT TRUCK CLIMBING LANE

CONSTRUCT NORTHBOUND MEDIAN LANE

REHABILITATE RAMPS

DECK REPLACEMENT

Type Of Work
CLAYBORN CONTRACTING GROUP INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

TULLIS INC

TULLIS INC

GOLDEN STATE BRIDGE INC

Contractor

AUBURN CA 95602

POLLOCK PINES CA 95726

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

MARTINEZ CA 94553

(530)268-9512

(916)641-7223

(530)241-5105

(530)241-5105

(530)241-5105

(925)372-8000

BLINE, JEFF

RINARD, WAYNE

BLINE, JEFF

JEFF BLINE

RINARD, WAYNE

ROGERS, JIM

Resident
Engineer

(530) 527-8418

(530) 527-8412

(530) 527-8418

(530) 527-8418

(530) 527-8412

(530) 527-8412

 $280,658

 $512,597

 $5,057,583

 $3,711,587

 $223,004

 $2,979,595

Bid + CCOs

 $0

 $216,712

 $1,124,480

 $1,388,341

 $0

 $613,848

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/24/06

03/29/06

10/11/05

10/19/05

05/08/06

10/24/05

Awarded

06/07/06

04/18/06

10/18/05

10/31/05

05/16/06

11/04/05

Approved

08/31/06

07/31/06

11/21/06

10/06/06

07/12/06

08/07/07

Est Comp

 0%

 53%

 11%

 29%

 0%

 13%

%Time

 0%

 42%

 22%

 37%

 0%

 21%

% Work 

 

 

 

 

 

 

Message

02-3C2304

02-1C45U4

02-301714

02-301704

02-3C2204

02-364204

Contract 

  

  

ACIM-005 -(327)E

ACIM-005 -(328)E

  

ACBH-P036-(080)E

  

  

--()

--()

  

P P0-36 0-(0E)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

10556 COMBIE RD

P O BOX 2080

P O BOX 493416

P O BOX 493416

P O BOX 493416

901 HOWE ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

02District

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

Fed Aid

HA21

HA21

HA21

HM1

HA22

HB1

Pgm Code
IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR MAD RIVER FROM
HUMBOLDT COUNTY LINE TO 0.8 KM WEST
OF MAD RIVER BRIDGE

IN TRINITY COUNTY NEAR DEL LOMA  FROM
2.0 KM TO 2.5 KM EAST OF BIG MOUNTAIN
ROAD

Description 

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

WARRANTY CHIP SEAL

RESURFACE ASPHALT CONCRETE PAVEMENT

CURVE IMPROVEMENT

Type Of Work
SHASTA CONSTRUCTORS INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

NORTHWEST PAVING

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

Contractor

REDDING CA 96049

REDDING CA 960493459

REDDING CA 960491539

REDDING CA 96001

EUREKA CA 955021006

WILLOW CREEK CA 95573

(530)365-3930

(530)245-0132

(530)365-3930

(530)246-4388

(707)443-6371

(530)629-3702

RINARD, WAYNE

WAYNE RINARD

DARNALL, MARK

BLINE, JEFF

CORBETT, DAVE

BAILEY, JOHN

Resident
Engineer

(530) 527-8412

(530) 527-8412

(530) 365-1779

(530) 527-8418

(530) 623-4954

(530) 225-3172

 $5,016,268

 $4,014,518

 $4,781,825

 $628,463

 $293,522

 $1,166,479

Bid + CCOs

 $16,021

 $1,947,525

 $4,157,107

 $553,249

 $0

 $379,616

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
02/16/06

11/02/05

06/18/04

05/25/05

05/23/06

03/09/06

Awarded

03/07/06

11/18/05

07/06/04

06/06/05

06/13/06

03/16/06

Approved

12/11/07

12/01/06

08/22/06

08/10/06

08/09/06

08/19/06

Est Comp

 10%

 14%

 84%

 100%

 0%

 29%

%Time

 0%

 48%

 87%

 99%

 0%

 32%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-251474

02-295924

02-364104

02-1C9204

02-3C0604

02-0C9104

Contract 

  

ACNH-P099-(484)E

ACST-P003-(028)E

  

  

  

  

--()

  P0-03 0-(8EA)C

  

  

  

  

  

P003- 028-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

  

  

P O BOX 491539

P O BOX 493459

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

P O BOX 1006

P O BOX 406

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

122 BELLE MILL ROAD

P.O. BOX 1178

4300 CATERPILLAR

RED BLUFF, CA 96080

ANDERSON, CA

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $5,325 $83,686,996 $206,980,959

02-TRI-299-37.0/41.5

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

02-VAR--/0

Fed Aid

HM1

HA42

HB4C

HM1

Pgm Code
IN TRINITY COUNTY NEAR HELENA FROM
NORTH FORK TRINITY RIVER BRIDGE  TO
POWERHOUSE ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE
FROM GLENNISON GAP ROAD  TO 0.3 KM
WEST OF MINER STREET

IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

THIN BLANKET AND DIGOUTS

DRAINAGE IMPROVEMENT

WIDEN EXISTING ROADWAY

CHIP SEAL COAT

Type Of Work
STEVE MANNING CONSTRUCTION INC

R BROWN CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

ELKEN CONTRACTING INC

Contractor

REDDING CA 96049

WILLOW CREEK  CA 95573

REDDING  CA 96049

LEMON GROVE CA 91945

(530)222-0810

(530)629-3702

(530)222-0810

(619)698-1168

MOGEN, MICHAEL

CORBETT, DAVE

MOGEN, MICHAEL

BLINE, JEFF

Resident
Engineer

(530) 225-3482

(530) 623-4954

(530) 225-3483

(530) 527-8418

 $688,750

 $393,755

 $3,302,647

 $1,083,000

Bid + CCOs

 $0

 $0

 $2,638,203

 $997,513

Comp To  date

 $0

 $0

 $0

 $0

This Month
05/05/06

11/18/05

10/18/05

06/17/03

Awarded

05/16/06

11/29/05

10/28/05

07/01/03

Approved

02/21/06

10/17/06

09/20/04

Est Comp

 0%

 0%

 58%

 100%

%Time

 0%

 0%

 80%

 100%

% Work 

 

 

 

 

Message

02-1C8104

02-0C2204

02-288534

02-388504

Contract 

  

  

ACNH-P299-(150)E

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

SWPPP

SWPPP

WPCP

P O BOX 491660

P O BOX 406

P O BOX 491660

7667 NORTH AVENUE

P.O. BOX 1178

4300 CATERPILLAR ROAD

122 BELLE MILL RD

WEAVERVILLE, CA 96093-
0189

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

Fed Aid

HB1

HB1

HM1A

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR CHICO AT
VARIOUS LOCATIONS

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

ASPHALT CONCRETE OVERLAY

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

CONCRETE SIDEWALK

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

OLSEN CONST CO

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

BENICIA CA 94510

PLEASANT HILL CA 94523

REDDING CA 96001

(530)226-6400

(831)724-1011

(831)724-1011

(707)742-6000

(925)945-1052

 

JIM ROGERS

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

JODY ALLEN

KRAFT DAN

Resident
Engineer

(530) 895-5245

(530) 895-5245

(530) 895-5245

(530) 532-9377

(530) 934-3520

(530) 458-3080

 $2,524,563

 $665,999

 $823,999

 $82,506,715

 $670,685

 $63,810

Bid + CCOs

 $820,635

 $0

 $0

 $7,860,433

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/02/05

02/02/06

05/11/06

01/31/06

11/01/05

05/11/00

Awarded

11/10/05

02/16/06

05/25/06

02/06/06

11/18/05

05/22/00

Approved

11/21/06

05/05/06

09/01/06

06/01/09

02/24/06

Est Comp

 21%

 0%

 0%

 7%

 0%

 0%

%Time

 32%

 0%

 0%

 10%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-0C3404

03-4A4404

03-2M3904

03-3822V4

03-0E3204

03-1M4404

Contract 

ACST-P032-(038)E

  

  

ACST-X007-(008)E

  

  

  P0-32 0-(8E)

  

  

  X0-07 0-(8E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

  

SWPPP

WPCP

  

P O BOX 997

P O BOX 50085

P O BOX 50085

2100 GOODYEAR ROAD

164 BELLE AVENUE

PO BOX 2441

3881 BENATAR SUITE C

3881 BENATAR WAY,
SUITE C

3881 BENATAR, SUITE C

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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03District

03-COL-20-31.3/32.1

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

Fed Aid

HM2C

HB1

HB4N
HB4N

HA42

HM1A

HM1A

Pgm Code
IN COLUSA COUNTY IN COLUSA FROM  7TH
STREET TO CARSON STREET

IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY IN PLACERVILLE
FROM 0.2 KM WEST OF WEST PLACERVILLE
UNDERCROSSING TO CLAY STREET
UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY IN AND NEAR
SOUTH LAKE TAHOE FROM THE  NORTHERN
ROUTE 89 AND 50 JUNCTION TO 2.1 KM
NORTH OF BLISS MEMORIAL ST

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

Description 

SIDEWALK REPAIR

CONSTRUCT 2 WAY LEFT TURN LANE

WIDEN HIGHWAY AND BRIDGES

AVALANCHE CONTROL

SEAL COAT

MICROSURFACING

Type Of Work
J R ALTMAN GENERAL ENGINEERING

MARTIN BROTHERS CONSTRUCTION

MITCHELL ENGINEERING

D M L CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

VALLEY SLURRY SEAL COMPANY

Contractor

YUBA CITY CA 95993

SAN FRANCISCO CA 94134

VERDI NV 89439

WEST SACRAMENTO CA 95798

WEST SACRAMENTO  CA 95798

(530)671-1155

(916)852-1911

(415)227-1040

(775)345-7320

(916)373-1500

(916)373-1500

ABU-MARKHIEH, OSAMA

PETE SPECTOR

FLAHERTY, KEITH

LUIS RIVAS

RIVAS, LUIS

RIVAS, LUIS

Resident
Engineer

(530) 368-1693

(916) 416-7547

(530) 344-1691

(530) 621-0985

(530) 621-0985

(530) 621-0985

 $110,325

 $1,705,901

 $35,169,656

 $767,560

 $916,989

 $551,755

Bid + CCOs

 $18,730

 $664,862

 $183,535

 $105,257

 $0

 $499,604

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
04/28/06

11/04/05

03/22/06

10/31/05

05/04/06

02/08/05

Awarded

05/10/06

12/02/05

04/03/06

11/09/05

05/23/06

03/01/05

Approved

08/07/06

09/11/06

08/17/08

09/20/06

10/05/06

08/26/06

Est Comp

 13%

 34%

 1%

 24%

 0%

 100%

%Time

 17%

 39%

 1%

 14%

 0%

 89%

% Work 

 

 

 

 

 

 

Message

03-2M4704

03-2C3604

03-3555U4

03-1A6104

03-2M3304

03-2M0304

Contract 

  

ACST-P049-(136)E

ACST-P050-(110)E

  

  

  

  

  P0-49 1-(6E)

  P0-50 1-(0EB)R

  

  

  

  

--()

6203- 014-()

  

  

  

  

SWPPP

  

WPCP

  

WPCP

1557 EUGENE COURT

P O BOX 34367

P O BOX 728

P O BOX 981330

P O BOX 981330

MARYSVILLE FIELD
OFFICE

3065 BLAIR AVE. P.O.
BOX 2424

701 FORNI RD

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVENUE,
P.O. BOX 2424

P.O. BOX 2424

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

03District

03-ED-193-6.2/0

03-GLE-32-.2/.1

03-GLE-32-5.9/10.8

03-GLE-162-67.2/84.6

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

Fed Aid

HB1

HB4N

HA22

HM1A

HM1A

HB1

Pgm Code
IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY IN ORLAND FROM 0.3 KM
EAST OF ROUTE 5 AND 32 SEPARATION TO
0.1 KM WEST OF  FIFTH STREET

IN GLENN COUNTY NEAR ORLAND FROM 0.5
KM EAST OF 6TH AVENUE TO THE GLENN
AND BUTTE COUNTY LINE

IN GLENN COUNTY NEAR WILLOWS AT
VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

Description 

CONSTRUCT LEFT TURN POCKET

REALIGN EXISTING ROADWAY

ASPHALT CONCRETE OVERLAY

SEAL COAT

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

Type Of Work
MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

FRANKLIN CONSTRUCTION INC

NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

Contractor

FOLSOM CA 95630

CHICO  CA 95928

CHICO  CA 95928

CHICO CA 95927

REDDING CA 96001

REDDING CA 960492335

(916)989-8187

(530)891-6555

(530)891-6555

(530)343-9600

(530)246-4388

(530)223-6605

RIVAS, LUIS

ALLEN, JODY

ROGERS, JIM

GRANDY, DWAYNE

DEMARTINI, MARK

CATANIA, DAVE

Resident
Engineer

(530) 621-0985

(530) 934-3520

(530) 895-5245

(530) 713-7814

(530) 271-6173

(530) 271-6172

 $605,310

 $1,838,156

 $2,180,732

 $873,378

 $1,181,079

 $2,108,762

Bid + CCOs

 $0

 $848,021

 $1,651,907

 $0

 $1,096,333

 $1,721,180

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
08/09/05

10/13/05

02/09/06

04/28/06

12/21/04

05/10/05

Awarded

08/25/05

10/27/05

02/16/06

05/08/06

01/03/05

05/26/05

Approved

11/15/05

09/05/06

07/28/06

10/20/06

08/03/06

Est Comp

 0%

 45%

 46%

 0%

 100%

 77%

%Time

 0%

 47%

 74%

 0%

 100%

 83%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4C2604

03-373604

03-1A8304

03-2M3704

03-2M0204

03-3A2604

Contract 

ACST-S193-(008)E

ACST-P032-(037)E

ACST-P032-(039)E

  

  

ACST-P049-(135)E

  S1-93 0-(8E)

  P0-32 0-(7E)

  P0-32 0-(9E)

  

  

  P0-49 1-(5E)

--()

--()

--()

  

  

--()

SWPPP

SWPPP

SWPPP

  

WPCP

SWPPP

133 CANYON RIM DRIVE

1764 SKYWAY

1764 SKYWAY

P O BOX 3100

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P.O. BOX 2424

849 N. HUMBOLDT
AVENUE

3881 BENATAR, STE. C

P.O. BOX 911

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

RANCHO CORDOVA, CA 95670

WILLOWS, CA 95988

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

Fed Aid

HB1

HM1A

HE14

HB4N

HA22

HA22

Pgm Code
IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY NEAR TRUCKEE FROM
1.6 KM NORTH OF THE ROUTE 80 AND 89
SEPARATION TO 1.8 KM NORTH OF EAST
ALDER CREEK ROAD

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN TAHOE VISTA AT
NATIONAL AVENUE

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

Description 

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

INSTALL SIGNALS

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

Type Of Work
R AND L BROSAMER INC

SIERRA NEVADA CONSTRUCTION INC

WATKIN AND BORTOLUSSI INC

PRISM ENGINEERING INC

TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT

Contractor

ALAMO CA 94507

SPARKS NV 894350760

SAN RAFAEL CA 94901

SANTA CLARA CA 95050

SACRAMENTO CA 958276830

ALAMO CA 94507

(925)837-5600

(775)355-0420

(415)453-4691

(408)562-0026

(916)386-5900

(925)837-5600

ZINK, PHIL

FARRETTA, DENISE

REED, ALBERT

SPECTOR, PETE

MURPHY, ROD

ZINK, PHIL

Resident
Engineer

(530) 346-7996

(530) 587-7958

(530) 550-8326

(916) 416-7548

(530) 878-1786

(530) 346-7996

 $3,017,912

 $648,007

 $860,186

 $446,023

 $40,360,203

 $34,675,989

Bid + CCOs

 $2,985,106

 $0

 $776,792

 $441,448

 $31,312,295

 $34,518,468

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/07/05

05/18/06

05/16/05

08/16/05

06/10/04

06/04/04

Awarded

06/17/05

06/02/06

05/31/05

08/25/05

06/24/04

06/17/04

Approved

06/02/06

12/23/08

06/30/06

10/15/07

08/16/06

Est Comp

 98%

 0%

 28%

 87%

 70%

 85%

%Time

 98%

 0%

 90%

 99%

 72%

 96%

% Work 

 

 

 

 

 

 

Message

03-3C9304

03-2M3804

03-291014

03-1C8204

03-0A6004

03-1A8014

Contract 

ACIM-080 -(177)E

  

ACST-X057-(044)E

  

ACIM-080 -(231)1

ACIM-080 -(175)1

--()

  

  X0-57 0-(4E)

  

ACIM-080 -(231)E

ACIM-080 -(175)E

  

  

--()

  

BH08-0 E2-(112)0

--()

SWPPP

  

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 238

P O BOX 50760

77 LARKSPUR STREET

630 REED STREET

P O BOX 276830

P O BOX 238

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 2424

14300 MUSSO ROAD

33 DEPOT STREET

COLFAX, CA 95713

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

AUBURN, CA 95603

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

Fed Aid

HA23

HA25

HB4N

HA12

HB4N

Pgm Code
IN NEVADA COUNTY AT YUBA PASS
SEPARATION OVERHEAD AND IN PLACER
COUNTY AT KINGVALE UNDERCROSSING

IN PLACER COUNTY NEAR CISCO GROVE AT
0.1 KM EAST OF SOUTH YUBA RIVER
BRIDGE

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

PORTLAND CONCRETE SLAB REPLACEMENT

ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

WIDEN RAMPS AND TRAFFIC OPERATION

Type Of Work
MARTIN BROTHERS CONSTRUCTION

HARVEYS EXCAVATING AND

WATKIN AND BORTOLUSSI INC

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 95828

ROCKLIN CA 95677

SAN RAFAEL CA 949014886

AUBURN CA 956028908

ROCKLIN  CA 95677

WATSONVILLE CA 950775085

(916)381-0911

(916)624-6070

(415)453-4691

(530)268-9512

(916)632-9361

(831)724-1011

SAMPSON, TAD

OULAD-DAOUD, BRAHIM

SAGER, JANET

CLARK, MARTIN

HAAS, KENNETH

CHOHAN, MOHAN

Resident
Engineer

(916) 624-2851

(530) 346-7513

(916) 263-4912

(916) 624-2852

(530) 346-9473

(916) 263-4922

 $824,965

 $262,778

 $1,471,684

 $1,874,081

 $504,647

 $4,676,697

Bid + CCOs

 $0

 $0

 $683,518

 $144,246

 $166,156

 $4,630,409

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
05/04/06

04/19/06

02/06/06

01/19/06

12/30/05

01/20/05

Awarded

05/15/06

05/03/06

02/22/06

02/01/06

01/17/06

02/02/05

Approved

08/25/06

01/20/10

01/19/07

10/16/06

12/21/06

Est Comp

 0%

 0%

 7%

 10%

 34%

 0%

%Time

 0%

 0%

 46%

 8%

 33%

 0%

% Work 

 

SUSPENDED

 

 

 

PLANT EST
SATIS

Message

03-2M3504

03-0E0204

03-2C2104

03-0E0604

03-2C4804

03-0A9104

Contract 

  

  

ACIM-080 -(234)E

ACST-000C-(286)E

  

ACIM-005 -(314)E

  

  

--()

  00-0C 2-(6ED)E

  

PL62-00 0-(6)

  

  

  

6203- 008-()

  

--()

  

  

SWPPP

WPCP

  

SWPPP

20 LIGHT SKY CT

4325 DOMINGUEZ ROAD SUITE C

77 LARKSPUR STREET

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

P O BOX 50085

2520 WARREN DRIVE,
SUITE B

33 DEPOT STREET P.O.
BOX 1807

3855 NORTH FREEWAY
BLVD., SUITE 120

2520 WARREN DRIVE,
SUITE B

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD, STE. 120
SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-12-3.8/6.7

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

Fed Aid

HM1A

HA21

HB4N
HB4N

HM3H

HM3

HB1

Pgm Code
IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM NORTH OF OAK PARK
SEPARATION TO 0.3 KM SOUTH OF E
STREET UNDERCROSSING

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE EXISTING HIGHWAY

RAMP WIDENING

SEAL BRIDGE DECKS

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

Type Of Work
VINTAGE PAVING CO INC

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

CONTRACTORS CHEMICAL INC

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

Contractor

WINTERS  CA 95694

SACRAMENTO CA 95828

WATSONVILLE CA 950775085

HAYWARD CA 94545

HAYWARD CA 94545

AUBURN CA 956028908

(530)795-0132

(916)381-0911

(831)724-1011

(510)783-5631

(510)783-5631

(530)268-9512

GLEN SMITH

BEHVAND, MORTEZA

WALKER, CLAY

EISSA, SAMI

BEHVAND, MORTEZA

RICHARD JOHNSON

Resident
Engineer

(916) 263-4919

(916) 263-4925

(916) 263-4927

(916) 263-4929

(916) 263-4925

(916) 799-0937

 $816,096

 $720,351

 $2,706,623

 $696,175

 $175,172

 $164,206

Bid + CCOs

 $758,819

 $0

 $2,518,174

 $0

 $164,423

 $163,131

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/24/05

04/17/06

03/02/05

05/19/06

12/15/05

08/10/05

Awarded

11/08/05

04/25/06

03/11/05

06/01/06

12/28/05

08/22/05

Approved

06/23/06

08/17/06

06/23/06

09/19/06

06/28/06

06/16/06

Est Comp

 90%

 0%

 98%

 0%

 43%

 100%

%Time

 93%

 0%

 93%

 0%

 94%

 99%

% Work 

 

SUSPENDED

 

 

 

 

Message

03-2M3604

03-0E4904

03-2A8304

03-0E1704

03-1M3604

03-4C5104

Contract 

  

  

ACIM-X067-(066)E

  

  

ACST-000C-(269)E

  

  

--()

  

  

  00-0C 2-(9E)

  

  

  

  

  

--()

WPCP

  

SWPPP

  

WPCP

WPCP

P O BOX 461

20 LIGHT SKY COURT

P O BOX 50085

3130 DEPOT ROAD

3130 DEPOT RD

10556 COMBIE ROAD PMB 6203

3855 NORTH FREEWAY
BLVD. STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., SUITE 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

06/27/06

06/28/06

Location
Storm Water
Plan
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03District

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-YOL-5-.4/5.5

03-YOL-5-.8/0

Fed Aid

HA21

HM3

HA25

HA21

HB1

HM4K

Pgm Code
IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY NEAR
PAINTERSVILLE AT STEAMBOAT SLOUGH
BRIDGE AND AT SACRAMENTO RIVER
PAINTERSVILLE BRIDGE

IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN EL DORADO, PLACER, SACRAMENTO AND
YOLO COUNTIES AT VARIOUS  LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

Description 

REPLACE BRIDGE CONTROL HOUSES

REPAIR BRIDGES

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

INSTALL THRIE BEAM MEDIAN BARRIER

ELECTRONIC SIGNS

Type Of Work
TABER CONSTRUCTION COMPANY

ASHRON CONSTRUCTION AND

VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

CORAL CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

Contractor

MARTINEZ CA 94553

MOUNTAIN VIEW CA 94043

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

WILSONVILLE OR 97070

AUBURN CA 95602

(925)682-6133

(650)964-1775

(916)852-5530

(925)372-8000

(503)682-2252

(530)268-9512

FEUSI, ROBERT

FEUSI, ROBERT

JANET SAGER

GEESEY, DUANE

GHASSEMI, MOHSSEN

MULLEN, MICHAEL

Resident
Engineer

(916) 263-4926

(916) 263-4926

(916) 263-4912

(530) 741-4170

(916) 263-5648

(916) 263-5647

 $4,205,490

 $188,885

 $498,642

 $6,022,242

 $3,460,503

 $230,886

Bid + CCOs

 $1,852,989

 $0

 $569,404

 $2,464,647

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/18/05

05/30/06

10/21/05

09/20/05

04/20/06

05/15/06

Awarded

07/28/05

06/08/06

11/08/05

09/28/05

04/27/06

05/25/06

Approved

05/09/07

09/01/06

04/09/07

12/19/06

09/29/06

Est Comp

 0%

 0%

 0%

 45%

 0%

 0%

%Time

 44%

 0%

 0%

 41%

 0%

 0%

% Work 

SUSPENDED

 

PLANT EST
SATIS

 

 

 

Message

03-437204

03-0E9004

03-4C3904

03-0A1314

03-0E6804

03-2M5404

Contract 

ACST-S160-(021)E

  

  

ACNH-P020-(138)E

  

  

  S1-60 0-(1E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

  

  

P O BOX 1309

713 N SHORELINE BLVD

P O BOX 1508

901 HOWE ROAD

P O BOX 347

10556 COMBIE ROAD

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

3951 PERFORMANCE
DRIVE, STE. E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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03District

03-YOL-50-/3.1

03-YUB-20-1.9/6.6

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-70-8.7/13.6

03-YUB-5503-/0

Fed Aid

HA22

HM1A

HA42

HA23

HM1A

HA12

Pgm Code
IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YUBA COUNTY IN AND NEAR MARYSVILLE
AT VARIOUS LOCATIONS

IN YUBA AND SIERRA COUNTIES AT
VARIOUS LOCATIONS

IN YUBA COUNTY IN OLIVEHURST ON
ROUTE 65 AT MCGOWAN ROAD OVERCROSSING
AND ON ROUTE 70 AT  THE 65 SOUTH AND
70 EAST SEPARATION

IN YUBA COUNTY IN LINDA AND
OLIVEHURST FROM 0.9 KM SOUTH OF
OLIVEHURST AVENUE TO 0.1 KM SOUTH OF
YUBA RIVER BRIDGE

IN YUBA COUNTY NEAR LINDA AT THE
MARYSVILLE WAREHOUSE YARD

Description 

GRIND PORTLAND CEMENT CONCRETE

RESURFACE ROADWAY

REPLACE CULVERTS

INSTALL UNDERDRAIN

RESURFACE ASPHALT CONCRETE

CONSTRUCT NEW WAREHOUSE

Type Of Work
C C MYERS INC

MARTIN GENERAL ENGINEERING INC

THUNDER MOUNTAIN ENTERPRISES

GOODWIN CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ALLEN L BENDER INC

Contractor

RANCHO CORDOVA CA 957412948

RANCHO CORDOVA CA 95742

SACRAMENTO  CA 95829

JAMESTOWN CA 95327

ROSEVILLE CA 95678

WEST SACRAMENTO CA 95691

(916)635-9370

(916)355-8101

(916)381-3400

(209)881-3010

(916)791-1609

(916)372-2190

OKPALA, MESHACK

RIVERA, FERNANDO

DEMARTINI, MARK

TED COPPIN

RIVERA, FERNANDO

RIVERA, FERNANDO

Resident
Engineer

(961) 263-5620

(530) 741-4170

(530) 271-6173

(530) 741-4194

(530) 822-4332

(530) 822-4332

 $10,710,211

 $1,694,282

 $579,590

 $442,406

 $235,719

 $3,493,591

Bid + CCOs

 $7,415,100

 $0

 $126,149

 $361,008

 $222,204

 $178,275

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
07/25/05

05/23/06

12/15/05

11/01/05

03/21/06

04/06/06

Awarded

08/08/05

06/09/06

01/04/06

11/09/05

04/04/06

04/21/06

Approved

09/25/06

08/09/06

06/30/06

06/21/06

07/26/07

Est Comp

 62%

 0%

 46%

 91%

 82%

 13%

%Time

 69%

 0%

 22%

 81%

 100%

 5%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-0A8404

03-2M1004

03-4A5104

03-1E4404

03-2M3404

03-3C0604

Contract 

ACIM-305 -(046)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

  

P O BOX 2948

12485 QUICKSILVER DRIVE

P O BOX 292821

13160 TULLOCH DAM RD

216 KENROY LANE

2798 INDUSTRIAL BLVD

3951 PERFORMANCE
DRIVE, SUITE E

1315 YUBA STREET

124 CLYDESDALE COURT,
UNIT A

555A WEST ONSTOTT

555A WEST ONSTOTT
ROAD

555A WEST ONSTOTT
ROAD

SACRAMENTO, CA 95838

YUBA CITY, CA 95993

Accepted

06/27/06

Location
Storm Water
Plan
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03District

 $0 $120,415,697 $274,732,743

03-YUB-5715-/0

Fed Aid

HA12

Pgm Code
IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

REMODEL MAINTENANCE STATIONS

Type Of Work
ALLEN L BENDER INC

Contractor

WEST SACRAMENTO CA 95691
(916)372-2190

BROOK, BILL

Resident
Engineer

(530) 822-4332

 $12,803,127

Bid + CCOs

 $12,492,440

Comp To  date

 $0

This Month
10/27/04

Awarded

11/08/04

Approved

04/11/07

Est Comp

 99%

%Time

 97%

% Work 

 

Message

03-0A29U4

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

2798 INDUSTRIAL BLVD 5555 WEST ONSTOTT
ROAD
YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.2/8.3

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-80-7.1/8

Fed Aid

HM3

HA25

HA25

HA22

HA4S3

HE14

Pgm Code
IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

Description 

SEAL BRIDGE DECKS

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

REHABILITATE PAVEMENT

STORM WATER TREATMENT SYSTEMS

REPLACE PLANTING AND IRRIGATION

Type Of Work
BAY LINE CUTTING AND CORING

WATKIN & BORTOLUSSI, INC.

AMLAND

O. C. JONES AND SONS INC

DIABLO CONTRACTORS INC

ECOLOGY SPRINKLER

Contractor

OAKLAND CA 94608

SAN RAFAEL,CA 94901

SAN JOSE CA 95132

BERKLEY, CA 94710

SAN RAMON, CA 94583

RIO LINDA CA 95673

(510)420-8992

 

 

 

 

 

AHMADZADEH ALI

JOHN HOLLIS

HOLLIS JOHN L

MOIN SHAIKH

DUNCAN RICHARD

FAROKH MONEMZADEH

Resident
Engineer

 

(510) 450-3996

(510) 450-3996

(510) 450-2410

(510) 286-0497

(510) 231-7170

 $220,425

 $584,918

 $427,888

 $3,631,025

 $13,009,663

 $805,459

Bid + CCOs

 $0

 $546,590

 $387,049

 $3,384,698

 $1,240,860

 $805,180

Comp To  date

 $0

 $3,471

 $0

 $16,489

 $1,004,529

 $1,310

This Month
05/17/06

06/17/03

05/13/02

05/10/05

03/20/06

10/04/02

Awarded

06/07/06

06/27/03

05/28/02

05/26/05

04/03/06

10/07/02

Approved

01/09/07

06/09/06

06/30/06

04/30/07

08/11/06

Est Comp

 0%

 83%

 100%

 100%

 9%

 98%

%Time

 0%

 93%

 100%

 93%

 10%

 99%

% Work 

 

 

PLANT EST
SATIS

OVER RUN

 

 

Message

04-0E1304

04-1R0424

04-443404

04-0C6804

04-0120J4

04-181634

Contract 

  

  

  

ACNH-P024-(028)E

  

ACIM-X001-(485)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

  

WPCP

  

SWPPP

1033 YERBA BUENA AVE

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE RD

1526 FOURTH STREET

7 CROW CANYON CT SUITE 100

6636 2ND ST

34102 MANDELA PKWY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

3410 MANDELA PARKWAY

333 BURMA RD

3401 REGATTA BLVD

OAKLAND, CA 94607

OAKLAND, CA 94608

RICHMOND, CA 94804

Accepted

06/13/06

Location
Storm Water
Plan
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04District

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-185-/3.7

04-ALA-580-.1/12.5

04-ALA-580-9.0/27.5

Fed Aid

HE2

HB4N

HA22

HM1

HB4N

HA42

Pgm Code
IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN SAN LEANDRO AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN HAYWARD, SAN
LORENZO AND SAN LEANDRO FROM JACKSON
STREET TO BANCROFT AVENUE AND
HESPERIAN BOULEVARD

IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

INSTALL CLOSED CIRCUIT TELEVISION

REHABILITATE ROADWAY

ASPHALT CONCRETE SURFACING

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE MESSAGE SIGNS

Type Of Work
WATKINS & BORTOLUSSI

ROSENDIN ELECTRIC INC

GHILOTTI CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

TENNYSON ELECTRIC INC

M.BUMGARNER, INC

Contractor

SAN RAFAEL, CA  94903

SAN JOSE, CA 95161

SAN RAFAEL CA. 94901

SANTA CLARA, CA 95054

LIVERMORE CA 94550

LIVERMORE, CA 94550

 

 

 

 

(925)606-1038

 

BHOOPEN KURANI

BDALATI BEN

FAROKH MONEMZADEH

MAURER RICHARD

TRUONG HENRY

Resident
Engineer

(510) 780-1530

(510) 385-7163

(510) 231-7170

(510) 780-1186

 

(408) 254-5029

 $732,793

 $1,252,864

 $8,433,894

 $313,180

 $958,973

 $699,723

Bid + CCOs

 $662,603

 $429,649

 $8,175,466

 $195,606

 $0

 $299,420

Comp To  date

 $0

 $150,661

 $699,623

 $195,606

 $0

 $141,845

This Month
01/08/03

12/12/05

10/06/04

03/30/06

03/28/06

10/24/05

Awarded

01/22/03

12/22/05

10/13/04

04/11/06

04/05/06

11/02/05

Approved

11/01/06

08/30/06

09/07/06

06/21/06

10/04/06

Est Comp

 88%

 76%

 80%

 51%

 0%

 38%

%Time

 89%

 34%

 95%

 62%

 0%

 43%

% Work 

 

 

 

 

 

 

Message

04-045064

04-151774

04-249714

04-0E0104

04-150924

04-444804

Contract 

  

ACST-000C-(273)E

ACST-P123-(002)E

  

ACIM-000C-(280)E

  

  

  00-0C 2-(3E)

  P1-23 0-(2E)

  

--()

  

  

--()

--()

  

  

  

SWPPP

WPCP

WPCP

  

  

WPCP

77 LARKSPUR STREET

P. O. BOX 49070

2301 KERNER BLVD. SUITE E

715 COMSTOCK STREET

7275 NATIONAL DR

1175 GREENVILLE ROAD

21030 REDWOOD ROAD

3401REGATTA BLVD

3401 REGATTA BLVD

21339 CABOT BLVD.

1007 KNOX AVENUE

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-/0

04-ALA-680-1.7/0

04-ALA-680-2.4/0

Fed Aid

HA22

HB4N

HA4S2

HB4N

HA23

HA23

Pgm Code
IN ALAMEDA COUNTY IN PLEASANTON,
DUBLIN AND CASTRO VALLEY ON ROUTE 580
FROM HACIENDA DRIVE OVERCROSSING TO
ROUTE 580 AND 238 SEPAR

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM
NORTH DEPARTMENT OF WATER  RESOURCES
UNDERCROSSING TO 0.3 KM SOUTH OF EAST
WARREN AVENUE UNDERCR

IN ALAMEDA COUNTY IN FREMONT AT
NORTHBOUND MISSION BOULEVARD  OFF
RAMP

Description 

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

DRIVE PILES AND FOOTING RETROFIT

INSTALL CHANGEABLE MESSAGE SIGNS

HORIZONTAL DRAINS

STORM DAMAGE REPAIR

Type Of Work
R&L, BROSAMER RE SERRANO INC

R G W CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

CORAL CONSTRUCTION COMPANY

BUGLER CONSTRUCTION

M K M CONSTRUCTION INC

Contractor

ALAMO, CA 94507

LIVERMORE CA 94550-8390

BENICIA CA 94510

WILSONVILLR OR 97070

FREMONT, CA. 94539

CUPERTINO CA 95015

 

 

(707)746-8028

 

 

(408)727-5330

ELSHAER KHALED

KAMRAN ABOLFAZLIAN

EDALATI BEN

ALBANO FLORANTE J.

Resident
Engineer

(510) 715-7650

(510) 385-6881

(510) 450-2453

(510) 385-7163

(510) 450-3841

 

 $20,715,850

 $8,127,118

 $8,793,885

 $1,185,587

 $455,444

 $182,497

Bid + CCOs

 $11,958,061

 $7,414,500

 $0

 $304,068

 $424,507

 $0

Comp To  date

 $425,000

 $426,431

 $0

 $46,582

 $16,944

 $0

This Month
10/18/05

07/01/05

05/05/06

12/20/05

09/28/05

06/09/06

Awarded

11/02/05

07/20/05

05/12/06

01/10/06

10/11/05

06/26/06

Approved

09/29/06

06/06/06

12/27/07

08/16/06

06/27/06

Est Comp

 50%

 95%

 0%

 74%

 87%

 0%

%Time

 58%

 91%

 0%

 26%

 92%

 0%

% Work 

 

 

 

 

 

 

Message

04-284314

04-162004

04-143554

04-150144

04-2S1704

04-2S4604

Contract 

ACIM-580 -(045)E

ER-1597-(004)E

  

ACIM-580 -(047)E

  

ER-37A3-(004)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

  

333 CAMILLE AVE

550 GREENVILLE RD

3701 MALLARD DRIVE

P O BOX 347

47000 WARM SPRINGS BLVD 101

P O BOX 2290

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3401 REGATTA BLVD

3410 MANDELA PARKWAY

OAKLAND, CA 94608

OAKLAND CA 94608

OAKLAND, CA 94608

Accepted

06/28/06

Location
Storm Water
Plan
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04District

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

Fed Aid

HA22

HA25

HA23

HA23

HE13
HA22

HA12

Pgm Code
IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

Description 

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

Type Of Work
RGW CONSTRUCTION, INC

AMLAND

DESUIVG GATRS CONSCTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

Contractor

LIVERMORE, CA 94550

SAN JOASE CA 95132

SAN JOSE, CA. 95132

DUBLIN CA 94568

 

 

 

 

 

(415)227-1040

KURAI BHOOPEN

MOIN SHAIKH

DAVID BARTEL

KEN KENNEDY

DEVANG J DESAI

KENNEDY KEN

Resident
Engineer

(510) 376-8107

(510) 780-1545

(510) 385-6755

(510) 385-6887

(510) 413-5931

(510) 450-3709

 $9,161,325

 $1,093,613

 $11,850,433

 $402,691

 $60,600,600

 $8,744,809

Bid + CCOs

 $34,600

 $1,015,702

 $11,512,991

 $366,411

 $24,866,880

 $730,574

Comp To  date

 $34,600

 $0

 $13,500

 $980

 $1,428,923

 $638,936

This Month
05/08/06

09/05/02

06/28/02

01/26/04

12/17/04

03/28/06

Awarded

05/23/06

09/24/02

07/12/02

02/05/04

12/21/04

04/11/06

Approved

09/28/06

01/03/07

10/29/08

04/10/08

02/04/09

10/04/07

Est Comp

 13%

 0%

 0%

 0%

 23%

 0%

%Time

 0%

 0%

 0%

 0%

 41%

 8%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

04-0C6904

04-243004

04-292364

04-2923A4

04-2332U4

04-130524

Contract 

  

ACIM-880 -(050)E

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

  

  

--()

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

550 GREENVILLE ROAD

3168 KNIGHTS BRIDGE ROAD

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

3410 MANDELA PARKWAY

3535 BREAKWATER AVE

3410, MANDELA PARKWAY

1545 WILLOW STREET

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

SAN JOSE 94545

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan
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04District

04-CC-4-.7/31.1

04-CC-4-8.4/8.7

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-/T4.9

04-CC-80-9.8/12.9

Fed Aid

HB4N

HA25

HB71

HB4C

HM1

HB4C

Pgm Code
IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY NEAR MARTINEZ
AT PACHECO BOULEVARD AND BLUM ROAD

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES FROM SAN PABLO AVENUE TO
CUMMINGS SKYWAY OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

Description 

INSTALL CHANGEABLE MESSAGE SIGN

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALLS

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

WIDEN FREEWAY

Type Of Work
STEINY AND COMPANY INC

WATKINS & BORTOLUSSI

SPOSETO ENGINEERING INC

R & L BROSAMER

GHILOTTI BROS INC

C C MYERS INC

Contractor

VALLEJO, CA 94590

SAN RAFAEL,CA 94901-4886

UNION CITY, CA 94587

PITTSBURGH, CA  94565

SAN RAFAEL CA 94901

RANCHO CORDOVA CA 957412948

 

 

 

 

(415)454-7011

(916)635-9370

EDALATI, BEN

JOHN HOLLIS

BAGHERLI AZITA

ALFONSO GONZALEZ

HATEFI, AMIR

Resident
Engineer

(510) 231-7187

(925) 942-6014

(925) 957-2160

(510) 286-5081

 

(925) 957-2595

 $1,499,900

 $681,123

 $696,906

 $32,542,495

 $1,128,642

 $19,486,995

Bid + CCOs

 $0

 $623,854

 $467,019

 $31,743,370

 $0

 $4,048,195

Comp To  date

 $0

 $0

 $67,194

 $1,065,269

 $0

 $1,596,426

This Month
04/20/06

05/31/02

12/02/05

11/14/03

05/19/06

01/19/06

Awarded

05/01/06

06/13/02

12/15/05

11/24/03

05/26/06

02/02/06

Approved

03/01/07

06/07/06

07/25/06

08/02/06

11/30/06

Est Comp

 0%

 100%

 78%

 94%

 0%

 20%

%Time

 0%

 100%

 67%

 96%

 0%

 21%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

04-150774

04-263604

04-252064

04-229014

04-0E1704

04-263704

Contract 

  

NH-P004-(121)E

  

ACNH-P004-(124)E

  

ACIM-080 -(107)N

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

PO BOX 3008

77 LARKSPUR STREET

4301 BETTECOVRT WAY

184 E LELAND ROAD, STE B

525 JACOBY STREET

P O BOX 2948

3401 REGATTA BLVD.

1910 OLYMPIC BLVD
SUITE 160

4585 PACHECO BLVD
SUITE 100-A

2067 RAILROAD AVENUE

4585 PACHECO BLVD,
SUITE 100A

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

Accepted

06/13/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

04District

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

04-CC-680-10.2/10.9

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

Fed Aid

HE2

HA22

HB4N
HB4N

HA23

HE2

HE2

Pgm Code
IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY AT ALAMO AT
0.3 KM SOUTH AND 0.9 KM NORTH OF
STONE VALLEY ROAD UNDERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

Description 

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

CONSTRUCT AUXILIARY LANES

RECONSTRUCT EMBANKMENT SLOPE

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

Type Of Work
CALIFORNIA ENGINEERING

BAY CITIES PAVING & GRADING

NEHEMIAH CONSTRUCTION

SITEWORKS CONSTRUCTION INC

FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

Contractor

PLEASANTON CA 94566

BENICIA. CA 94510

LAFAYETTE  CA 94549

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

 

 

 

(925)284-1437

 

 

HUYNH, PHIL

ABDOLREZA ABDI

JOLIE SCHNEIDER

BOUZAR, CYRUS

WILLIAM B SHEDD

AGNES LIU

Resident
Engineer

(925) 957-2578

(510) 286-1161

(925) 840-4480

(925) 957-2590

(925) 957-2050

(925) 957-2154

 $29,941,771

 $1,659,303

 $14,933,608

 $390,799

 $54,084,718

 $22,222,127

Bid + CCOs

 $19,327,904

 $1,691,488

 $2,689,085

 $158,534

 $53,573,369

 $20,470,072

Comp To  date

 $341,762

 $0

 $1,136,927

 $79,341

 $0

 $492,347

This Month
04/04/05

11/17/04

03/29/06

11/03/05

08/12/02

04/05/02

Awarded

04/20/05

12/06/04

04/12/06

11/15/05

08/23/02

04/16/02

Approved

11/13/07

06/30/06

11/17/06

07/30/06

05/12/06

08/31/06

Est Comp

 45%

 64%

 26%

 63%

 100%

 0%

%Time

 64%

 95%

 18%

 44%

 100%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

04-013094

04-270204

04-228554

04-2S4504

04-006054

04-006044

Contract 

  

ACST-P123-(003)E

STPL-6204-(056)E

ER-37B1-(004)E

ACIM-680 -(054)N

ACIM-680 -(054)5

  

  P1-23 0-(3E)

--()

IM68-0 10-(5E)

--()

--()

  

--()

  

--()

  

  

SWPPP

WPCP

  

WPCP

SWPPP

SWPPP

20 HAPPY VALLEY ROAD

4790 EAST 2ND STREET

P O BOX 1324

2100 GOODYEAR ROAD

P O BOX 3474

4585 PACHECO BLVD
SUITE 100-A

1545 WILLOW AVE.

4585 PACHECO BLVD

4585 PACHECO BLVD.

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

MARTINEZ CA 94553

MARTINEZ, CA 94553

MARTINEZ CA 94553

Accepted

05/23/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

04District

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.2

04-MRN-101-.1/.9

Fed Aid

HE2

HE11

HA23

HB4N

HB71

HA26

Pgm Code
IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY IN MARIN FROM 1.0 KM
SOUTH OF SIR FRANCIS DRAKE BLVD TO
9.0 KM NORTH OF BOLINAS  FAIRFAX ROAD

IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

Description 

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

MAJOR DAMAGE RESTORATION

INSTALL TRAFFIC OPERATIONS SYSTEM

UPGRADE REST AREA

UPGRADE REST AREA

Type Of Work
KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

MAGGIORA AND GHILOTTI INC

STEINY AND COMPANY INC

PAGNI CONSTRUCTION INC.

WEST BAY BUILDERS

Contractor

MARTINEZ, CA 94553

CONCORD, CA 94520

SAN RAFAEL CA 94901

VALLJO, CA 94590

WINDSOR, CA 95492

 

 

(415)459-8640

 

 

 

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

FRANK DUAN

SCOTT HISLOP

ADAM SOPLOP

Resident
Engineer

(825) 957-2006

(510) 881-7425

 

(510) 231-7139

(415) 257-3643

(415) 257-3647

 $757,427,304

 $7,219,541

 $184,481

 $2,309,101

 $460,988

 $4,683,205

Bid + CCOs

 $666,727,979

 $7,470,488

 $0

 $0

 $392,017

 $4,704,073

Comp To  date

 $12,464,853

 $76,438

 $0

 $0

 $4,783

 $0

This Month
10/25/01

10/23/03

05/26/06

03/28/06

06/07/05

08/19/02

Awarded

10/31/01

11/04/03

06/07/06

04/13/06

06/20/05

08/29/02

Approved

12/30/07

03/20/07

05/15/07

06/21/06

04/26/06

Est Comp

 84%

 0%

 0%

 0%

 0%

 0%

%Time

 90%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

04-006034

04-228444

04-1S9614

04-150674

04-1A9604

04-251304

Contract 

ACIM-680 -(054)5

STPL- 680-(   )

ER-35L8-(004)E

ACST-000C-(278)E

  

ACNH-Q101-(017)E

--()

--()

--()

  00-0C 2-(8E)

  

--()

  

  

  

--()

  

  

SWPPP

SWPPP

  

  

WPCP

SWPPP

80 MOCOCO ROAD

5029 FORNI DRIVE

555 DUBOIS ST

27 SHERIDAN STREET

1397 BIRDIE DR.

4585 PACHECO BLVD.
SUITE 200

21030 REDWOOD ROAD

3401 REGATTA BLVD

756 WEST FRANCISCO
BLVD

756 WEST FRANCISCO
BLVD.

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

Fed Aid

HA25

HB5

HB5

HM1

HM3

HA22

Pgm Code
IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY NEAR ST HELENA FROM
YORK CREEK BRIDGE TO BALE LANE

Description 

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT HOV LANES

WIDEN FREEWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

Type Of Work
MCGUIRE AND HESTER

BALFOUR BEATTY CONSTRUCTION

GHILOTTI BROS. INC

GHILOTTI BROS INC

AMERICAN CIVIL CONSTRUCTORS

GHILOTTI BROTHERS, INC.

Contractor

OAKLAND, CA 94603

100, KENT, WA 98032

SAN RAFAEL, CA

SAN RAFAEL CA 94901

BENICIA CALIFORNIA 94510

SAN RAFAEL, CA 94901

 

 

 

(415)454-7011

 

 

BAVID BARTEL

ADAM SOPLOP

JOHN SAWYER

NAPA CONSTRUCTION
OFFICE

NAPA CONSTRUCTION

Resident
Engineer

(510) 385-6755

(415) 257-3647

(415) 257-4844

 

(707) 265-1920

(707) 265-1920

 $1,574,059

 $9,165,099

 $48,752,875

 $2,126,888

 $1,113,740

 $4,591,399

Bid + CCOs

 $707,275

 $7,829,638

 $4,231,867

 $0

 $1,093,937

 $1,253,911

Comp To  date

 $313,949

 $16,005

 $3,339,617

 $0

 $120,497

 $369,843

This Month
02/09/06

01/29/04

03/28/06

06/08/06

04/12/06

12/23/05

Awarded

02/24/06

02/17/04

04/13/06

06/23/06

04/20/06

01/10/06

Approved

12/10/09

08/17/06

12/01/08

07/20/06

10/20/06

Est Comp

 7%

 99%

 6%

 0%

 58%

 39%

%Time

 45%

 83%

 9%

 0%

 100%

 27%

% Work 

 

 

 

 

 

 

Message

04-271604

04-226134

04-2261V4

04-0E0504

04-4R6704

04-128474

Contract 

  

ACNH-Q101-(057)E

CML-6404-(054)E

  

  

ACST-P029-(099)E

  

--()

--()

  

  

  P0-29 0-(9E)

  

  

  

  

  

--()

SWPPP

SWPPP

  

  

  

SWPPP

9009 RAILROAD AVENUE

1934 WEST VALLEY HIGHWAY SUIT

525 JACOBY ST

525 JACOBY STREET

3701 MALLARD DRIVE

525 JACOBY STREET

3410 MANDELA PARKWAY

756 WEST FRANCISCO
BLVD

756 W. FRANCISCO BLVD

PO BOX 4282

P.O. BOX

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-NAP-29-/6.2

04-NAP-121-5.0/5.7

04-NAP-121-9.0/9.2

04-NAP-128-20.0/0

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

Fed Aid

HA22

HA21

HB4N

HA23

HB4N

HB1

Pgm Code
IN MARIN, NAPA, SOLANO, AND SONOMA
COUNTIES AT VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN NAPA COUNTY IN NAPA AT HAGEN  ROAD

IN NAPA COUNTY ABOUT 23 KM EAST OF
RUTHERFORD FROM 0.2 KM WEST OF CAPELL
CREEK BRIDGE

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

Description 

UPGRADE DRAINAGE INLETS

BRIDGE REPLACEMENT

INSTALL TRAFFIC SIGNALS

STORM DAMAGE REPAIR

INSTALL NEW RAMP METERING EQUIPMENT

REMOVE GORE AREA EXIT SIGNS

Type Of Work
BUGLER CONSTRUCTION

C.C. MYERS, INC.

AMLAND

KEVIN PHAN

ROSEDIN ELECTRIC INC

CORAL CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA, CA 95741

SAN JOSE, CA 95161

WILSONVILLE, OR. 97070

 

 

 

 

 

 

MANGLO PERPETUO

KISHIYAMA, DARIN

DUAN, FRANK

ELIAS MOUSSA

TRUONG HENRY

NIM PATEL

Resident
Engineer

(707) 428-2029

(707) 252-5858

(510) 231-7139

(707) 265-1920

(408) 254-5029

(408) 254-5705

 $514,719

 $30,295,490

 $226,434

 $151,785

 $835,719

 $2,623,027

Bid + CCOs

 $530,921

 $29,338,129

 $142,200

 $133,405

 $370,074

 $1,056,422

Comp To  date

 $0

 $554,152

 $48,675

 $133,405

 $83,350

 $679,750

This Month
02/16/06

02/13/03

09/22/05

02/08/06

11/10/05

08/31/05

Awarded

03/06/06

02/25/03

10/05/05

02/24/06

11/29/05

09/12/05

Approved

08/07/06

07/26/07

06/30/06

08/02/06

12/18/06

10/04/06

Est Comp

 41%

 100%

 100%

 57%

 31%

 65%

%Time

 100%

 97%

 63%

 88%

 44%

 40%

% Work 

 

 

OVER RUN

 

 

 

Message

04-445904

04-253804

04-444604

04-2S3804

04-151324

04-270904

Contract 

  

ACST-P121-(020)E

  

ER-37B2-(004)E

ACST-X085-(036)E

ACST-X085-(035)E

  

  P1-21 0-(0EA)C

  

--()

  X0-85 0-(6E)

G X0-85 0-(5E)

  

P121- 020-()

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 2948

P O BOX 49070

P.O. BOX 347

2320 COURAGE DRIVE
SUITE #106

P.O. BOX 4282

3401 REGATTA BLVD.

P.O. BOX 4282

1007 KNOX AVE

1007 KNOX AVENUE

NAPA, CA 94558

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

04District

04-SCL-85-17.7/17.9

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

Fed Aid

HM1

HA25

HA25

HB1

HA23

HA42

Pgm Code
IN SANTA CLARA COUNTY IN CUPERTINO AT
SOUTHBOUND OFF RAMP TO STEVENS CREEK
BOULEVARD

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AND PALO ALTO AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

REMOVE AND REPLACE OVERHEAD SIGNS

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

Type Of Work
GRANITE CONSTRUCTION COMPANY

WATKIN & BROTOLUSSI INC

AMLAND

M BUMGARNER INC

WATKIN & BORTOLUSSI INC

GORDON N BALL, INC

Contractor

SAN RAFAEL, CA 94901

SAN JOSE, CA 95122

LIVERMORE CA 94550

SAN RAFAEL CA 94901

(831)724-1011

 

 

 

 

 

KOOS CHARLES

MACKLE BRIAN

BRIAN MACKLE

NIM PATEL

NIM PATEL

KOOS, CHARLES

Resident
Engineer

(408) 254-5848

(510) 385-6991

(510) 385-6991

(408) 254-5705

(408) 254-5705

(408) 254-5848

 $229,437

 $1,370,526

 $1,753,236

 $1,369,595

 $86,180

 $5,992,200

Bid + CCOs

 $0

 $489,749

 $5,000

 $101,463

 $55,761

 $104,056

Comp To  date

 $0

 $27,092

 $2,000

 $0

 $1,702

 $104,056

This Month
04/17/06

12/07/05

04/06/06

01/11/06

09/29/04

12/29/05

Awarded

05/08/06

12/22/05

04/21/06

01/19/06

10/19/04

01/12/06

Approved

07/11/06

10/20/09

03/05/10

12/28/06

12/24/07

12/04/07

Est Comp

 0%

 9%

 3%

 24%

 51%

 10%

%Time

 0%

 36%

 0%

 8%

 65%

 2%

% Work 

 

 

 

 

 

 

Message

04-2R9704

04-165934

04-165944

04-0A2304

04-1S73A4

04-0A1604

Contract 

  

ACST-X085-(039)E

  

  

  

ACST-S085-(041)E

  

  X0-85 0-(9E)

  

  

  

  S0-85 0-(1E)

  

--()

  

  

  

--()

  

SWPPP

  

WPCP

WPCP

SWPPP

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1175 GREENVILLE ROAD

77 LARKSPUR STREET

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-6.5/52.2

04-SCL-101-27.0/48

04-SCL-101-40.2/52.6

04-SCL-101-/0

Fed Aid

HE13
HA22

HB4N

HM3

HB4N

HA22

HA28

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE,
SANTA CLARA, SUNNYVALE, MOUNTAIN VIEW
AND PALO ALTO FROM THE GUADALUPE
RIVER TO THE SAN MATEO C

IN SANTA CLARA COUNTY ON VARIOUS
LOCATIONS

Description 

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

REPLACE JOINT SEALS

UPGRADE EXISTING RAMPS

RESURFACE ASPHALT CONCRETE

MAINTENANCE VEHICLE PULLOUTS

Type Of Work
RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

BAY LINE CUTTING AND CORING

GRANITE CONSTRUCTION COMPANY

GRANITEROCK-PAVEX CONSTRUCTION

SCQ CONSTRUCTION

Contractor

LIVERMORE CA 94550

SAN JOSE, CA 95161

OAKLAND CA 94608

WATSONVILLE CA 95077

SAN JOSE, CA 95136

CUPERTINO CA 95014

 

 

(510)420-8992

(831)724-1011

 

 

SAMUEL WANG

TRUONG, HENRY

MOGHADAM SIAVOSH

ORDOUBADI

Resident
Engineer

(408) 277-1350

(408) 254-5029

 

 

(408) 277-1405

(408) 210-8219

 $41,670,529

 $1,548,547

 $384,162

 $1,832,865

 $14,087,800

 $1,485,255

Bid + CCOs

 $27,178,002

 $501,623

 $0

 $0

 $2,906,491

 $264,402

Comp To  date

 $1,117,230

 $175,125

 $0

 $0

 $2,538,412

 $264,402

This Month
12/08/04

12/01/05

05/17/06

03/28/06

10/19/05

03/10/06

Awarded

12/17/04

12/09/05

06/05/06

04/10/06

10/31/05

03/23/06

Approved

11/30/06

10/20/06

02/16/07

10/11/06

Est Comp

 61%

 29%

 0%

 0%

 18%

 0%

%Time

 65%

 32%

 0%

 0%

 21%

 18%

% Work 

 

 

 

 

 

 

Message

04-4396U4

04-151334

04-0E1404

04-151294

04-0C8904

04-246934

Contract 

ACNH-S087-(027)E

NH-    -(   )P

  

ACNH-Q101-(110)E

ACNH-Q101-(105)E

  

--()

 000-C 28-(E)

  

--()

--()

  

  

--()

  

  

  

  

SWPPP

WPCP

  

  

SWPPP

  

550 GREENVILLE ROAD

P O BOX 49070

1033 YERBA BUENA AVENUE

P O BOX 50085

120 GRANITE ROCK WAY

12100 STEVENS CANYON ROAD

650 IRENE STREET

1007 KNOX AVE.

650 IRENE STREET

1007 KNOX AVENUE

SAN JOSE CA 95110

SAN JOSE, CA 95110

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

04District

04-SCL-130-1.3/3.1

04-SCL-152-15.0/19.3

04-SCL-152-21.9/30.3

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

Fed Aid

HM1

HM1

HA22

HB4N

HA25

HA27

Pgm Code
IN SANTA CLARA COUNTY IN AND NEAR SAN
JOSE FROM ROUTE 130 AND 680
SEPARATION TO 0.15 KM EAST OF KIRK
FLEMMING AVENUE

IN SANTA CLARA COUNTY NEAR GILROY
FROM 0.2 KM EAST OF BLOOMFIELD ROAD
TO HOLSTEIN CREEK

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM THE ROUTE 280 AND 101
JUNCTION TO CALAVERAS ROAD

Description 

RESURFACE ROADWAY

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

REHABILITATE ROADWAY

REPLACE PLANTING AND IRRIGATION

REPLACE EXISTING MEDIAN BARRIER

Type Of Work
VALLEY SLURRY SEAL COMPANY

CF ARCHIBALD INC

PAVEX CONSTRUCTION

R G W CONSTRUCTION INC

J S BRAR COMPANY

OJ JONES & SONS INC

Contractor

WEST SACRAMENTO CA 95798

WATESONVILLE, CA 95077-5085

LIVERMORE CA 94551

CLOVIS CA 93611

(916)373-1500

(650)364-3045

 

(925)606-2400

(559)299-1033

(510)526-3424

ROMAN BERTHA

NIM PATEL

ROMAN, BERTHA

MOAID LAYMOUN

Resident
Engineer

 

(408) 254-5840

(408) 254-5705

 

(408) 254-5840

(408) 254-5838

 $553,118

 $371,793

 $5,668,258

 $15,594,535

 $1,785,391

 $7,988,032

Bid + CCOs

 $0

 $368,343

 $657,225

 $0

 $1,513,780

 $1,475,696

Comp To  date

 $0

 $169,051

 $657,225

 $0

 $0

 $1,153,838

This Month
05/26/06

03/22/06

09/07/05

05/24/06

08/15/02

11/23/05

Awarded

06/09/06

03/30/06

09/23/05

06/12/06

09/11/02

12/07/05

Approved

06/20/06

09/06/06

04/20/06

11/15/06

Est Comp

 0%

 91%

 14%

 0%

 85%

 62%

%Time

 0%

 98%

 12%

 0%

 84%

 19%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0E1904

04-2R3204

04-0C7604

04-272014

04-244604

04-270514

Contract 

  

  

ACNH-P152-(067)E

  

ACNH-S087-(022)E

ACIM-680 -(064)E

  

  

--()

  

IM28-0  1-(5E)

  68-0 10-(4E)

  

  

  

  

--()

--()

  

  

WPCP

  

  

SWPPP

P O BOX 981330

411 WALKER STREET

P O BOX 2910

7202 E BULLARD AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA. 95122

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

04District

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

04-SF-80-6.0/7.5

Fed Aid

HA25

HE13

HE11

HA4S3
HA23

HA21

HA21

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT SAN FRANCISCO AND
OAKLAND BAY BRIDGE FROM WEST OF SAN
FRANCISCO ANCHORAGE TO YERBA BUE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

RESURFACE UPPER AND LOWER DECKS

REPLACE BRIDGE FENDERS

Type Of Work
AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING

TUTO-SALIBA CORPORATION

ARERICAN CIVIL CONSTRUCTORS

CALIFORNIA ENGINEERING

Contractor

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

BENICIA, CA 94510

PLEASANTON CA 94566

 

 

 

 

 

 

NIM PATEL

CHARLES KOSS

HARPAL CHAHAL

DEANNA VILCHECK

280 BEALE ST.

ABELA, FERNANDO

Resident
Engineer

(408) 254-5705

(650) 210-2019

(510) 867-6091

(415) 396-9171

(415) 356-6628

(415) 356-6498

 $1,891,661

 $259,967

 $31,586,223

 $220,737,431

 $12,450,947

 $7,325,386

Bid + CCOs

 $1,411,387

 $250,943

 $31,575,532

 $151,669,027

 $3,334,136

 $6,707,788

Comp To  date

 $12,180

 $0

 $0

 $4,773,031

 $1,804,323

 $960,878

This Month
09/09/04

08/21/01

07/17/01

06/06/03

12/08/05

02/22/05

Awarded

09/20/04

09/06/01

07/26/01

06/16/03

12/22/05

03/09/05

Approved

02/04/09

05/17/06

04/20/07

01/11/09

11/09/06

07/31/06

Est Comp

 36%

 100%

 0%

 61%

 21%

 93%

%Time

 73%

 100%

 0%

 69%

 27%

 92%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

 

 

Message

04-253404

04-122914

04-285524

04-0435V4

04-0105U4

04-049044

Contract 

ACIM-880 -(056)E

  

ACNH-880 -(047)1

  

  

  

--()

  

I-880 -(047)1

  

  

  

  

  

--()

  

  

  

SWPPP

  

SWPPP

SWPPP

SWPPP

WPCP

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

399 HARRISON ST

3701 MALLARD DR.

20 HAPPY VALLEY ROAD

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

21339, CABOT BLVD.

151 FREMONT STREET

SAN FRANCISCO CA

280 BEALE STREET

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94105

Accepted

05/22/06

Location
Storm Water
Plan
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04District

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

04-SF-101-4.7/5.1

Fed Aid

HA4S3

HA4S3

HA4S3

HA4S3

HA21

HA23

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

Description 

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

SEAL BRIDGE DECKS AND JOINTS

WIDEN CENTRAL FREEWAY

Type Of Work
CC MYERS INC

AMERICAN BRIDGE FLOUR

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT

CALIFORNIA ENGINEERING

PROVEN MANAGEMENT INC

Contractor

SAN FRANCISCO CA 94130

CORAOPOLIS, PA 15108

OAKLAND, CA  94607

VANCOUVER WA 98668

PLEASANTON, CA 94566

SAN FRANCISCO CA 94111

 

 

 

 

 

 

ANIGOL MAHANTESH

PURSELL GARY

PEDRO SANCHEZ

COE, DOUG

WASHINGTON, MARCUS

KHALIFE WALID

Resident
Engineer

(510) 286-5183

(510) 622-5660

(510) 286-0538

(510) 622-5101

(415) 356-6512

(415) 356-6622

 $82,859,897

 $1,444,485,935

 $267,526,446

 $1,112,942,947

 $297,454

 $27,732,605

Bid + CCOs

 $30,571,095

 $67,573,200

 $111,195,756

 $1,015,484,962

 $248,398

 $27,511,437

Comp To  date

 $390,000

 $8,565,200

 $8,025,444

 $7,805,636

 $62,405

 $0

This Month
03/10/04

04/18/06

04/01/04

01/17/02

10/24/05

09/18/03

Awarded

03/25/04

05/03/06

04/22/04

01/22/02

11/07/05

10/02/03

Approved

07/12/07

03/11/13

03/31/08

12/01/07

07/31/06

09/30/06

Est Comp

 51%

 1%

 41%

 88%

 92%

 0%

%Time

 37%

 5%

 42%

 91%

 81%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST
SATIS

Message

04-0120R4

04-0120F4

04-0120E4

04-012024

04-443544

04-291004

Contract 

ACBR-080 -(097)N

  

ACBR-080 -(095)N

ACIM-080 -(085)8

  

ACNH-Q101-(049)E

  08-0 10-(7N)

  

  08-0 10-(5N)

--()

  

--()

--()

  

--()

  

  

  

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

220 BURMA ROAD

P O BOX 1769

20 HAPPY VALLEY ROAD

706 SANSOME STREET

333 BURMA ROAD

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

280 BEALE STREET

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SF-101-6.7/8

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

Fed Aid

HB4N

HM3

HB4N

HE14

HE14

HE14

Pgm Code
IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY NEAR HALF MOON
BAY AT VERDE PURISMA CREEK ROAD

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

Description 

MODIFY TRAFFIC SIGNALS

REPAIR DECK JOINTS

INSTALL LEFT TURN CHANNELIZATION

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

BRIDGE CONSTRUCTION

Type Of Work
W. BRADLEY ELECTRIC INC.

GOLDEN STATE BRIDGE INC

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

DISNEY CONSTRUCTION INC

Contractor

NOVATO, CA 94945

MARTINEZ, CA 94553

SAN JOSE CA 95136

SONOMA, CA 95476

ALAMO CA 94507

SAN MATEO, CA 94402

 

 

 

 

 

 

DUAN, FRANK

ABELA, FERNANDO

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

LOURDES DAVID

Resident
Engineer

(510) 231-7139

(415) 356-6498

(650) 855-7777

(510) 502-4879

(510) 774-4396

(650) 738-3804

 $2,330,650

 $1,200,774

 $492,940

 $1,405,957

 $8,209,248

 $36,083,843

Bid + CCOs

 $1,380,230

 $1,136,095

 $376,711

 $928,065

 $7,822,509

 $4,151,739

Comp To  date

 $256,590

 $195,788

 $236,545

 $28,304

 $97,985

 $2,968,839

This Month
12/01/04

10/31/05

10/27/05

08/29/05

04/01/05

02/23/06

Awarded

12/10/04

11/14/05

11/09/05

09/09/05

04/13/05

03/13/06

Approved

09/15/06

07/31/06

07/31/06

04/15/10

06/22/06

03/28/08

Est Comp

 80%

 92%

 65%

 11%

 85%

 12%

%Time

 59%

 92%

 76%

 68%

 94%

 12%

% Work 

 

 

 

 

 

 

Message

04-171204

04-0R5404

04-276704

04-1123G4

04-1123C4

04-1123K4

Contract 

ACST-Q101-(086)E

  

  

ER-1187-(009)E

ACST-1187-(008)E

ER-1187-(010)E

G Q1-01 0-(6E)

  

  

--()

  11-87 0-(8E)

--()

--()

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

90 HILL ROAD

901 HOWE ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

635 OCCIDENTAL AVE

3401 REGATTA BLVD.

280 BEALE ST.

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

280 BEALE STREET

RICHMOND CA 94804

SAN FRANCISCO, CA 94105

PALO ALTTO CA 94304

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

Fed Aid

HA42

HM1

HB4N

HE2

HM1

HM4

Pgm Code
IN SAN MATEO COUNTY IN AND NEAR
WOODSIDE ON ROUTE 35 AT 5.02 KM
SOUTH OF ROUTE 84

IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY IN SOUTH SAN
FRANCISCO AND COLMA ON EL CAMINO REAL
AT ARLINGTON DRIVE

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY NEAR SAN MATEO
FROM 0.3KM WEST OF JUNCTION ROUTE 35
SKYLINE BLVD TO 280 AND 92 SEPARATION

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

REHABILITATE SHOULDER

RESURFACE ROADWAY

WIDEN EXISTING HIGHWAY

MITIGATION PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

REMOVE AND REPLACE EXISTING PANELS

Type Of Work
GORDON N BALL INC

WINDSOR FUEL

GHILOTTI., INC.

AMLAND

J. A. GONSALVES & SON CONSTRUC

REPUBLIC ELECTRIC

Contractor

SAN RAFAEL, CA 94901

SAN JOSE, CA 95132

NAPA, CA 94558

NOVATO CA 94949

 

 

 

 

 

(415)884-3000

FRED BOOSHEHRI

FRED BOOSHEHRI

WASHINGTON MARCUS

BASSAM BADR

FRED BOOSHEHRI

Resident
Engineer

(650) 855-7777

(650) 855-7777

(415) 356-6512

(415) 356-6636

(650) 855-7777

 

 $834,523

 $1,928,925

 $665,889

 $433,845

 $569,690

 $111,800

Bid + CCOs

 $390,897

 $0

 $162,832

 $402,755

 $0

 $0

Comp To  date

 $390,897

 $0

 $13,200

 $2,430

 $0

 $0

This Month
10/21/05

05/26/06

10/31/05

06/19/03

05/18/06

05/10/06

Awarded

11/01/05

06/08/06

11/18/05

07/03/03

06/06/06

05/25/06

Approved

12/31/06

09/30/06

09/14/06

04/30/07

08/15/06

Est Comp

 16%

 0%

 0%

 80%

 0%

 0%

%Time

 47%

 0%

 24%

 93%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

04-212804

04-2R8704

04-299704

04-015124

04-0E2004

04-2R9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

  

  

WINDSOR, CA 95492

525 JACOBY STREET

3165 KNIGHTS BRIDGE ROAD

1100 SOSCOL FERRY ROAD # 2

371 BEL MARIN KEYS BLVD 200

2350 PAGE MILL RD.

2350 PAGE MILL RD

280 BEALE STREET

2350 PAGE MILL ROAD

2350 PAGEMILL ROAD

PALO ALTO CA 94304

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SOL-0-/0

04-SOL-12-1.8/4

Fed Aid

HM3

HA25

HB4C

HB4C

HA25

HB1

Pgm Code
IN SAN MATEO COUNTY IN SAN MATEO AT
ROUTE 92 AND 101 SEPARATION

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN MARIN, SOLANO AND SONOMA COUNTIES
AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

Description 

REPLACE JOINT SEAL ASSEMBLIES

PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

HIGHWAY PLANTING RESTORATION

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work
PENHALL COMPANY

PROVEN MANAGEMENT INC

DE SILVA GATES

RGW CONSTRUCTION

RELIABLE TREE EXPERTS

O C JONES AND SONS INC

Contractor

SAN LEANDRO, CA 94577

SAN FRANCISCO

DUBLIN, CA 94568

LIVERMORE CA 94551

OAKLAND, CA 94601

BERKELEY CA 94710

 

 

 

 

 

 

FRED BOOSHEHRI

FRED BOOSHEHRI

DARRYL SCHRAM

DOUG INORI

HOLLIS,JOHN

CARL BUTTERS

Resident
Engineer

(650) 855-7777

(650) 855-7777

(408) 277-5915

(650) 333-4036

(510) 450-3996

(707) 428-2060

 $408,477

 $2,643,654

 $26,136,413

 $8,892,514

 $949,600

 $1,782,202

Bid + CCOs

 $0

 $0

 $25,987,733

 $9,107,189

 $122,568

 $1,581,893

Comp To  date

 $0

 $0

 $0

 $0

 $115,538

 $203,130

This Month
05/04/06

12/05/05

01/17/03

02/15/01

02/06/06

08/10/05

Awarded

05/25/06

12/21/05

02/03/03

03/02/01

03/02/06

08/18/05

Approved

09/30/06

10/31/07

06/01/06

09/20/05

02/08/07

06/30/06

Est Comp

 0%

 0%

 84%

 100%

 21%

 59%

%Time

 0%

 0%

 98%

 100%

 13%

 88%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-2R5704

04-1A0204

04-2357A4

04-235724

04-1A3804

04-444104

Contract 

  

ACNH-P092-(035)E

ACNH-Q101-(018)E

ACNH-P101-(963)E

  

ACST-P012-(095)E

  

--()

--()

--()

  

G P0-12 0-(5E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

13750 CATALINA STREET

706 SANSOME ST

11555 DUBLIN BLVD

P.O.BOX 2910

2960 CHAPMAN STREET

1520 FOURTH STREET

2350 PAGE MILL RD.

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

3410 MANDELA PARKWAY

2320 COURAGE DRIVE
SUITE 106

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

Fed Aid

HB1

HE14

HE14

HB4N

HA42

HE13

Pgm Code
IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
BAY CITIES PAVING & GRADING

BAUNAN LANDSCAPE INC

O C JONES AND SONS INC AND

AMLAND

RYAN NAGLE

FANFA INC

Contractor

CONCORD CA 94524

RICHMOND, CA. 94801

BERKELEY CA 94710

SAN JOSE, CA 95123

94509

SAN LORENZO CA 94580

 

 

(510)526-3424

 

 

 

SIDHU BALJIT

BUTTERS, CARL

MAHANTESH ANIGOL

DUAN, FRANK

CARL BUTTERS

DAVE CHANGIZI

Resident
Engineer

(707) 648-4081

(707) 428-2060

(707) 648-4044

(510) 231-7139

(707) 428-2060

(707) 428-2015

 $831,304

 $495,403

 $37,125,200

 $2,032,150

 $5,643,461

 $740,410

Bid + CCOs

 $840,608

 $463,720

 $38,004,410

 $1,394,906

 $96,613

 $666,726

Comp To  date

 $0

 $0

 $25,017

 $380,950

 $25,200

 $2,881

This Month
03/29/05

06/10/02

12/11/02

11/21/05

01/13/06

04/21/04

Awarded

04/11/05

06/19/02

12/26/02

12/07/05

01/31/06

05/06/04

Approved

09/07/06

05/31/06

06/20/06

01/11/07

02/11/08

10/18/07

Est Comp

 0%

 0%

 100%

 43%

 9%

 0%

%Time

 0%

 0%

 100%

 69%

 2%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

04-299204

04-0T14C4

04-0T1444

04-443604

04-449604

04-0T1644

Contract 

ACST-S029-(097)E

  

NH-    -(   )

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

G S0-29 0-(7E)

  

--()

  X0-95 0-(9E)

--()

--()

--()

  

  

--()

  

  

WPCP

  

SWPPP

WPCP

SWPPP

SWPPP

PO BOX 6227

115 BROOKSIDE DRIVE

1520 FOURTH STREET

3168 KNIGHTS BRIDGE ROAD

CA

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

3401 REGATTA BLVD

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

FAIRFIELD CA 94533

Accepted

06/28/06

Location
Storm Water
Plan



State of California Department of Transportation Page 44
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04District

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SOL-780-4.7/5

04-SON-1-9.7/10

Fed Aid

HA4

HA22

HE2

HA22

HB4N

HA23

Pgm Code
IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN DIXON FROM EAST
CHESTNUT STREET TO WEST H STREET

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN AND NEAR  BENICIA
AND FAIRFIELD FROM BENICIA VIADUCT TO
ROUTE 680 AND 80 SEPARATION

IN SOLANO COUNTY IN BENICIA AT THE
WESTBOUND ON RAMP FROM COLUMBUS
PARKWAY

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

Description 

RECONSTRUCT METAL BEAM GUARD RAIL

REHABILITATE PAVEMENT

CONSTRUCT BRIDGE INTERCHANGE

WIDEN SHOULDERS

WIDEN EXISTING ROADWAY

REPAIR STORM DAMAGE

Type Of Work
CLARK EBINGER

GHILOTTI BROTHERS CONSTRUCTION

C.C, MYERS

OC JONES & SONS INC.

O C JONES AND SONS INC

GRANITE CONSTRUCTION

Contractor

LIVEMORE, CA 94550

BENICIA CA 94510

VALLEJO, CA 94589

BERKELEY  CA 94710

HEALDSBURG, CA  95448

 

(415)454-7011

 

 

(510)526-3424

 

DAVE CHANGIZI

DAVE CHANGIZI,
FAIRFIELD CONSTRUCTION

LEE, KEN

SIDHU, BALJIT

MANGLO PERPETUO

LEGALLEE, DALE

Resident
Engineer

(707) 428-2015

(707) 428-2015

(925) 957-2007

(707) 428-2198

(707) 428-2029

(707) 566-3950

 $1,190,384

 $2,688,801

 $87,221,977

 $7,266,068

 $470,438

 $2,068,965

Bid + CCOs

 $39,156

 $112,510

 $78,417,506

 $984,628

 $431,889

 $386,779

Comp To  date

 $39,156

 $20,804

 $1,211,444

 $752,271

 $105,907

 $324,241

This Month
12/09/05

12/08/05

12/20/01

01/11/06

10/20/05

02/02/06

Awarded

12/28/05

12/20/05

01/08/02

01/19/06

11/01/05

02/10/06

Approved

02/14/07

11/06/06

04/12/08

01/18/07

07/12/06

04/25/07

Est Comp

 100%

 20%

 93%

 30%

 72%

 17%

%Time

 3%

 4%

 89%

 14%

 90%

 19%

% Work 

OVER RUN

 

 

 

 

 

Message

04-0A8804

04-0T1114

04-006064

04-258714

04-299304

04-1S3004

Contract 

ACST-X095-(018)E

ACST-P113-(030)E

ACIM-680 -(054)5

ACIM-680 -(349)E

  

ER-35M1-(004)E

G X0-95 0-(8E)

  O1-13 9-(9E)

--()

--()

  

--()

--()

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1175 GREENVILLE ROAD

2000 PARK RD

285 MINI DRIVE

1520 FOURTH STREET

1500 GROVE STREET

2320 COURAGE DRIVE

2320 COURAGE DRIVE,
STE 106

4585 PACHOECO BLVD
SUTIE 200

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE #106

4030 OCCIDENTAL RD,
BLDG. A

MARTINE, CA 94553

FAIRFIELD, CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SON-12-27.0/0

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

Fed Aid

HB4N

HA22

HA4S2

HA21

HB6
HB4N

HB5

Pgm Code
IN SONOMA COUNTY IN KENWOOD AT WARM
SPRINGS ROAD

IN SONOMA COUNTY NEAR NOVATO  FROM
LAKEVILLE ROAD TO TOLAY CREEK BRIDGE

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

CONSTRUCT SOUND WALLS

Type Of Work
RICHARD A HEAOS ELECTRICAL

MCK SERVICES INC

TRI COUNTY INCORPORATED

DIABLO CONTRACTORS INC

NORTH BAY CONSTRUCTION INC

GORDON BALL CONSTRUCTION

Contractor

SACRAMENTO, CA 95829

CONCORD, CA 94529

NAPA CA 94559

SAN RAMON, CA 94583

PETALUMA, CA  94952

ALAMO, CA

 

 

(707)226-6117

 

 

 

FRANK DUAN

HAL STREATER

BRAJNIKOFF, LEONARD

HAL STREATER

LEGALLEE, DALE

LEGALLEE, DALE

Resident
Engineer

(510) 231-7139

(707) 781-2640

 

(707) 781-2640

(707) 566-3956

(707) 576-2404

 $170,409

 $2,239,646

 $607,133

 $10,117,254

 $2,836,391

 $4,026,986

Bid + CCOs

 $163,136

 $27,115

 $582,840

 $7,197,584

 $2,835,154

 $3,939,845

Comp To  date

 $22,412

 $27,115

 $1,987

 $320,451

 $0

 $13,182

This Month
01/10/06

04/05/06

06/26/03

09/29/04

12/17/03

06/22/04

Awarded

01/20/06

04/17/06

07/09/03

10/13/04

12/26/03

07/06/04

Approved

06/25/06

07/27/06

03/15/07

12/04/06

01/30/06

08/15/06

Est Comp

 68%

 15%

 0%

 81%

 93%

 92%

%Time

 96%

 1%

 0%

 71%

 99%

 97%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

04-446004

04-0C8604

04-0T0424

04-276004

04-130214

04-272424

Contract 

  

  

  

ACNH-Q101-(058)E

ACNH-Q101-(027)E

ACNH-Q101-(050)E

  

  

  

--()

L 53-79 0-(0)

--()

  

  

  

  

--()

  

WPCP

  

WPCP

SWPPP

SWPPP

SWPPP

8909 FLORIN RD.

P. O. BOX 5697

2475 STOCKTON ST

7 CROW CANYON COURT SUITE 100

431 PAYRAN STREET

333 CAMILLE AVE

3401 REGATTA BLVD.

1009 CLEGG COURT
SUIITE A

202 4TH STREET

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG A

202 4TH STREET

SANTA ROSA

CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95402

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

Fed Aid

HE13

HE11

HA23

HA23

HA23

HA23

Pgm Code
IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY ABOUT 0.2 KM NORTH
OF JENNER AND ABOUT 0.7 KM EAST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

Description 

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE AT 2 LOCATIONS

CONSTRUCT TIEBACK WALL

STORM DAMAGE REPAIR

Type Of Work
MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION CO.

GORDON N BALL

GRANITE CONSTRUCTION COMPANY

GORDON N BALL

GORDON N. BALL, INC.

Contractor

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA  95401

ALAMO, CA 94507

HEALDSBURG, CA 95448

ALAMO, CA 94507

SAN RAMON, CA

 

 

 

 

 

 

NOZZARI, S. RAY

LEGALLEE, DALE W.

HAL STREATER

HAL STREATER

HAL STREATER

BRAJNIKOFF, LEONARD

Resident
Engineer

(707) 566-3956

(707) 566-3956

(707) 781-2640

(707) 781-2640

(707) 781-2640

(707) 566-3956

 $71,809,134

 $12,644,984

 $1,940,535

 $1,529,647

 $3,226,167

 $269,027

Bid + CCOs

 $7,008,605

 $1,807,534

 $294,310

 $895,476

 $1,298,032

 $8,845

Comp To  date

 $5,202,192

 $827,607

 $159,310

 $451,999

 $507,329

 $0

This Month
03/10/06

01/12/06

11/09/05

12/09/05

10/20/05

10/25/05

Awarded

03/27/06

01/27/06

11/18/05

12/20/05

10/28/05

11/02/05

Approved

04/09/09

12/15/07

04/23/07

11/08/06

04/24/07

04/30/06

Est Comp

 10%

 10%

 6%

 31%

 16%

 0%

%Time

 10%

 14%

 15%

 58%

 40%

 3%

% Work 

 

 

 

 

 

 

Message

04-245414

04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

Contract 

ACNH-Q101-(107)E

CML-6204-(058)

ER-35M0-(004)E

ER-35M0-(004)E

ER-35L9-(004)E

ER-37A9-(004)E

L 62-04 0-(9)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 620

246 GHILOTTI AVE.

333 CAMILLE AVENUE

1500 GROVE STREET

333 CAMILLE AVENUE

333 CAMILLE AVE.

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

4030 OCCIDENTAL ROAD,
BLDG.A

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $83,252,614 $2,624,143,950 $4,899,073,788

04-SON-128-5.3/5.8

04-VAR--/0

04-VAR--/0

Fed Aid

HA23

HB4N

HB4N

Pgm Code
IN SONOMA COUNTY IN GEYSERVILLE  FROM
0.1 KM EAST OF RIVER LANE TO 0.1 KM
WEST OF RIVER ROAD

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN,
SANTA CLARA, SAN FRANCISCO AND SOLANO
COUNTIES AT VARIOUS LOCATIONS

Description 

REPLACE STORM DAMAGE BRIDGE

INSTALL TRAFFIC OPERATION SYSTEMS

MONITORING AND SURVEILLANCE STATION

Type Of Work
CC MYERS, INC

AMLAND

PRISM ENGINEERING INC

Contractor

RANCHO CORDOVA, CA 95741

SAN JOSE, CA 95132

SANTA CLARA, CA 95050

 

 

 

SARGISS, RAMSES

WASSEFF, WAGDY

BORRAYO SALVADOR

Resident
Engineer

(707) 566-3953

(408) 254-5866

(408) 254-5716

 $11,570,771

 $1,613,967

 $1,838,977

Bid + CCOs

 $3,118,713

 $0

 $890,199

Comp To  date

 $1,332,991

 $0

 $149,683

This Month
04/11/06

02/08/06

12/13/05

Awarded

04/13/06

02/24/06

12/28/05

Approved

11/22/06

06/01/07

12/14/06

Est Comp

 35%

 0%

 39%

%Time

 26%

 0%

 48%

% Work 

 

 

 

Message

04-2S9404

04-151284

04-151914

Contract 

ACST-4390-(001)E

ACST-X085-(038)E

ACST-000C-(285)E

  43-90 0-(1E)

  X0-85 0-(8E)

  00-0C 2-(5E)

--()

--()

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

WPCP

WPCP

P O BOX 2948

3168 KNIGHTS BRIDGE ROAD

630 REED STREET

4030 OCCIDENTAL RD

1007 KNOX AVE

1007 KNOX AVE

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

Fed Aid

20.80
2660

HB1

HB1

HA22

HA23

HA22

Pgm Code
MON-1-PM21.9-ACTIVE ROCKFALL ONTO
ROADWAY;PM22.5/23.0 & 27.0-ROADWAY
DROPPED SEVERALINCHES;REESTABLISH
PROFILE W/BASE, RESURFACE W

IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT MOSS LANDING
FROM 0.8 KM NORTH OF ROUTE 1 AND 156
SEPARATION TO 0.2 KM SOUTH OF JENSEN
ROAD

IN MONTEREY COUNTY NEAR MONTEREY FROM
0.8 KM WEST OF LAURELES GRADE ROAD TO
1.5 KM EAST OF TORO PARK
UNDERCROSSING

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

Description 

RECONSTRUCT RWDY, MULTIPLE
LOCATIONS, EFA

PLANTING AND IRRIGATION

CONSTRUCT CENTERLINE RUMBLE STRIP

OVERLAY ASPHALT CONCRETE

REPLACE CULVERT

REPLACEMENT PLANTING

Type Of Work
WINSOR CONSTRUCTION, INC.

J.S. BRAR COMPANY

PAVEX CNOSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

MGE

J.C. RANDOLPH INC.

Contractor

CAMBRIA, CA 93428

CLOVIS, CA 93611-3414

SAN JOSE, CA 95136

WATSONVILLE, CA 95076

APTOS, CA.  95003

 

 

 

 

 

 

HENCH, CHARLIE

WILSON, JENNIFER

NAAS, ABDALLA

LAVERING, TYLER

WILSON, JENNIFER

WILSON, JENNIFER

Resident
Engineer

(805) 927-4559

(831) 375-1621

(831) 663-8902

(831) 375-1621

(831) 375-1621

(831) 375-1621

 $885,000

 $931,683

 $574,350

 $2,985,885

 $378,466

 $246,516

Bid + CCOs

 $207,025

 $815,244

 $0

 $2,030,655

 $249,687

 $132,289

Comp To  date

 $207,025

 $3,246

 $0

 $1,939,835

 $0

 $2,925

This Month
04/03/06

04/23/04

05/10/06

12/23/05

06/24/04

06/07/05

Awarded

04/04/06

05/06/04

05/26/06

01/05/06

07/07/04

06/14/05

Approved

07/03/06

03/11/08

02/07/07

08/01/06

08/21/06

12/24/08

Est Comp

 85%

 53%

 0%

 49%

 100%

 21%

%Time

 23%

 92%

 0%

 68%

 67%

 53%

% Work 

 

 

 

 

 

 

Message

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

Contract 

  

ACST-P001-(500)E

  

ACST-P068-(018)E

ER-35L7-(004)E

  

  

  P0-01 5-(0E)

  

  P0-68 0-(8E)

--()

  

  

--()

  

--()

  

  

  

WPCP

  

WPCP

WPCP

WPCP

P. O. BOX 556

2779 BULLARD AVE

120 GRANITE ROCK WAY

411 WALKER ST.

1097 PLEASANT VALLEY ROAD

775 ARLINGTON STREET

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HWY. 68

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-7.9/10.8

05-MON-101-73.9/76

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

Fed Aid

HA22

HB1

HB4N

HE14

HM1A

HB1

Pgm Code
IN MONTEREY COUNTY AT BRADLEY FROM
NORTH BRADLEY UNDERCROSSING TO 1.9 KM
NORTH OF JOLON ROAD  UNDERCROSSING

IN MONTEREY COUNTY NEAR GONZALES FROM
2.0 KM NORTH OF GONZALES OVERCROSSING
TO 1.4 KM SOUTH OF  MAIN STREET
OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY NEAR SALINAS AT
SAN JON ROAD

Description 

WIDEN SHOULDER AND ADD RUMBLE STRIP

CONSTRUCT MEDIAN BARRIER

ACCELERATION AND DECELERATION LANES

MODIFY INTERCHANGE AND RAMPS

ASPHALT CONCRETE OVERLAY

INSTALL LEFT TURN CHANNELIZATION

Type Of Work
A J DIANI CONSTRUCTION CO INC

GRANITE ROCK CO.

MCM CONSTRUCTION, INC

R M HARRIS COMPANY INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

Contractor

WATSONVILLE, CA 95076

NORTH HIGHLANDS, CA 95660

MARTINEZ CA 94553

WATSONVILLE, CA 95077

WATSONVILLE, CA 95076

(805)925-9533

 

 

(925)335-3000

 

 

HOPKINS, RAMON L.

LAVERING, TYLER

LAVERING, TYLER

NAAS, ABDALLA

NAAS, ABDALLA

LAVERING, TYLER

Resident
Engineer

(805) 226-9983

(831) 375-1621

(831) 375-1621

(831) 663-9802

(831) 663-8900

(831) 375-1621

 $635,411

 $1,415,895

 $1,717,879

 $8,727,094

 $1,041,045

 $587,572

Bid + CCOs

 $607,490

 $1,240,524

 $1,642,311

 $8,741,112

 $947,353

 $116,229

Comp To  date

 $0

 $721,739

 $0

 $17,444

 $500

 $116,229

This Month
02/07/06

11/23/05

12/13/04

08/27/01

04/01/05

11/21/05

Awarded

02/17/06

12/09/05

12/20/04

09/10/01

04/11/05

12/02/05

Approved

06/12/06

12/07/06

06/22/06

01/05/06

08/09/06

07/28/06

Est Comp

 100%

 23%

 0%

 100%

 100%

 28%

%Time

 100%

 87%

 0%

 100%

 100%

 20%

% Work 

COMPLETED

 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

Message

05-0G8924

05-0L5504

05-0161G4

05-0161U4

05-0L9404

05-0K6204

Contract 

  

ACST-Q101-(106)E

ACNH-Q101-(075)E

ACNH-X053-(020)E

  

ACST-P183-(003)E

  

G Q1-01 1-(6E)

--()

--()

  

  P1-83 0-(3E)

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

411 WALKER ST.

PO BOX 867

1000 HOWE ROAD

P.O. BOX 50085

580 WEST BEACH ST.

3230 RIVERSIDE AVE.,
SUITE 130

1529 HIGHWAY 68

1529 HIGHWAY 68

3075 EXECUTIVE DR.

1529 HIGHWAY 68

SALINAS, CA 93907

SALINAS, CA 93907

Accepted

06/13/06

Location
Storm Water
Plan
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05District

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

05-SB-1-46.4/49.2

05-SB-1-/0

Fed Aid

HM1A

HM1

HA23

HA23

HM1

HM3H

Pgm Code
IN MONTEREY COUNTY NEAR SAN LUCAS AT
VARIOUS LOCATIONS

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

IN SANTA BARBARA COUNTY NEAR
GUADALUPE FROM WALDORF UNDERPASS TO
ROUTE 166

IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

ASPHALT CONCRETE OVERLAY

SEAL BRIDGE DECK

Type Of Work
GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES

UNION ASPHALT INC

TRUESDELL CORP. OF CALIFORNIA

Contractor

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

WATSONVILLE CA 950775085

OAKLAND CA 94604

SANTA MARIA CA 93456

PHOENIX, AZ  85040

 

 

(831)724-1011

(510)534-3400

(805)922-9858

 

HOPKINS, RAMON

HOPKINS, RAY

STIMSON, PATRICK

STIMSON, PATRICK

LEW, MIKE

ANDY GILL, R.E.

Resident
Engineer

(805) 226-9983

(805) 226-9217

(805) 348-3533

(805) 348-3197

(805) 348-3105

(805) 884-9689

 $1,329,392

 $412,367

 $4,046,831

 $2,740,354

 $448,606

 $198,596

Bid + CCOs

 $1,287,090

 $361,925

 $3,977,927

 $2,663,708

 $488

 $0

Comp To  date

 $1,212,999

 $0

 $11,594

 $4,368

 $488

 $0

This Month
12/21/05

03/24/05

04/12/04

06/15/05

04/19/06

04/13/06

Awarded

01/04/06

03/24/05

04/21/04

06/23/05

05/01/06

04/28/06

Approved

07/06/06

12/31/06

01/02/07

08/24/06

08/22/06

08/09/06

Est Comp

 69%

 100%

 0%

 0%

 0%

 0%

%Time

 99%

 90%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

05-0L8304

05-0M8504

05-484604

05-0M7304

05-0M2204

05-0M1904

Contract 

  

  

ER-35L2-(004)E

ACNH-4101-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

  

  

P.O. BOX 50085

P. O. BOX 2210

P O BOX 50085

P O BOX 12368

P O BOX 1280

3529 EAST WOOD LANE

3230 RIVERSIDE AVE,
SUITE 130

P. O. BOX 307

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE D

22 N. MILPAS STREET,
STE G & H

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

05-SB-33-/8.2

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

Fed Aid

HA22

HB311

HB4N
HB4N

HA25

HM1

HB1

Pgm Code
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM NORTH  OF
GARRAPATA CREEK TO PADARO  LANE
OVERCROSSING

IN SANTA BARBARA COUNTY NEAR
SUMMERLAND FROM 0.2 KM WEST OF EVANS
AVENUE UNDERCROSSING TO 0.2 KM EAST
OF SHEFFIELD DRIVE UNDERCRO

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

Description 

REHABILITATE AND WIDEN HIGHWAY

CONSTRUCT AND RETROFIT SOUND WALL

WIDEN FREEWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

Type Of Work
GRANITE CONSTRUCTION COMPANY

UNION ENGINEERING COMPANY INC

MENDEZ CONCRETE INC

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

Contractor

TEMPLETON, CA.93465

VENTURA CA 93002

SANTA PAULA CA 93060

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

 

(805)648-3373

(805)525-8043

(562)803-6800

 

(805)543-8568

MICHAEL LEW

ROLDAN, ANDRES

INFANTE, A.J.

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

Resident
Engineer

(805) 348-3105

(805) 884-9459

(805) 884-9459

(805) 884-9459

(805) 927-4559

(805) 884-9459

 $8,324,168

 $2,144,350

 $4,872,830

 $1,307,272

 $3,360,000

 $669,820

Bid + CCOs

 $7,706,691

 $1,590,933

 $1,272,338

 $1,231,543

 $2,988,228

 $668,715

Comp To  date

 $2,203

 $456,655

 $266,639

 $6,051

 $99,676

 $1,600

This Month
02/23/05

11/09/05

12/15/05

11/01/02

04/18/05

04/15/05

Awarded

03/08/05

11/18/05

12/28/05

11/18/02

04/18/05

04/22/05

Approved

08/17/06

07/28/06

09/11/08

08/23/06

01/04/06

08/21/06

Est Comp

 0%

 79%

 16%

 92%

 100%

 0%

%Time

 0%

 75%

 26%

 94%

 99%

 0%

% Work 

PLANT EST
SATIS

 

 

 

OVER RUN

PLANT EST
SATIS

Message

05-0A4004

05-314304

05-448104

05-462104

05-0M7204

05-0K2204

Contract 

ACST-P033-(060)E

ACNH-Q101-(089)E

  

ACNH-Q101-(013)E

  

ACST-Q101-(091)E

  P0-33 0-(0E)

--()

  

--()

  

G Q1-01 0-(1E)

--()

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

  

SWPPP

P.O. BOX 790

P O BOX 1000

1210 E SANTA PAULA STREET

P O BOX 1698

P. O. BOX 910

P O BOX 957

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST. STE
H

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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05District

05-SB-101-46.2/47.2

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-150-1.0/1.7

05-SB-217-.9/2.2

05-SBT-25-40.0/

Fed Aid

HB1

HB1

HB1

HA21

HB1

HA23

Pgm Code
IN SANTA BARBARA COUNTY NEAR  GAVIOTA
FROM GAVIOTA BEACH STATE PARK TO
GAVIOTA TUNNEL

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
BUELLTON FROM 1.1 KM SOUTH OF NOJOQUI
CREEK BRIDGE TO 0.8 KM SOUTH OF SANTA
ROSA ROAD OVERCROSSING

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SAN BENITO COUNTY EMERGENCY WORK

Description 

MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

MEDIAN BARRIER

REPLACE BRIDGES

MEDIAN BARRIER

REPAIR ROADWAY

Type Of Work
JOHN MADONNA CONSTRUCTION

A J DIANI CONSTRUCTION CO INC

JOHN MADONNA CONSTRUCTION

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

SAN LUIS OBISPO  CA 93403

SANTA MARIA CA 93456

SAN LUIS OBISPO CA 93403

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

SACRAMENTO CA  95851

(805)543-7751

(805)925-9533

(805)543-7751

(818)767-8418

(831)724-1011

 

MORTENSEN, MICHAEL

INFANTE, ART

INFANTE, ART

PINEDA, PAUL

MORTENSEN, MICHAEL

Resident
Engineer

(805) 884-9459

(805) 884-9459

(805) 884-9459

 

(805) 884-9459

 

 $1,285,021

 $2,812,333

 $1,578,297

 $4,800,631

 $1,177,995

 $5,000,000

Bid + CCOs

 $646,061

 $2,689,820

 $1,469,718

 $4,638,744

 $1,129,315

 $0

Comp To  date

 $364,420

 $16,861

 $0

 $0

 $1,200

 $0

This Month
02/21/06

04/18/05

08/03/05

04/07/05

08/02/05

01/20/98

Awarded

03/01/06

04/26/05

08/15/05

04/18/05

08/12/05

02/02/98

Approved

03/23/07

07/27/06

05/26/06

04/12/06

01/23/07

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

05-0K1104

05-0H0904

05-0K1004

05-282804

05-0J0604

05-470304

Contract 

ACST-Q101-(108)E

ACST-Q101-(092)E

ACST-Q101-(096)E

ACST-P150-(021)P

ACST-P217-(001)E

ER-    -(   )

G Q1-01 1-(8E)

G Q1-01 0-(2E)

G Q1-01 0-(6E)

 P15-0 02-(ACB)R

G P2-17 0-(1E)

--()

--()

--()

--()

50 E-  -()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

P O BOX 5310

P O BOX 636

P O BOX 5310

P O BOX 1489

P O BOX 50085

P O BOX 15002

22 N. MILPAS ST., STE
H

22 N. MILPAS ST.
SUITE H

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
G & H

22 N. MILPAS ST., STE
G

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

05/26/06

Location
Storm Water
Plan
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05District

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.4/9.4

05-SCR-1-15.8/17.6

Fed Aid

HM1A

HB1

HM1A

201130

HB1

HE11

Pgm Code
IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY NEAR SAN JUAN
BAUTISTA FROM ALAMEDA STREET TO
UNION ROAD

NORTHBOUND ON RAMP AT LARKIN VALLEY
ROAD

IN SANTA CRUZ COUNTY NEAR APTOS  FROM
ROB ROY JUNCTION OVERCROSSING TO 0.2
KM NORTH OF RIO DEL MAR OVERCROSSING

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ AT VARIOUS LOCATIONS

Description 

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

REPAIR SINK HOLES

INSTALL MEDIAN BARRIER

WIDEN TO 6 LANES

Type Of Work
GRANITEROCK

PAVEX CONSTRUCTION

C.F. ARCHIBALD PAVING, INC.

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

PAVEX MYERS J V

Contractor

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

REDWOOD CITY, CA 94064

WATSONVILLE, CA 95076

SAN JOSE, CA 95136

SAN JOSE, CA  95136

 

 

 

 

 

 

NAAS, ABDALLA

NAAS, ABDALLA

NAAS, ABDALLA

ROMAN, BERTHA

WILSON, JENNIFER

SIOBHAN SAUNDERS

Resident
Engineer

(831) 663-8902

(831) 663-8900

(831) 663-8902

(831) 375-5920

(831) 663-8908

(831) 427-4857

 $1,363,600

 $1,159,461

 $833,653

 $585,000

 $1,452,612

 $43,302,231

Bid + CCOs

 $1,243,784

 $1,178,168

 $0

 $0

 $0

 $3,717,218

Comp To  date

 $500

 $0

 $0

 $0

 $0

 $2,603,600

This Month
06/02/05

12/29/04

02/21/06

04/18/06

05/12/06

03/10/06

Awarded

06/14/05

01/13/05

03/02/06

04/19/06

05/26/06

03/24/06

Approved

11/03/06

07/10/06

07/17/06

10/31/06

11/10/06

09/22/09

Est Comp

 100%

 0%

 0%

 0%

 0%

 7%

%Time

 100%

 0%

 0%

 0%

 0%

 9%

% Work 

 

PLANT EST
UNSAT

 

 

 

 

Message

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0J9404

05-129104

Contract 

  

ACST-P156-(014)E

  

  

  

ACNH-X087-(028)E

  

G P1-56 0-(4E)

  

  

  

BHX0-87 0-(8EN)H

  

--()

  

  

  

X087- 028-()

WPCP

SWPPP

WPCP

  

  

SWPPP

411 WALKER ST.

330 BLOMQUIST STREET

P.O. BOX 37

411 WALKER STREET

120 GRANITE ROCK WAY

120 GRANITE ROCKWAY

3075 EXECUTIVE DR.

3075 EXECUTIVE DR

3075 EXECUTIVE DRIVE

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS STREET,
SUITE E

SALINAS, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

Fed Aid

HB1

HB1

HB1

HM1A

HM1

HB1

Pgm Code
IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

IN SANTA CRUZ COUNTY NEAR SCOTTS
VALLEY FROM 0.1 KM SOUTH OF LAUREL
ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY IN AND NEAR
SANTA CRUZ FROM 0.1 KM NORTH OF
ROUTE 1 AND 17 SEPARATION TO 0.1 KM
NORTH OF GRANITE CREEK OVERC

IN SANTA CRUZ COUNTY NEAR REDWOOD
ESTATES FROM SUMMIT ROAD TO SKYLINE
BOULEVARD

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

Description 

CONSTRUCT LEFT TURN LANE

MODIFY INTERSECTION

WIDEN ROADWAY AND SHOULDER

SEAL COAT

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

Type Of Work
PAVEX CONSTRUCTION

GRANITE CONSTRUCTION CO

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

PAVEX CONSTRUCTION DIVISION

PAVEX CONSTRUCTION DIVISION

Contractor

REDWOOD CITY CA 94063

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077-5085

SAN JOSE  CA 95136

REDWOOD CITY CA 94063

 

 

 

 

(408)574-1400

 

BARRY DUNLAP

BARRY DUNLAP

WILSON, JENNIFER

WILSON, JENNIFER

BARRY DUNLAP

Resident
Engineer

(831) 427-4706

(831) 427-4706

(831) 375-5920

(831) 663-8904

(831) 663-8902

(831) 427-4706

 $1,516,725

 $460,082

 $4,023,948

 $1,747,747

 $134,060

 $1,356,708

Bid + CCOs

 $1,503,846

 $401,339

 $987,061

 $95,934

 $0

 $1,335,509

Comp To  date

 $1,260

 $0

 $660,857

 $95,934

 $0

 $0

This Month
03/09/04

06/03/05

03/16/06

05/05/06

03/21/06

06/28/05

Awarded

03/18/04

06/17/05

03/27/06

05/15/06

04/04/06

07/13/05

Approved

02/14/08

05/12/06

03/13/07

07/31/06

08/04/06

04/24/06

Est Comp

 0%

 100%

 13%

 30%

 0%

 0%

%Time

 0%

 100%

 25%

 5%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

SUSPENDED

 

 

PLANT EST
SATIS

Message

05-465604

05-0A7004

05-0G4104

05-0L9304

05-0M2304

05-444804

Contract 

ACST-S009-(013)E

ACST-P009-(014)E

  

  

  

ACST-P152-(066)E

  S0-09 0-(3E)

  P0-09 0-(4E)

  

  

  

  P1-52 0-(6E)

--()

--()

  

  

  

--()

SWPPP

SWPPP

  

  

  

WPCP

330 BLOMQUIST ST

P.O.BOX 50085

P O BOX 50086

P.O. BOX 50085

120 GRANITE ROCK WAY

330 BLOMQUIST STREET

140 DU BOISE ST SUITE
"D"

140 DU BOIS ST SUITE
"D"

1529 HIGHWAY 68

3075 EXECUTIVE DRIVE

140 DUBOIS ST SUITE
"D"

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

Accepted

05/25/06

Location
Storm Water
Plan
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05District

05-SLO-1-5.3/6.4

05-SLO-1-9.4/10

05-SLO-1-67.4/69.4

05-SLO-46-.3/0

05-SLO-46-.7/1

05-SLO-46-52.5/0

Fed Aid

HM1A

HB1

HB1

HA23

HA42

HA23

Pgm Code
IN SAN LUIS OBISPO COUNTY BETWEEN
OCEANO AND PISMO BEACH AT VARIOUS
LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.8 KM NORTH OF HALCYON ROAD TO
0.4 KM SOUTH OF  LOS BERROS CREEK
BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
SIMEON AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 0.9 KM TO 1.3 KM EAST OF
ROUTE 1

IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

Description 

RESURFACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING HIGHWAY

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

CONSTRUCT EARTH BUTRESS EMBANKMENT

RECONSTRUCT SLOPE PROTECTION

Type Of Work
UNION ASPHALT, INC.

UNION ASPHALT INC

ON GRADE CONTRACTING

HAMON OVERHEAD DOOR CO., INC.

UNION ASPHALT INC

A F A CONSTRUCTION INC

Contractor

SANTA MARIA, CA. 93454

SANTA MARIA CA 93456

JAMESTOWN  CA 95327

PASO ROBLES, CA 93447

SANTA MARIA  CA 93456

NOVATO CA 94949

 

(805)922-9858

(209)984-4800

 

(805)922-9858

(415)883-6734

MICHAEL LEW

LEW, MIKE

HENCH, CHARLES

HENCH, CHARLIE

HENCH, CHARLES

RICARDO QUINTANA

Resident
Engineer

(805) 348-3105

(805) 348-3105

(805) 927-4559

(805) 927-4559

(805) 927-4559

 

 $908,923

 $369,675

 $1,535,229

 $547,500

 $3,644,898

 $102,249

Bid + CCOs

 $870,896

 $0

 $314,597

 $251,377

 $1,817,019

 $0

Comp To  date

 $0

 $0

 $220,882

 $0

 $832,916

 $0

This Month
03/03/06

06/05/06

11/09/05

12/01/04

02/27/06

02/25/99

Awarded

03/20/06

06/15/06

12/02/05

12/01/04

03/14/06

03/10/99

Approved

06/14/06

04/25/07

06/07/06

11/06/06

Est Comp

 100%

 0%

 28%

 84%

 28%

 0%

%Time

 100%

 0%

 21%

 51%

 50%

 0%

% Work 

COMPLETED

 

 

SUSPENDED

 

SUSPENDED

Message

05-0L8704

05-0M1504

05-420744

05-0M5404

05-468604

05-458804

Contract 

  

  

ACST-P001-(517)E

  

  

ACNH-33B2-(004)E

  

  

  P0-01 5-(7E)

  

  

--()

  

  

--()

  

  

  

WPCP

  

SWPPP

  

SWPPP

  

1625 EAST DONOVAN ROAD

P O BOX 1280

P O BOX 159

3021 PROPELLER DR,PO BOX 1085

P O BOX 1280

22 COMMERCIAL BLVD STE E

2053 PREISKER LANE
SUITE E

2053 PREISKER LANE,
SUITE E

775 ARLINGTON STREET

775 ARLINGTON ST.

775 ARLINGTON STREET

P. O. BOX 307

CAMBRIA, CA 93428

CAMBRIA, CA 93428

TEMPLETON, CA 93465

Accepted

06/14/06

Location
Storm Water
Plan
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05District

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

Fed Aid

HA25

HB1

HB4C

201   130

HA25

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM MARSH STREET
SEPARATION TO BROAD STREET

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT RYANS GATE

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM THE NUBLICK BRIDGE
OVERCROSSING TO 0.3 KM NORTH OF NORTH
PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

STEEL POST METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

MAJOR DAMAGE RESTORATION AT RYANS
GATE

HIGHWAY PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
J.S. BRAR COMPANY

CORAL CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

R. BURKE CORP.

PACIFIC RESTORATION GROUP, INC

CLAYBORN CONTRACTING GROUP,INC

Contractor

CLOVIS CA  93611-3414

WILSONVILLE OR 97070

CLOVIS, CA  93612

SAN LUIS OBISPO, CA  93406

CORONA, CA  92877

AUBURN, CA  950602-8908

 

(503)682-2252

 

 

 

 

RICHARDS, TIM

RICHARDS, TIM

ROSS MCGOWAN

RICHARDS, TIM

SILVA, RICK

Resident
Engineer

(805) 542-4765

 

(805) 542-4765

(805) 549-3735

(805) 542-4765

(805) 226-8279

 $1,312,334

 $390,390

 $527,938

 $1,312,878

 $2,399,747

 $600,945

Bid + CCOs

 $1,222,902

 $0

 $459,847

 $1,020,816

 $86,856

 $486,075

Comp To  date

 $4,200

 $0

 $5,600

 $439,995

 $68,746

 $209,689

This Month
05/24/04

06/16/06

05/23/02

01/13/06

03/14/06

09/27/05

Awarded

06/10/04

06/23/06

06/04/02

03/02/06

03/30/06

10/06/05

Approved

06/11/07

03/21/07

12/15/06

03/23/10

06/23/06

Est Comp

 0%

 0%

 0%

 93%

 20%

 94%

%Time

 0%

 0%

 0%

 98%

 4%

 83%

% Work 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

SUSPENDED

Message

05-0C1004

05-0M0204

05-345484

05-0N9904

05-0C1104

05-0C8704

Contract 

ACNH-Q101-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

  

  

WPCP

2779 BULLARD AVENUE

P O BOX 347

2972 LARKIN AVENUE

P O BOX 957

P.O. BOX 77038

10556 COMBIE ROAD

4485 VACHELL LANE

50 HIGUERA STREET

1559 EL CAMINO REAL

4485 VACHELL LANE

3230 RIVERSIDE AVE.
#130

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $10,749,532 $68,423,339 $139,188,179

05-SLO-227-13.4/13.7

Fed Aid

HB4N

Pgm Code
IN SAN LUIS OBISPO COUNTY IN  SAN
LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET AND
ON BRIDGE STREET

Description 

CONSTRUCT LEFT TURN CHANNELIZATION

Type Of Work
SOUZA CONSTRUCTION, INC

Contractor

SAN LUIS OBISPO CA 93403-
3810
 

ROSS MCGOWAN

Resident
Engineer

(805) 610-6028

 $963,986

Bid + CCOs

 $376,934

Comp To  date

 $151,658

This Month
10/24/05

Awarded

11/08/05

Approved

07/30/07

Est Comp

 60%

%Time

 39%

% Work 

 

Message

05-494104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 3810 1559 EL CAMINO REAL
SAN LUIS OBISPO CA 93401

Accepted

Location
Storm Water
Plan
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06District

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-31.1/31.7

06-FRE-43-7.1/7.5

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

Fed Aid

HA22

HB1

HB4N

HB1

HE13

HA22

Pgm Code
IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY NEAR CARUTHERS AT
ELKHORN AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA AT
MOUNTAIN VIEW AVENUE

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNAL

WIDEN EXISTING HIGHWAY

INSTALL SIGNAL AND RESURFACE

WIDEN AND REHABILITATE FREEWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
LEE'S PAVING INC.

MADCO ELECTRICAL INC

YEAGER SKANSKA, INC.

R. J. BERRY JR. INC

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS, INC.

Contractor

VISALIA, CA 93291

SELMA, CA  93662

RIVERSIDE, CA  92502-0087

SELMA, CA  93662

BENICIA CA 94510

 

 

 

 

(707)742-6000

(707)742-6000

BAINS, DEL

HADDADIN HAIDAR

MENGONI, MARK

MENGONI, MARK

WOODS, JOHN A

ABOUZEDAN, RAAID

Resident
Engineer

(559) 651-8314

(559) 445-6720

(559) 445-5595

(559) 445-5595

(559) 445-6308

(559) 445-6322

 $5,890,437

 $219,070

 $6,478,982

 $453,054

 $57,963,667

 $16,820,959

Bid + CCOs

 $5,899,047

 $114,858

 $6,402,118

 $154,775

 $10,069,984

 $13,713,644

Comp To  date

 $0

 $111,508

 $45,070

 $67,532

 $3,577,847

 $1,702,999

This Month
10/04/02

02/06/06

06/28/04

10/18/05

11/23/05

01/04/05

Awarded

10/18/02

02/16/06

07/12/04

10/31/05

12/13/05

01/13/05

Approved

10/29/08

07/20/06

10/01/06

08/01/06

07/19/07

08/10/06

Est Comp

 100%

 51%

 0%

 47%

 7%

 84%

%Time

 98%

 52%

 0%

 34%

 17%

 81%

% Work 

OVER RUN

 

PLANT EST
SATIS

 

 

 

Message

06-343534

06-494804

06-419604

06-494004

06-350704

06-420304

Contract 

ACST-P033-(058)E

ACST-P041-(101)E

ACNH-P041-(097)E

ACST-P043-(033)E

ACNH-P099-(450)E

ACNH-P099-(464)E

  P0-33 0-(8E)

G P0-41 1-(1E)

--()

G P0-43 0-(3E)

BHP0-99 4-(0EN)H

--()

--()

--()

  

--()

P099- 450-()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1212 N. PLAZA DR.

2135 E. FRONT ST.

P.O. BOX 87

P.O. BOX 468

2100 GOODYEAR ROAD

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-168-58.1/58.8

06-FRE-168-/4.2

Fed Aid

HB4

HA25

HB32

202.02

HA21

HB1

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR SHAVER LAKE
FROM 0.3 KM WEST OF TAMARACK  CREEK
BRIDGE TO 0.2 KM EAST OF TAMARACK
CREEK BRIDGE

IN FRESNO COUNTY IN FRESNO FROM
CEDAR AVENUE RAMP UNDERCROSSING  TO
SHAW AVENUE UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

REPLACE BRIDGE RAILING

CONSTRUCT MEDIAN BARRIER

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

BUENA PARK, CA 90622

FRESNO, CA 93710

FREMONT, CA  94539

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

SAMIMI, MOHAMMAD

MENGONI, MARK

MARK MENGONI

SHERRILL, OSCAR

Resident
Engineer

(559) 445-6720

(559) 445-6727

(559) 445-6727

(559) 445-5595

(559) 445-5595

(559) 445-6726

 $461,025

 $1,448,530

 $882,547

 $250

 $628,790

 $2,442,185

Bid + CCOs

 $144,078

 $1,324,351

 $826,443

 $0

 $213,857

 $7,000

Comp To  date

 $40,212

 $54,001

 $6,080

 $0

 $208,581

 $7,000

This Month
01/31/05

05/21/01

06/17/03

04/18/06

12/15/05

05/16/06

Awarded

02/14/05

06/05/01

06/27/03

05/24/06

01/05/06

06/01/06

Approved

07/09/09

05/21/07

02/23/07

07/14/06

08/11/06

10/24/06

Est Comp

 9%

 75%

 100%

 0%

 33%

 1%

%Time

 31%

 90%

 93%

 0%

 34%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

06-458604

06-404104

06-453204

06-0F8804

06-333704

06-497504

Contract 

ACST-P099-(482)E

ACNH-P099-(418)E

  

  

  

  

  P0-99 4-(2ES)T

--()

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

WPCP

  

2779 BULLARD AVENUE

77 LARKSPUR ST.

P.O. BOX 6270

5070 N SIXTH ST., STE 176

47000 WARM SPRINGS BLVD RM101

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-180-31.3/0

06-FRE-180-58.7/61

06-FRE-180-124.4/0

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

Fed Aid

HA22

HM2E

HA42

HB1

HA42

HM1A

Pgm Code
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY ABOUT 12 KM NORTH OF
WILSONIA AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR HARRIS RANCH
ABOUT 22 KM EAST COALINGA AT ROUTE 5
AND 198 SEPARATION

IN KERN COUNTY AT LEBEC AT THE
GRAPEVINE TRUCK WEIGH AND  INSPECTION
STATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

Description 

MITIGATION PLANTING AND IRRIGATION

ESTABLISH EXISTING PLANTING

CONSTRUCT GABIONS AND RESURFACE

CONSTRUCT TWO LOOP ON RAMP

CONCRETE PAVEMENT AND COLD PLANE

RESURFACE ASPHALT CONCRETE

Type Of Work
DAYLEN, INC

J. S. BRAR

MADCO ELECTRIC

LEE'S PAVING INC.

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

FRESNO  CA  93704

CLOVIS, CA 93611

VISALIA, CA  93291

ORANGE, CA. 92868

BAKERSFIELD, CA 93387-0157

 

 

 

 

 

 

ALLRED, LARRY

JOHNSON, T CHRIS

SHERRILL, OSCAR

HADDADIN, HAIDAR

HISHAM ALNATOUR

Resident
Engineer

(559) 445-5004

(559) 445-6727

(559) 445-6426

(559) 445-6720

(661) 859-2428

(661) 720-0971

 $96,384

 $936,248

 $700,454

 $4,252,510

 $409,500

 $424,424

Bid + CCOs

 $94,611

 $858,433

 $675,999

 $2,266,390

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $471,709

 $0

 $0

This Month
12/19/02

03/19/03

10/31/05

11/29/05

04/12/06

06/19/06

Awarded

12/27/02

04/03/03

11/14/05

12/15/05

04/25/06

06/27/06

Approved

03/16/06

04/21/06

06/14/06

09/22/06

Est Comp

 100%

 100%

 100%

 47%

 0%

 0%

%Time

 100%

 100%

 100%

 53%

 0%

 0%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

06-478904

06-478604

06-4664U4

06-497404

06-464404

06-0F3204

Contract 

  

  

  

ACST-X019-(019)N

  

  

  

  

  

  X0-19 0-(9N)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

  

  

1039 E. SANTA ANA

2779 BULLARD AVE

1212 N. PLAZA DRIVE

133 N. PIXLEY STREET

P.O. BOX 70157

505 N STREET

505 N STREET

505 N STREET

P.O.BOX 81197

FRESNO, CA 93723

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

06/16/06

Location
Storm Water
Plan
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06District

06-KER-5-65.2/69.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

Fed Aid

HB1

HM1

HE13
HE13

HM1

HB1

HB1

Pgm Code
IN KERN COUNTY NEAR LOST HILLS FROM
MERCED AVENUE OVERCROSSING TO MAIN
DRAIN ROAD OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY NEAR LOST HILLS AT
VARIOUS LOCATIONS

Description 

CONSTRUCT MEDIAN BARRIER

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

RESURFACE ASPHALT CONCRETE

MODIFY INTERSECTIONS

INSTALL TRAFFIC SIGNALS

Type Of Work
APEX FENCE CO. INC

INTERNATIONAL SURFACING

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

ANDERSON, CA 96007

MODESTO, CA. 95352

BAKERSFIELD, CA. 93388-5127

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA 93387

BAKERSFIELD CA 93387

 

 

 

 

 

(661)831-7331

PETER MULLALY

BURFORD, JIM

PINEDA, PAUL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661) 720-0971

(661) 859-2421

(661) 332-0892

(661) 859-2428

(661) 720-0971

(661) 720-0971

 $1,122,820

 $769,673

 $46,103,863

 $2,343,627

 $214,973

 $518,381

Bid + CCOs

 $1,086,651

 $727,152

 $11,251,022

 $366,218

 $218,628

 $473,577

Comp To  date

 $0

 $154,629

 $3,085,681

 $366,218

 $0

 $229,203

This Month
02/06/06

12/22/05

01/24/06

11/04/05

05/23/05

10/19/05

Awarded

02/16/06

01/03/06

02/02/06

11/16/05

06/01/05

11/03/05

Approved

06/19/06

06/30/06

11/02/07

08/16/06

03/29/06

06/20/06

Est Comp

 100%

 93%

 14%

 0%

 100%

 100%

%Time

 100%

 93%

 24%

 16%

 100%

 88%

% Work 

 

 

 

 

 

OVER RUN

Message

06-497304

06-0C5804

06-408404

06-0C6304

06-410304

06-0C0604

Contract 

ACIM-005 -(175)2

  

  

  

ACST-P043-(031)E

ACST-P046-(035)E

G-005 -(175)2

  

  

  

  P0-43 0-(1E)

G P0-46 0-(5E)

ACIM-005 -(175)E

  

  

  

--()

--()

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P. O. BOX 545

P.O.BOX 4770

P.O.BOX 5127

P.O.BOX 70157

P.O. BOX 70157

P O BOX 70157

805 S. LEXINGTON ST.

P.O.BX 81197

P.O.BX 2548

P.O.BOX 81197

805 SOUTH LEXINGTON
STREET
DELANO, CA 93215

Accepted

06/21/06

Location
Storm Water
Plan
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06District

06-KER-58-27.2/31.8

06-KER-58-46.0/51.6

06-KER-58-77.0/82.6

06-KER-58-109.1/117.1

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

Fed Aid

HM

HA22

HM1A

HE14

HA22

HM1A

Pgm Code
IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY AT MOJAVE FROM 0.2 KM
EAST OF CHCHE CREEK BRIDGE TO 5.4 KM
EAST OF AIRPORT ROAD

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Description 

SLURRY SEAL

ASPHALT CONCRETE OVERLAY

CHIP SEAL

PAVEMENT REHABILITATION

RESURFACE ASPHALT CONCRETE

CHIP SEAL AND DIGOUTS

Type Of Work
INTERMOUNTAIN SLURRY SEAL INC.

GRIFFITH COMPANY

MANHOLE ADJUSTING CONTRACTORS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

Contractor

LOOMIS, CA 95650

BAKERSFIELD, CA. 93387

PICO RIVERA CA 906602135

WATSONVILLE CA 95077

WATSONVILLE CA 95077

MODESTO, CA. 95352

 

 

(323)558-8000

(831)724-1011

(831)724-1011

 

DHALIWAL, AMARJIT

HISHAM ALNATOUR

JACK COLLINS

BURFORD, JIM

BURFORD, JAMES D

HISHAM ALNATOUR

Resident
Engineer

(661) 720-0972

(661) 859-2428

(661) 859-2421

(661) 859-2421

(661) 859-2421

(661) 859-2428

 $931,978

 $7,917,031

 $866,953

 $4,461,257

 $697,498

 $1,005,560

Bid + CCOs

 $0

 $7,407,871

 $818,239

 $3,926,737

 $720,115

 $978,690

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $500

This Month
05/10/06

07/28/05

03/08/04

10/24/05

05/23/05

06/03/05

Awarded

05/25/06

08/04/05

03/17/04

11/02/05

06/06/05

06/16/05

Approved

10/24/05

06/28/06

06/05/06

10/05/05

06/21/06

Est Comp

 0%

 100%

 100%

 100%

 100%

 100%

%Time

 0%

 100%

 100%

 100%

 100%

 92%

% Work 

 

OVER RUN

 

COMPLETED

 

 

Message

06-0F1204

06-0E4504

06-480804

06-243424

06-480004

06-493604

Contract 

  

ACNH-P058-(100)E

  

ACNH-P058-(096)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

6225 S. WALNUT ST. SUITE#C

P.O.BOX 70157

9500 BEVERLY ROAD

P O BOX 50085

P O BOX 50085

P.O.BOX 4770

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O. BOX 81197

P.O. BOX 81197

POBX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

06/28/06

06/06/06

Location
Storm Water
Plan
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06District

06-KER-99-2.7/13.4

06-KER-99-10.6/20.5

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

Fed Aid

HB1

HM1

HM1

HM3

HM1A

HB1

Pgm Code
IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PACHECO ROAD
UNDERCROSSING TO 0.2 KM SOUTH OF
LERDO HIGHWAY OVERCROSSING

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

Description 

CONSTRUCT MEDIAN BARRIER

REPLACE JOINT SEALS

JOINT SEAL

REPLACE BRIDGE RAILING

HIGHWAY OVERLAY

INSTALL SIGNAL

Type Of Work
MODERN ALLOYS, INC.

GLOBAL ROAD SEALING INC.

GRAHAM CONTRACTORS

SHASTA CONSTRUCTORS

WINDSOR FUEL COMPANY

TDS ENGINEERING

Contractor

STANTON, CA. 90680

WESTMINSTER, CA 92683

SAN JOSE, CA 95159

REDDING, CA. 96049-1539

WINDSOR CA 95492-0038

WESTLAKE VILLAGE, CA 91361

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

(661) 859-2428

(661) 720-0971

(661) 720-0972

(661) 859-2428

(661) 588-4548

(661) 720-0971

 $5,264,399

 $442,500

 $702,434

 $1,214,833

 $2,442,467

 $264,600

Bid + CCOs

 $0

 $410,794

 $0

 $603,605

 $2,274,884

 $261,895

Comp To  date

 $0

 $0

 $0

 $57,965

 $100

 $0

This Month
05/10/06

09/28/05

05/24/06

01/19/06

04/06/05

08/05/05

Awarded

05/23/06

10/17/05

06/06/06

02/06/06

04/14/05

08/18/05

Approved

06/08/06

08/21/06

02/10/07

06/27/06

Est Comp

 0%

 100%

 0%

 46%

 100%

 87%

%Time

 0%

 100%

 0%

 50%

 99%

 97%

% Work 

 

COMPLETED

 

 

 

 

Message

06-0A8604

06-0C6104

06-0F1404

06-491904

06-0C1204

06-494904

Contract 

  

  

  

  

  

ACST-P119-(012)E

  

  

  

  

  

G P1-19 0-(2E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

11172 WESTERN AVENUE

6341 KLAMATH DRIVE

P.O. BOX 26770

P.O.BOX 491539

PO BOX 38

2899 AGOURA RD, SUITE 171

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO CA 93215

DELANO, CA 93215

Accepted

06/09/06

06/28/06

Location
Storm Water
Plan



State of California Department of Transportation Page 64
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06District

06-KER-178-2.7/4.6

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

Fed Aid

HM1

HB1

HA22

HB1

HM1A

HM1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD FROM
ALTA VISTA DRIVE OVERCROSSING TO
MOUNT VERNON AVENUE OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KERN COUNTY NEAR BAKERSFIELD  FROM
1.0 KM EAST OF EDISON POWERHOUSE TO
0.2 KM WEST OF UPPER RICHBAR
CAMPGROUND

IN KERN COUNTY IN RIDGECREST FROM
INYO KERN ROAD TO SAN BERNARDINO
COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

REPLACE GUARD RAIL WITH CONCRETE

COLD PLANE ASPHALT CONCRETE

OPEN GRADE ASPHALT CONCRETE

Type Of Work
GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

GRIFFITH COMPANY

ASPHALT CONSTRUCTION CO. INC.

Contractor

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

IRVINE, CA. 92614-5706

BAKERSFIELD CA 93387

LANCASTER, CA. 93585

 

 

 

 

(661)831-7331

 

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM ALNATOUR

JIM BURFORD

JIM BURFORD

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 859-2428

(661) 859-2428

 

(661) 859-2421

 $342,139

 $571,115

 $8,303,897

 $598,784

 $504,405

 $1,251,102

Bid + CCOs

 $0

 $592,395

 $1,345,137

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $1,048,528

 $0

 $0

 $0

This Month
03/01/06

02/25/05

01/05/06

05/25/06

05/26/06

04/17/06

Awarded

03/13/06

03/07/05

01/19/06

06/06/06

06/07/06

04/25/06

Approved

04/21/06

09/28/06

Est Comp

 0%

 100%

 29%

 0%

 0%

 0%

%Time

 0%

 100%

 16%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

SUSPENDED

 

 

Message

06-0C6904

06-388804

06-422304

06-483304

06-493704

06-0C5904

Contract 

  

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

  

  

  

P.O.BOX 70157

P.O.BOX 5127

P.O.BOX 5127

1792 KAISER AVE.

P O BOX 70157

P.O.BOX 1187

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan
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06District

06-KER-223-21.1/31.9

06-KIN-41-28.4/33

06-KIN-41-39.8/42.1

06-KIN-41-41.2/42.1

06-KIN-43-10.1/10.6

06-KIN-43-22.0/25

Fed Aid

HM1

HA22

HB32

HB1

HB1

HM

Pgm Code
IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY NEAR STRATFORD FROM
0.1 KM NORTH OF NEVADA AVENUE TO
LAUREL AVENUE

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 0.1 KM NORTH OF CIMARRON
OVERHEAD TO HANFORD AND ARMONA ROAD

IN KINGS COUNTY ABOUT 11.2 KM NORTH
OF CORCORAN FROM 0.3 KM NORTH OF
KANSAS AVENUE TO 0.4 KM SOUTH OF
KANSAS AVENUE

IN KINGS COUNTY NEAR HANFORD FROM
10TH AVENUE TO 0.8 KM NORTH OF
EXCELSIOR AVENUE

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE EXISTING HIGHWAY

PLANTING AND IRRIGATION

INSTALL RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

Type Of Work
GRIFFITH COMPANY

GRANITE CONSTRUCTION CO.

J.S. BRAR COMPANY

W.JAXON BAKER

LEE'S PAVING INC

LEE'S PAVING, INC.

Contractor

BAKERSFIELD CA 93387

FRESNO, CA  93706

CLOVIS, CA 93611-9202

REDDING, CA  96099

VISALIA CA 93291

VISALIA, CA  93291

(661)831-7331

 

 

 

 

 

BURFORD, JAMES D

MEJIA, HUGO

JOHNSON, T CHRIS

ROMANI, HANI

HANI ROMANI

MEJIA, HUGO

Resident
Engineer

(661) 859-2421

(559) 651-8313

(559) 445-6727

(559) 651-8315

(559) 651-8315

(559) 651-8313

 $875,583

 $4,014,999

 $439,067

 $318,684

 $684,234

 $372,860

Bid + CCOs

 $823,606

 $93,719

 $425,719

 $0

 $0

 $0

Comp To  date

 $2,500

 $93,719

 $0

 $0

 $0

 $0

This Month
04/01/05

04/06/06

06/30/03

05/26/06

12/02/05

05/25/06

Awarded

04/11/05

04/17/06

07/11/03

06/05/06

12/20/05

06/08/06

Approved

07/07/06

09/15/06

12/12/05

07/25/06

Est Comp

 71%

 24%

 100%

 0%

 0%

 0%

%Time

 93%

 2%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

06-0C3604

06-364604

06-467904

06-0C8104

06-0A0804

06-0F1304

Contract 

  

  

  

  

ACST-P043-(034)E

  

  

  

  

  

G P0-43 0-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

  

SWPPP

  

P O BOX 70157

2716 GRANITE COURT

2779 BULLARD AVENUE

P.O.BOX 994248

1212 N PLAZA AVE

1212 N. PLAZA DR.

PO BOX 81197

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA 93380

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

06District

06-KIN-43-/1.5

06-MAD-41-6.8/6.9

06-MAD-41-20.9/35.3

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

Fed Aid

HM1

HA21

HA22

HB1

HM1

HM1

Pgm Code
IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN MADERA COUNTY AT FRIANT MADERA
CANAL BRIDGE

IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

IN MADERA COUNTY AT OAKHURST FROM
FRESNO RIVER BRIDGE TO 0.2 KM NORTH
OF ROUTE 41 AND 49 INTERSECTION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM
SOUTH OF 99 AND 152 CONNECTOR
SEPARATION

IN FRESNO AND MADERA COUNTIES NEAR
KERMAN FROM MCMULLIN GRADE TO CENTRAL
AVENUE AND IN MADERA FROM AVENUE 13
TO OLIVE AVENUE

Description 

SEAL COAT

UPGRADE BRIDGE RAIL

ASPHALT CONCRETE OVERLAY

SIGNALS AND LIGHTING

GRIND PORTLAND CEMENT CONCRETE

COLD PLANE ASPHALT CONCRETE

Type Of Work
GRAHAM CONTRACTORS,INC.

AGEE CONSTRUCTION CORPORATION

W JAXON BAKER INC

W JAXON BAKER INC

DIVERSIFIED CONCRETE CUTTING

LEE'S PAVING INC

Contractor

SAN JOSE, CA  95159

CLOVIS CA 93613

REDDING CA 960994248

REDDING, CA 96099-4248

SPARKS, NV 89431

VISALIA, CA 93291

 

(559)299-3290

(530)241-1086

 

 

 

MEJIA, HUGO

SHERRILL, OSCAR

MARK MENGONI

SHERRILL, OSCAR

SHERRILL, OSCAR

MARK MENGONI

Resident
Engineer

(559) 651-8313

(559) 445-6726

(559) 445-5595

(559) 445-6726

(559) 445-6726

(559) 445-5595

 $1,148,740

 $335,641

 $8,304,005

 $1,225,529

 $713,318

 $587,641

Bid + CCOs

 $913,893

 $62,743

 $6,556,602

 $334,181

 $180,757

 $549,702

Comp To  date

 $0

 $62,743

 $0

 $175,800

 $0

 $548,952

This Month
05/26/05

04/04/06

06/22/05

01/13/06

11/18/05

11/15/05

Awarded

06/06/05

04/20/06

07/07/05

01/24/06

12/09/05

11/23/05

Approved

04/21/06

07/31/06

05/23/06

07/31/06

06/20/06

07/31/06

Est Comp

 100%

 25%

 100%

 22%

 0%

 31%

%Time

 98%

 19%

 100%

 27%

 61%

 89%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

06-0C4204

06-327004

06-449004

06-303104

06-0C6504

06-0C6804

Contract 

  

  

ACNH-P041-(100)E

ACST-P041-(099)E

  

  

  

  

--()

G P0-41 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

P.O. BOX 26770

P O BOX 629

P O BOX 994248

P.O. BOX 994248

59 CONEY ISLAND DRIVE

1212 N. PLAZA DR

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO CA 93721

FRESNO, CA 93721

Accepted

05/23/06

Location
Storm Water
Plan



State of California Department of Transportation Page 67
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06District

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-25.3/26.3

Fed Aid

HA22

HB1

HM1

HM1

HB32

HA21

Pgm Code
IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY IN OROSI AT  AVENUE
413

IN TULARE COUNTY NEAR PORTERVILLE AT
VARIOUS LOCATIONS

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

SLURRY SEAL

PLANTING AND IRRIGATION

REMOVE BRIDGE AND OFF RAMP

Type Of Work
LEE'S PAVING, INC.

MADCO ELECTRIC CO

W JAXON BAKER INC

VALLEY SLURRY SEAL CO

WATKINS & BORTOLUSSI

FCI

Contractor

VISALIA, CA 93291

SELMA CA 93662

REDDING CA 960994248

WEST SACRAMENTO CA 95691

SAN RAFAEL, CA 94901-4886

SELMA CA 93662

 

 

(530)241-1086

 

 

 

MEJIA, HUGO

DAVID ONTIVEROS

SHELLEY MAGGARD

PETER MULLAY

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8313

(559) 651-8321

 

(559) 651-8319

(661) 720-0971

(559) 651-8319

 $3,659,473

 $227,654

 $1,658,954

 $603,418

 $560,426

 $2,780,531

Bid + CCOs

 $3,410,335

 $89,176

 $0

 $602,939

 $440,394

 $1,077,220

Comp To  date

 $0

 $89,176

 $0

 $600

 $2,801

 $746,296

This Month
05/19/05

02/02/06

05/24/06

04/12/05

11/15/05

03/10/06

Awarded

06/08/05

02/16/06

06/05/06

04/21/05

12/02/05

03/24/06

Approved

12/07/05

08/02/06

07/15/06

02/17/09

09/14/06

Est Comp

 100%

 33%

 0%

 47%

 14%

 44%

%Time

 100%

 38%

 0%

 100%

 78%

 39%

% Work 

 

 

 

 

 

 

Message

06-448004

06-494704

06-0C6204

06-0C4504

06-479004

06-490204

Contract 

ACST-P063-(019)E

  

  

  

ACST-P099-(489)E

  

  P0-63 0-(9E)

  

  

  

  P0-99 4-(9E)

  

--()

  

  

  

--()

  

WPCP

WPCP

  

WPCP

SWPPP

  

1212 N. PLAZA DRIVE

2135 E FRONT ST

P O BOX 994248

P O BOX 981330

77 LAKSPUR ST.

1650 DOCKERY AVENUE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $14,540,491 $98,140,808 $225,995,256

06-TUL-99-28.3/29.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-201-/14

Fed Aid

HA25

HE14

HM1

Pgm Code
IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

SEAL COAT

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
WATKINS & BORTOLUSSI

JS BRAR CO

WESTERN STATES SURFACING, INC

W. JAXON BAKER

Contractor

SAN RAFAEL, CA 94901-4886

CLOVIS, CA 93611-9202

MODESTO  CA 95352

REDDING, CA  96099

 

 

 

 

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

ROMANI, HANI

Resident
Engineer

(559) 651-8316

(559) 651-8319

(559) 651-8319

(559) 651-8315

 $2,108,073

 $2,400,729

 $1,143,633

 $2,466,760

Bid + CCOs

 $1,393,080

 $2,384,353

 $1,084,034

 $1,489,159

Comp To  date

 $137,355

 $0

 $154,464

 $1,290,723

This Month
01/19/06

04/06/01

10/31/05

11/15/05

Awarded

01/26/06

05/01/01

11/14/05

11/28/05

Approved

12/17/08

03/31/06

06/12/07

07/11/06

Est Comp

 11%

 100%

 93%

 60%

%Time

 66%

 100%

 100%

 60%

% Work 

 

PLANT EST
SATIS

 

 

Message

06-431604

06-278634

06-0C6004

06-0C6404

Contract 

ACNH-P099-(455)E

ACNH-P099-(416)E

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

WPCP

77 LARKSPUR STREET

7202 E. BULLARD

PO BOX 4770

P.O. BOX 994248

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-26.5/27

Fed Aid

HA42

HB1

HM1

HA21

HA21

HB1

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN LONG BEACH
AND LOS ANGELES FROM MAGNOLIA AVENUE
TO ALAMEDA STREET

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM SEPULVEDA BOULEVARD TUNNEL NORTH
PORTAL TO 98TH STREET

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

RESURFACE ASPHALT CONCRETE

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

PETERSON CHASE GENERAL

Contractor

ANAHEIM, CA.  92807

WEST LAKE VILLAGE, CA
91361

CORONA CA 92878

FONTANA CA 923341406

PUYALLUP, WA 98372

IRVINE CA 926145706

 

 

(951)736-7600

(909)356-8880

 

(949)252-0441

WANG, SIMON YEH-FU

NGUYEN, LUKE

FAYAD, HASSAN

AZIZ, FUAD

FAYAD, HASSAN

GALLARDO, SAM

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 860-3085

(310) 609-0264

 $1,034,841

 $240,667

 $794,131

 $2,339,993

 $978,400

 $1,730,097

Bid + CCOs

 $617,995

 $93,070

 $0

 $1,463,466

 $0

 $1,336,532

Comp To  date

 $30,100

 $0

 $0

 $253,241

 $0

 $43,256

This Month
10/06/05

02/02/06

05/24/06

07/28/05

11/16/05

12/09/05

Awarded

10/21/05

02/16/06

06/13/06

08/18/05

11/28/05

12/21/05

Approved

08/30/06

07/31/06

07/31/06

02/01/07

08/09/06

Est Comp

 64%

 16%

 0%

 100%

 0%

 71%

%Time

 58%

 44%

 0%

 63%

 0%

 76%

% Work 

 

 

SUSPENDED

OVER RUN

SUSPENDED

 

Message

07-231504

07-4K6804

07-1Y5604

07-1190E4

07-1190F4

07-4J2504

Contract 

  

  

  

ACST-P001-(510)E

ACST-S001-(522)E

ACST-S001-(524)E

  

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

G S0-01 5-(4E)

  

  

  

--()

--()

--()

WPCP

WPCP

  

SWPPP

WPCP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

P O BOX 2229

P O BOX 1406

1011 E. MAIN, STE. 408

1792 KAISER AVENUE

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
STE. 101

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

18730 S. WILMINGTON
AVE. SUITE 103

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-1-27.4/30.9

07-LA-1-40.7/51

07-LA-2-17.8/82

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

Fed Aid

HE13

HA23

HB1

HB4N

HB1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN NORWALK AT
PIONEER BOULEVARD SOUTHBOUND  OFF
RAMP

IN LOS ANGELES COUNTY IN LOS ANGELES
AND CITY OF COMMERCE FROM 0.1 KM
SOUTH OF WASHINGTON  BOULEVARD
UNDERCROSSING TO 0.2 KM NORTH

Description 

WIDEN AND REALIGN ROADWAY

REMOVE MUD AND STORM DEBRIS FROM LA-
1

CONSTRUCT METAL BEAM GUARD RAILS

REPLACE LOOP DETECTOR

INSTALL TRAFFIC SIGNAL

RESURFACE ASPHALT CONCRETE

Type Of Work
EXCEL PAVING COMPANY

D.B. ENGINEERING, INC.

C AND W CONSTRUCTION

TERNO INC

MOORE ELECTRICAL CONTRACTING

ALL AMERICAN ASPHALT

Contractor

LONG BEACH, CA 90806

THOUSAND OAKS, CA  91362

VENTURA CA 93003

LA MIRADA, CA 90638

CORONA, CA  92880

P.O. BOX 2229, CORONA
CA92878

 

 

(805)642-0204

 

 

 

TRUJILLO JR., GILBERT

CASTILLO, ELOY

CHAVEZ, EFRAIM

NGUYEN, LUKE

LATINWA, LARRY

TRAN, KELVIN

Resident
Engineer

(310) 649-1821

(310) 649-1821

(818) 364-2760

(562) 926-2537

(562) 926-2537

(562) 401-3333

 $10,018,102

 $4,650,000

 $3,984,608

 $590,900

 $222,721

 $4,094,202

Bid + CCOs

 $3,368,702

 $4,470,902

 $3,585,692

 $420,909

 $221,378

 $3,259,463

Comp To  date

 $124,475

 $0

 $0

 $12,104

 $57,595

 $993,361

This Month
05/04/05

12/28/04

11/01/04

10/13/05

08/25/05

06/15/05

Awarded

05/17/05

12/28/04

11/16/04

10/26/05

09/13/05

06/29/05

Approved

06/24/08

06/30/06

05/23/06

08/18/06

06/21/06

08/15/06

Est Comp

 50%

 100%

 100%

 87%

 93%

 73%

%Time

 34%

 96%

 100%

 71%

 98%

 79%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

07-1660U4

07-4K6104

07-206024

07-214604

07-4K6704

07-206204

Contract 

  

  

ACST-X037-(123)E

ACIM-X037-(130)E

ACIM-005 -(927)E

ACIM-005 -(918)E

  

  

G X0-27 1-(3E)

NHP0-60 1-(8E)

  00-5 29-(7E)

--()

  

  

--()

--()

--()

  

SWPPP

  

SWPPP

WPCP

WPCP

WPCP

2230 LEMON AVENUE

2158 SCENIC PARK STREET

2419 PALMA DRIVE

15701 HERON AVENUE

462 N. SMITH AVENUE

400 E. SIXTH STREET

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 SOUTH SEPULVEDA
BLVD., #200

13171 TELFAIR AVENUE,
SUITE 101

14620 CARMENITA ROAD

14620 CARMENITA ROAD

11229 S. WOODRUFF
AVE.

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

SYLMAR, CA 91342

NORWALK, CA. 90650

NORWALK, CA 90650

DOWNEY, CA 90241

Accepted

05/24/06

06/27/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-5-13.9/41

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-25.3/25.9

07-LA-5-25.7/28.8

Fed Aid

HA25

HA28

HA28

HA22

HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.6 KM SOUTH OF  COLORADO
BOULEVARD OVERCROSSING TO COLORADO
BOULEVARD OVERCROSSING

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

Description 

REMOVE AND REPLACE DISEASED TREES

FREEWAY MAINTENANCE ACCESS

ROADSIDE ACCESS IMPROVEMENTS

REHABILITATE PAVEMENT

INSTALL CONCRETE RAILING

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

Type Of Work
ACCU CONSTRUCTION

A P ENGINEERING CORPORATION

ALL AMERICAN ASPHALT

F C I CONSTRUCTORS INC

MODERN ALLOYS, INC.

CALIFORNIA GRINDING SPECIALTIE

Contractor

PERRIS, CA 92570

RIVERSIDE, CA 92507

CORONA, CA  92878

VISTA, CA 92081-8831

STANTON, CA. 90680

BAKERSFIELD, CA 93312

 

 

 

 

 

 

IZADPANAH, MOE

PATEL, PRAVIN

IZADPANAH, MOE

RESLER, CAESAR

AGUILAR, ANGEL

MCKENZIE, DARRELL

Resident
Engineer

(323) 981-1795

(213) 620-2039

(323) 981-1795

(818) 637-2506

(818) 637-2506

(818) 637-2506

 $517,780

 $1,030,737

 $791,492

 $44,410,418

 $178,115

 $300,000

Bid + CCOs

 $0

 $927,734

 $24,300

 $4,528,285

 $167,149

 $299,943

Comp To  date

 $0

 $2,100

 $16,650

 $3,115,960

 $0

 $0

This Month
04/07/06

09/29/04

02/06/06

10/24/05

02/01/06

01/24/05

Awarded

04/21/06

10/19/04

02/21/06

11/05/05

02/16/06

02/01/05

Approved

05/08/08

07/20/06

03/15/07

10/31/10

04/21/06

08/28/05

Est Comp

 0%

 0%

 58%

 12%

 100%

 100%

%Time

 0%

 0%

 3%

 10%

 100%

 100%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

COMPLETED

Message

07-2324A4

07-187504

07-232604

07-193104

07-4K7204

07-4K9904

Contract 

  

ACNH-Q101-(070)E

ACIM-X037-(131)E

ACIM-005 -(064)E

  

  

  

IM00-5 29-(4E)

NHP0-60 1-(9E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

  

23135 BETTY ROAD

1271 COLUMBIA AVENUE, #10

P.O. BOX 2229

2585 BUSINESS PARK DRIVE

11172 WESTERN AVENUE

1536 CALLOWAY DRIVE

2550 CORPORATE PLACE,
SUITE C-107

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

2090 FERN LANE

2090 FERN LN.

2090 FERN LANE

LOS ANGELES, CA 90015

GLENDALE, CA 91208

Accepted

05/24/06

06/07/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.8

07-LA-5-65.4/65.9

07-LA-5-66.6/0

Fed Aid

HB311

HB5

HA-22

HA-23

HA23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN NORTHERN LA COUNTY BETWEEN THE
CITIES OF VALENCIA AND FRAZIER PARK
ON LA-5 TO REMOVE FAILED PCC PAVEMENT
SLABS DIR'S EMERGENCY 

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

Description 

CONSTRUCT SOUND WALL

WIDEN FREEWAY AND STRUCTURES

REMOVE FAILED PCC SLAB WITH ASHPALT
PAVEMT

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

SLOPE RECONSTRUCTION

STABILIZE FILL SLOPE

Type Of Work
D W POWELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION, INC.

ALLIED PAVING COMPANY

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC

GRANITE CONSTRUCTION COMPANY

Contractor

FONTANA, CA  92334-1406

BALDWIN PARK, CA 92334

ANAHEIM, CA 92806

WATSONVILLE, CA 95077

RIVERSIDE CA 925092405

WATSONVILLE, CA 95077

 

 

 

 

(951)684-5360

 

SUBEH, MAHER

YOUNG, FRED

SHARIFI, KAMI

MOGHADDAS, SEYED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(818) 637-2506

(818) 364-2760

(661) 257-0273

(661) 257-0273

(661) 257-0273

(661) 257-0273

 $4,305,569

 $35,244,916

 $985,000

 $6,000,000

 $19,596,786

 $1,500,000

Bid + CCOs

 $4,324,334

 $17,236,590

 $0

 $5,193,505

 $4,834,030

 $1,329,336

Comp To  date

 $0

 $1,160,869

 $0

 $13,185

 $2,113,789

 $0

This Month
04/16/04

04/12/05

04/25/06

01/12/05

02/01/06

03/14/05

Awarded

04/29/04

04/27/05

05/09/06

01/12/05

02/09/06

03/16/05

Approved

06/16/06

11/22/08

11/06/06

06/30/06

02/23/07

05/26/06

Est Comp

 100%

 44%

 0%

 100%

 25%

 100%

%Time

 100%

 49%

 0%

 87%

 25%

 89%

% Work 

PLANT EST
SATIS

 

 

OVER RUN

 

OVER RUN

Message

07-023124

07-122004

07-1X3804

07-4K9504

07-4L0404

07-4L0704

Contract 

ACIM-005 -(035)E

ACNH-005 -(051)N

  

  

ACIM-4110-(004)E

  

--()

  00-5 30-(1N)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

  

  

SWPPP

  

P.O. BOX 1406

14425 JOANBRIDGE STREET

1234 N. BLUE GUM ST.

P.O. BOX 50085

1995 AGUA MANSA ROAD

P.O. BOX 50085

2090 FERN LANE

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD #70

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

06/16/06

05/30/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

Fed Aid

HA22

HA22

HA25

HB34

HA21

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

Description 

REPLACE EXISTING CONCRETE PAVEMENT

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

BRIDGE RAIL REPLACEMENT

REPLACE OVERHEAD AND GROUND SIGNS

Type Of Work
ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

BRUTOCO ENGINEERING AND

PETERSON-CHASE GENERAL

Contractor

CORONA CA 928782229

CORONA, CA 92878-2229

ORANGE, CA.  92868

COVINA CA 91723

FONTANA CA 92334

IRVINE, CA.  92614-5706

(909)736-7600

 

 

(626)915-7633

(909)350-3535

 

SAAD, HUSSEIN

YADEGARI, SHAHRIAR

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, SIMON

CHOU, MICHAEL

Resident
Engineer

(562) 401-3333

(310) 478-7970

(562) 401-3333

(310) 649-1821

(213) 620-2039

(626) 338-3430

 $19,848,820

 $9,421,504

 $1,090,742

 $1,984,454

 $5,634,512

 $870,560

Bid + CCOs

 $18,101,512

 $1,306,721

 $895,820

 $1,448,308

 $4,221,907

 $217,587

Comp To  date

 $194,120

 $415,031

 $71,525

 $271,381

 $601,174

 $100,395

This Month
06/09/04

10/13/05

08/30/05

11/30/05

05/25/05

10/18/05

Awarded

06/23/04

10/27/05

09/14/05

12/13/05

06/09/05

10/28/05

Approved

06/22/06

03/15/07

10/10/07

09/22/06

10/31/06

07/16/07

Est Comp

 72%

 42%

 34%

 55%

 90%

 19%

%Time

 91%

 14%

 82%

 73%

 74%

 25%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-226204

07-244504

07-2324C4

07-242004

07-222204

07-205004

Contract 

ACIM-005 -(912)E

ACIM-010 -(784)E

ACIM-010 -(782)E

  

ACIM-010 -(775)E

ACIM-010 -(785)E

--()

--()

--()

  

NHP1-10 0-(9E)

  01-0 17-(5E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 2229

P.O. BOX 2229

999 TOWN AND COUNTRY RD

P O BOX 4576

P O BOX 429

1792 KAISER AVENUE

11229 S. WOODRUFF
AVE.

1200 S. SEPULVEDA

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

12901 E. RAMONA
BLVD., SUITE H

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90015

IRWINDALE, CA. 91706

Accepted

06/22/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-10-23.4/26.4

07-LA-10-26.8/26.8

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.1

07-LA-10-/.6

Fed Aid

HM1A

HA42

HB32

HB1

HA42

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN ALHAMBRA,
MONTEREY PARK, ROSEMEAD AND SAN
GABRIEL AT VARIOUS LOCATION

IN LOS ANGELES COUNTY IN ROSEMEAD AND
EL MONTE AT ROUTE 10 AND 164
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 10 AND 101  SEPARATION

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

Description 

REPLACE CONCRETE PAVEMENT SLABS

SLOPE PAVING AND HIGHWAY PLANTING

HIGHWAY PLANTING

INSTALL METAL BEAM GUARD RAIL

SLOPE PAVING

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

Type Of Work
PETERSON CHASE GENERAL

PK CONSTRUCTION

DIVERSIFIED LANDSCAPE CO

ALCORN FENCE COMPANY

P.K. CONSTRUCTION

DRILL TECH DRILLING & SHORING

Contractor

IRVINE CA 926145706

ALTA DENA, CA 91001

WINCHESTER  CA 92596

SUN VALLEY, CA 91352

ALTADENA, CA 91001

ANTIOCH, CA 94509

(949)252-0441

 

(909)926-7444

 

 

 

KAROUT, REDA

WANG, SIMON YEH-FU

KAROUT, REDA

GALVAN, PATRICIA

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(626) 338-3430

(213) 620-2039

(626) 338-3430

(909) 594-9311

(213) 620-2039

(213) 620-2039

 $451,416

 $263,284

 $2,211,588

 $257,034

 $139,000

 $2,306,000

Bid + CCOs

 $8,025

 $271,324

 $2,087,274

 $31,705

 $101,775

 $559,244

Comp To  date

 $0

 $0

 $0

 $2,631

 $79,425

 $71,213

This Month
03/01/06

06/17/05

10/02/02

08/22/05

02/14/06

10/04/05

Awarded

03/10/06

07/06/05

10/16/02

09/08/05

03/03/06

10/19/05

Approved

08/22/06

06/12/06

11/30/06

07/30/06

07/28/06

12/31/06

Est Comp

 35%

 100%

 86%

 73%

 87%

 100%

%Time

 2%

 100%

 94%

 12%

 77%

 24%

% Work 

 

PLANT EST
SATIS

 

 

 

OVER RUN

Message

07-1Y8904

07-4J9204

07-008704

07-0N9704

07-4K4304

07-250804

Contract 

  

  

ACIM-X037-(102)E

ACIM-010 -(780)E

  

  

  

  

--()

  01-0 17-(0E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

  

1792 KAISER AVENUE

2126 N. OAKS AVE.

33801 WASHINGTON STREET

9901 GLENOAK ST

2126 N. FAIR OAKS

2200 WYMORE WAY

12901 RAMONA BLVD STE
H

1615 SOUTH WALL
STREET

12901 RAMONA BLVD.,
UNIT H

821 BREA CANYON ROAD,
SUITE 6

1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015

IRWINDALE, CA 91706

WALNUT, CA 91789

LOS ANGELES, CA 90015

Accepted

06/20/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-14-24.7/43.5

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-4.1/4.6

07-LA-27-7.0/0

Fed Aid

HA-23

HA21

HA42

HB5

HB4N

HA23

Pgm Code
IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

Description 

TO CLEAR SLIDE AND STORM DEBRIS

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

WIDEN EXISTING HIGHWAY AND BRIDGES

INSTALL TRAFFIC SIGNAL

REBUILD FAILED SIDESLOPE AND
REINFORCE

Type Of Work
DIAMOND PAVING, INC.

GRIFFITH COMPANY

PETERSON CHASE GENERAL

R AND L BROSAMER INC

TDS ENGINEERING

BURNS PACIFIC CONSTRUCTION,INC

Contractor

BALDWIN PARK, CA 91706

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

ALAMO CA 94507

WESTLAKE VILLAGE, CA 91361

THOUSAND OAKS, CA 91360

 

(562)207-1777

(949)252-0441

(925)837-5600

 

 

MOGHADDAS, SEYED

KWAN, KIN

KWAN, KIN

CARRANZA, ALVARO

MANNAA, HASSAN

PATEL, JAGDISH

Resident
Engineer

(818) 364-2760

(661) 726-0148

(661) 257-0273

(818) 364-2760

(818) 364-2760

(818) 788-3303

 $1,000,000

 $2,193,403

 $7,537,923

 $29,954,105

 $405,759

 $650,000

Bid + CCOs

 $860,933

 $34,804

 $2,239,034

 $28,296,312

 $0

 $590,292

Comp To  date

 $0

 $2,148

 $747,876

 $1,888,473

 $0

 $0

This Month
01/24/05

03/16/04

01/10/06

02/18/05

05/24/06

10/04/05

Awarded

01/24/05

03/29/04

01/24/06

03/09/05

06/02/06

10/24/05

Approved

06/06/06

10/16/06

12/27/07

07/05/06

06/20/06

Est Comp

 100%

 100%

 19%

 95%

 0%

 100%

%Time

 86%

 2%

 30%

 93%

 0%

 91%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

07-4K9704

07-4E2404

07-194104

07-125204

07-0P6804

07-4L5904

Contract 

  

ACNH-P014-(060)E

ACNH-P014-(063)E

CMLN-6207-(028)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

P.O. BOX 1368

P O BOX 2150

1792 KAISER AVENUE

P O BOX 238

2899 AGOURA RD. STE 171

505 THOUSAND OAKS BLVD.

25061 W. AVENUE
STANFORD STE. 70

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

45120 13TH ST W

13171 TELFAIR AVE.
STE 101

5160 HASKELL AVENUE

VALENCIA, CA 91355

VALENCIA, CA. 91355

SYLMAR, CA 91306

ENCINO, CA 91436

Accepted

06/07/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-39-40.0/44.4

07-LA-47-.8/2

Fed Aid

HB4N

HA23

HA22  HB1

HA22

HM3

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT INDIAN DRIVE

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY, DIR'S
EMERGENCY F.ACONTRACT, LA-39

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

Description 

ROADWAY WIDENING

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

REMOVE STORM DEBRIS AND RESTORE DRNG
SYSTM

REALIGN TRAVELER RAIL

Type Of Work
HIGHLAND CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

CHUMO CONSTRUCTION, INC.

CHRISTIE CONSTRUCTION INC

Contractor

ORANGE CA 92868

THOUSAND OAKS, CA 91360

CORONA, CA  92879

CORONA CA 92883

BALDWIN PARK, CA  91706

RICHMOND, CA 94804

(714)538-5156

 

 

(951)674-7352

 

 

PATEL, JAGDISH

AZIMA, HASSAN

RAMIN, SIXTO

KAROUT, REDA

AGUILAR, ANGEL

SOHEILI, A

Resident
Engineer

(818) 788-3303

(323) 981-1795

(310) 649-1821

(626) 338-3430

(818) 637-2506

(310) 609-0264

 $344,128

 $1,200,000

 $4,693,991

 $509,700

 $120,000

 $1,029,840

Bid + CCOs

 $0

 $864,390

 $81,850

 $305,410

 $119,996

 $0

Comp To  date

 $0

 $30,189

 $60,000

 $250,993

 $0

 $0

This Month
05/22/06

01/10/05

09/22/05

12/30/05

01/06/06

03/16/06

Awarded

05/30/06

01/10/05

10/11/05

01/12/06

01/06/06

04/04/06

Approved

06/30/06

05/11/07

03/12/07

05/11/06

02/05/07

Est Comp

 0%

 100%

 11%

 47%

 100%

 0%

%Time

 0%

 72%

 2%

 61%

 100%

 0%

% Work 

 

OVER RUN

 

SUSPENDED

COMPLETED

 

Message

07-4J0704

07-4K8104

07-2074U4

07-4G7004

07-1X3304

07-1Y7104

Contract 

  

  

ACST-S027-(004)E

  

  

  

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

  

  

  

  

  

WPCP

SWPPP

  

  

133 N PIXLEY STREET

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

26320 LESTER CIRCLE

14425 JOANBRIDGE STREET

4925 SEAPORT AVENUE

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

9100 S. SEPULVEDA
BLVD., SUITE 200

12901 RAMONA BLVD.
STE H

2090 FERN LANE

18730 S. WILMINGTON
AVE., SUITE 103

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

05/22/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

07-LA-60-22.4/25

Fed Aid

HM3

HB4N

HM3

HA22

HA22

HB5

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

Description 

REPLACE SEISMIC DAMPERS

INSTALL CLOSED CIRCUIT TELEVISION

BRIDGE REHABILITATION

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

Type Of Work
CHRISTIE CONSTRUCTORS INC

ROYAL ELECTRIC CO.

ODONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

J. MCLOUGHLIN ENG.

CC MYERS, INC.

Contractor

RICHMOND CA 94804

SACRAMENTO, CA  95823-0409

SAN DIMAS CA 917732911

BENICIA, CA 94510

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

(510)215-4820

 

(909)394-4510

 

 

 

MOUSSA, NAZEM

ALONZO, BERNARD

PATEL, PRAVIN

PUNJABI, RAJ

SAAD, HUSSEIN

SANDOVAL, MARTIN

Resident
Engineer

 

(562) 926-2537

(213) 620-2039

(562) 572-6230

(562) 401-3333

(909) 594-9311

 $62,000

 $2,913,064

 $601,731

 $10,209,072

 $3,154,500

 $55,208,985

Bid + CCOs

 $0

 $878,256

 $0

 $8,765,505

 $1,114,570

 $47,091,646

Comp To  date

 $0

 $221,902

 $0

 $357,478

 $558,232

 $1,013,889

This Month
05/22/06

11/30/05

04/21/06

06/03/05

08/02/05

04/08/03

Awarded

06/07/06

12/16/05

05/08/06

06/17/05

08/18/05

04/23/03

Approved

04/09/07

10/27/06

01/04/07

06/30/07

12/30/06

Est Comp

 0%

 22%

 0%

 59%

 42%

 86%

%Time

 0%

 30%

 0%

 84%

 35%

 85%

% Work 

 

 

 

 

 

 

Message

07-1Y9604

07-129954

07-2Y0004

07-206804

07-244604

07-1257U4

Contract 

  

ACNH-P047-(007)E

  

ACNH-P060-(125)E

ACNH-P060-(127)E

ACST-X037-(114)E

  

--()

  

--()

--()

  X0-37 1-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

SWPPP

4925 SEAPORT AVENUE

P.O. BOX 231430

559 W COVINA BLVD

3701 MALLARD DRIVE

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

721 BREA CANYON ROAD,
SUITE #6

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-60-29.4/0

07-LA-60-/0

07-LA-66-/2.6

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Fed Aid

HA12

HA42

HA22

HE13

HE13

HA22

Pgm Code
IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

Description 

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

Type Of Work
BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

R. J. NOBLE COMPANY

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION, INC

Contractor

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

 

 

(714)637-1550

 

(916)635-9370

 

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

AGUILAR, ANGEL

SAYKALI, ZARIF

TRUJILLO, GILBERT

JAVAHERNESHAN, MAJID

Resident
Engineer

(909) 594-9311

(562) 401-3333

(818) 637-2514

(310) 649-1821

(310) 649-1821

(562) 401-3333

 $12,767,206

 $2,807,798

 $1,507,036

 $3,032,302

 $11,588,281

 $71,268,603

Bid + CCOs

 $365,890

 $1,393,358

 $1,411,726

 $2,959,462

 $7,965,942

 $8,255,710

Comp To  date

 $144,125

 $315,374

 $0

 $32,491

 $1,001,048

 $1,014,267

This Month
02/10/06

08/12/05

10/15/04

02/16/05

02/16/05

11/03/05

Awarded

02/22/06

08/25/05

10/27/04

03/07/05

03/03/05

11/21/05

Approved

07/30/07

12/28/06

05/21/06

12/11/06

09/28/07

02/08/08

Est Comp

 38%

 57%

 100%

 0%

 79%

 13%

%Time

 3%

 50%

 100%

 0%

 69%

 12%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

 

 

Message

07-201704

07-226714

07-207304

07-1693A4

07-1693C4

07-182204

Contract 

  

ACNH-X027-(124)E

ACST-S066-(007)E

  

  

ACNH-091 -(123)E

  

--()

  S0-66 0-(7E)

  

  

--()

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

2090 FERN LANE

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

DOWNEY, CA 90241

GLENDALE, CA 91208

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

05/24/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-91-9.8/10

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-101-.2/S.2

07-LA-101-.4/.9

07-LA-101-1.8/27.4

Fed Aid

HA21

HB32

HA25

HA23

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
AT 6TH STREET  OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

Description 

REPAIR EROSION AND SPALLS

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REPAIR STORM DRAIN AND SINK HOLE

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

Type Of Work
PK CONSTRUCTION

BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

HIGHLAND CONSTRUCTION INC

BRUTOCO ENGINEERING &

ACCU CONSTRUCTION

Contractor

ALTADENA CA 91001

BUENA PARK, CA 90620-1759

PERRIS CA 92570

ORANGE, CA 92868

FONTANA, CA 92334

PERRIS, CA 92570

(626)794-0800

 

(951)657-8200

 

 

 

WANG, MIKE

WANG, MIKE

WANG, MIKE

PATEL, PRAVIN

WANG, SIMON YEH-FU

IZADPANAH, MOE

Resident
Engineer

 

(562) 401-3333

 

(213) 620-2039

(213) 620-2039

(323) 981-1795

 $438,590

 $2,356,634

 $2,229,388

 $164,000

 $14,007,747

 $1,285,528

Bid + CCOs

 $0

 $2,274,248

 $445,709

 $42,336

 $8,764,124

 $829,044

Comp To  date

 $0

 $0

 $198,471

 $42,336

 $163,709

 $0

This Month
04/06/06

09/19/02

01/05/06

05/18/06

08/20/04

08/02/05

Awarded

04/18/06

09/27/02

01/23/06

05/25/06

09/07/04

08/18/05

Approved

12/29/09

09/22/06

12/29/09

09/05/06

04/05/07

09/30/07

Est Comp

 0%

 0%

 8%

 29%

 83%

 33%

%Time

 0%

 0%

 20%

 26%

 62%

 56%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

07-1Y6504

07-002964

07-180004

07-4L3204

07-1199U4

07-2324G4

Contract 

  

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

  

IM60-5 28-(5E)

--()

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

2126 N FAIR OAKS

7371 WALNUT AVENUE

23135 BETTY ROAD

133 NORTH PIXLEY ST

P.O. BOX 429

23135 BETTY ROAD

11229 S. WOODRUFF
AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL ST.

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-103-1.2/1.3

Fed Aid

HA22

HB34

HB311

HA25

HB4N

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

SOUNDWALLS

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

RESURFACE ASPHALT CONCRETE

Type Of Work
SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

PKB CONSTRUCTION INC

BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

R J NOBLE COMPANY

Contractor

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

ARCADIA CA 91066

BUENA PARK, CA 90622

TURLOCK CA 95381

ORANGE CA 92865

 

 

(626)301-9897

 

(209)634-4981

(714)637-1550

AZIMA, HASSAN

PATEL, JAGDISH

GURFINKEL, VLADIMIR

PATEL, JAGDISH

MANNAA, HASSAN

Resident
Engineer

(323) 981-1795

(818) 788-3303

(818) 788-3303

(818) 788-3303

(818) 364-2760

 

 $3,810,802

 $5,049,953

 $5,766,899

 $1,114,779

 $10,582,399

 $316,702

Bid + CCOs

 $966,688

 $1,943,510

 $5,692,844

 $1,016,598

 $565,377

 $0

Comp To  date

 $879,988

 $509,450

 $0

 $0

 $565,377

 $0

This Month
06/03/05

10/31/05

09/24/03

05/17/03

11/14/05

06/06/06

Awarded

06/14/05

11/15/05

10/09/03

05/17/03

11/29/05

06/15/06

Approved

01/30/07

01/24/08

06/26/06

03/12/07

08/28/07

Est Comp

 44%

 18%

 0%

 67%

 24%

 0%

%Time

 25%

 38%

 0%

 90%

 5%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-244804

07-218504

07-002304

07-0616A4

07-120884

07-2Y3804

Contract 

ACNH-Q101-(095)E

ACNH-X037-(128)E

ACNH-Q101-(041)E

ACNH-P101-(995)0

ACNH-000C-(276)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

WPCP

  

P.O. BOX 1489

1792 KAISER AVENUE

P O BOX 661717

P.O. BOX 6270

P O BOX 2968

P O BOX 620

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

5160 HASKELL AVE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

MONTEREY PARK, CA 91754

ENCINO, CA 91436

ENCINO CA 91436

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

06/26/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-103-/1.6

07-LA-105-/18.2

07-LA-105-/0

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

Fed Aid

HM1A

HM4

HB4N

HB4N

HA22

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS ON ROUTES 105,110,405,710

IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGELES COUNTY IN CARSON AT
ROUTE 110 AND 405 SEPARATION

IN LOS ANGELES COUNTY IN LOS
ANGELES, TORRANCE, LAWNDALE AND
HAWTHOME AT VARIOUS LOCATIONS

Description 

COLD PLANE

REPLACE STRIPING AND MARKING

ELECTRIC LOOP DETECTOR REPLACEMENT

UPGRADE TRAFFIC SIGNALS

REPLACE APPROACH AND ROADWAY SLABS

COLD PLANE AND OVERLAY RAMPS

Type Of Work
R.J. NOBLE COMPANY

SUDHAKAR COMPANY INTERNATIONAL

JFL ELECTRIC INC.

TDS ENGINEERING

PETERSON CHASE

ALL AMERICAN ASPHALT

Contractor

ORANGE, CA 92856

RIALTO, CA 92376

LOS ANGELES, CA 9001-3915

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

CORONA, CA 92878-2229

 

 

 

 

 

 

AZIZ, FUAD

ZAWISTOWSKI, TOM

NGUYEN, L

NGUYEN, LUKE

SOHEILI, ANDY

GALLARDO, SAM

Resident
Engineer

(562) 860-3085

(562) 401-3333

(562) 926-2537

(562) 926-2537

(310) 609-0264

(310) 609-0264

 $427,767

 $919,340

 $555,800

 $422,955

 $543,535

 $845,995

Bid + CCOs

 $440,505

 $0

 $379,646

 $0

 $0

 $0

Comp To  date

 $100

 $0

 $45,513

 $0

 $0

 $0

This Month
05/25/05

05/25/06

02/14/06

06/06/06

05/26/06

05/08/06

Awarded

06/02/05

06/12/06

02/24/06

06/15/06

06/07/06

05/30/06

Approved

08/18/06

06/28/07

09/12/06

11/21/06

10/06/06

Est Comp

 100%

 0%

 52%

 0%

 0%

 0%

%Time

 98%

 0%

 68%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-2Y0504

07-1Y9304

07-214804

07-4J9904

07-251404

07-2Y3604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

WPCP

  

  

  

P.O. BOX 620

1450 N FITZGERALD AVE

8257 COMPTON AVE.

2899 AGOURA ROAD, STE. 171

1792 KAISER AVENUE

P.O. BOX 2229

17912 CRUSADER, SUITE
101

11229 S WOODRUFF AVE

14620 CARMENITA RD.

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE., STE. 103

18730 S. WILMINGTON
AVE., STE. 103

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-110-18.2/19.6

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-25.7/31.9

07-LA-110-30.2/32

07-LA-118-9.9/13.3

Fed Aid

HA21

HB1

HA22

TEA4

HM1

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES
AT STADIUM WAY OVERCROSSING AND
AVENUE 35 UNDERPASS

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

REPLACE ALUMINUM JOINT SEAL

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

INSTALL HISTORIC SIGNAGE

RESURFACE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

Type Of Work
O'DONNELL CONSTRUCTION, INC

PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

PK CONSTRUCTION

ALL AMERICAN ASPHALT

ORTIZ ASPHALT PAVING INC

Contractor

SAN DIMAS, CA 91773

IRVINE, CA 92614

SACRAMENTO CA 95823

ALTADENA, CA.  91001

CORONA CA 928782229

COLTON CA 92324

 

 

(916)428-0286

 

(951)736-7600

(909)382-2233

TRAN, KELVIN

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

MCKENZIE, DARRELL

SHEIK, HAKIM

Resident
Engineer

(562) 401-3333

(818) 637-2506

(818) 364-2760

(818) 637-2506

(818) 637-2506

(818) 788-3303

 $909,947

 $2,500,174

 $3,583,780

 $279,337

 $528,600

 $417,000

Bid + CCOs

 $882,418

 $215,637

 $341,048

 $278,415

 $0

 $0

Comp To  date

 $0

 $3,575

 $0

 $0

 $0

 $0

This Month
03/14/05

11/14/05

10/04/05

09/28/05

05/24/06

05/08/06

Awarded

03/30/05

11/23/05

10/20/05

10/13/05

06/06/06

05/26/06

Approved

06/12/06

09/30/06

10/30/06

06/12/06

Est Comp

 100%

 5%

 37%

 100%

 0%

 0%

%Time

 100%

 9%

 10%

 100%

 0%

 0%

% Work 

COMPLETED

 

SUSPENDED

COMPLETED

 

 

Message

07-188204

07-243504

07-4G3004

07-218904

07-1Y1504

07-1Y8104

Contract 

ACIM-110 -(779)E

ACST-S110-(010)E

ACNH-S110-(012)E

ACST-S110-(011)E

  

  

--()

G S1-10 0-(0E)

--()

  S1-10 0-(1E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

  

  

559 W. COVINA BLVD.

1792 KAISER AVENUE

3131 52ND AVENUE

2126 N. FAIR OAKS AVENUE

P O BOX 2229

P O BOX 883

11229 S. WOODRUFF
AVE.

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

2090 FERN LANE

5160 HASKELL AVENUE

DOWNEY, CA 90241

GLENDALE, CA 91208

SYLMAR, CA. 91342

GLENDALE, CA. 91208

Accepted

06/13/06

06/16/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-118-11.3/12.1

07-LA-118-11.3/11.4

07-LA-126-1.8/2.1

07-LA-134-3.5/3.8

07-LA-134-11.5/13

07-LA-138-2.2/4.3

Fed Aid

HA42

HA42

HM2

HB311

HA25

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT LAUREL CANYON  BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 118 AND 5 SEPARATION

IN LOS ANGELES COUNTY NEAR DEL VALLE
FROM 0.4 KM EAST OF SAN MARTINEZ
GRANDE CREEK TO 0.4 KM  WEST OF
CHIQUITO CANYON ROAD

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN LANCASTER
FROM 1.5 KM EAST OF OLD RIDGE ROUTE
ROAD TO 0.5 KM EAST OF 288TH STREET

Description 

SLOPE PAVING AND EROSION CONTROL

SLOPE PAVING AND EROSION CONTROL

RECONSTRUCT CONCRETE CHANNEL WALL

SOUNDWALLS

PLANTING AND IRRIGATION

ASPHALT RUBBER CHIP SEAL

Type Of Work
METROPOLE

A P ENGINEERING CORP.

UNION ENGINEERING COMPANY, INC

D. W. POWELL CONSTRUCTION INC.

P&D CONSULTANTS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

LAKE FOREST, CA 92609

RIVERSIDE, CA  92507

VENTURA, CA  93002

FONTANA, CA 92334

ORANGE, CA.  92868

WATSONVILLE CA 950775085

 

 

 

 

 

(831)724-1011

JAMAL, ABDUL

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

MCKENZIE,DARRELL

AGUILAR, ANGEL

Resident
Engineer

(818) 364-2760

(805) 480-4928

(805) 480-4928

(818) 637-2506

(818) 637-2514

 

 $593,580

 $575,098

 $199,901

 $3,967,859

 $1,232,978

 $774,925

Bid + CCOs

 $225,830

 $196,549

 $0

 $3,904,798

 $438,097

 $0

Comp To  date

 $119,780

 $23,323

 $0

 $0

 $91,687

 $0

This Month
02/24/06

11/04/05

09/12/05

11/25/03

12/01/05

05/30/06

Awarded

03/14/06

11/21/05

09/27/05

12/15/03

12/09/05

06/12/06

Approved

09/26/06

07/28/06

05/24/06

07/19/09

Est Comp

 43%

 78%

 0%

 100%

 13%

 0%

%Time

 38%

 34%

 0%

 100%

 35%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

07-4K1204

07-4K7404

07-4J2704

07-066334

07-182604

07-1Y8204

Contract 

  

  

  

ACNH-P134-(032)E

ACNH-P134-(033)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

  

P.O. BOX 1632

1271 COLUMBIA AVENUE

P.O. BOX 1000

P.O. BOX 1406

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 50085

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

2090 FERN LANE

2090 FERN LANE

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

GLENDALE, CA. 91208

GLENDALE, CA. 91208

Accepted

06/01/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-138-65.4/65.7

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

Fed Aid

HE13

HE13  HB1

HB1

HA-23

HM1

HA22

Pgm Code
IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LOS ANGELES COUNTY AT LLANO FROM
1.1 KM EAST OF 175TH STREET EAST TO
0.5 KM WEST OF 185TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE FROM RUSH STREET TO  ROUTE 10

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

INSTALL FLASHING BEACON

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLANE ASPHALT CONCRETE

SLAB REPLACEMENT AND GRINDING

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

T D S ENGINEERING

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION

Contractor

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

WESTLAKE VILLAGE CA 91361

RANCHO CUCAMONGA, CA 91730

CORONA CA 928782229

SAN DIMAS, CA.  91773-2911

 

 

(805)371-4639

 

(951)736-7600

 

HORMOZI, IRAJ

HORMOZI, IRAJ

LEE, JEFF

ZAWISTOWSKI, TOM

SAAD, HUSSEIN

IZADPANAH, MOE

Resident
Engineer

(661) 726-0148

(661) 726-0148

(818) 364-2760

(562) 401-3333

(562) 401-3333

(323) 981-1795

 $4,144,020

 $14,879,730

 $141,089

 $900,000

 $493,660

 $5,365,010

Bid + CCOs

 $4,126,100

 $2,162,095

 $143,454

 $812,630

 $0

 $593,270

Comp To  date

 $960

 $755,930

 $0

 $0

 $0

 $538,583

This Month
02/02/05

10/12/05

10/31/05

05/23/05

05/30/06

10/13/05

Awarded

02/14/05

10/20/05

11/09/05

05/23/05

06/13/06

10/26/05

Approved

03/15/07

06/17/08

05/12/06

06/01/06

04/30/07

Est Comp

 0%

 0%

 100%

 100%

 0%

 33%

%Time

 0%

 0%

 100%

 90%

 0%

 11%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

COMPLETED

OVER RUN

 

 

Message

07-127254

07-127264

07-4K4904

07-4L2104

07-1Y5304

07-244304

Contract 

  

ACNH-P138-(037)E

ACST-P138-(039)E

  

  

ACST-S170-(002)E

  

--()

G P1-38 0-(9E)

  

  

  S1-70 0-(2E)

  

  

--()

  

  

--()

SWPPP

SWPPP

WPCP

  

  

WPCP

P.O. BOX 902500

P. O. BOX 50085

2899 AGOURA ROAD STE 171

10722 ARROW RTE. #716

P O BOX 2229

559 W. COVINA BLVD.

45120 13TH STREET
WEST

45120 13TH ST W

13171 TELFAIR AVE.
#101

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

LANCASTER, CA 93534

SYLMAR, CA. 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

MONTEREY PARK, CA. 91754

Accepted

05/25/06

Location
Storm Water
Plan
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06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-170-18.8/19.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-6.7/6.7

07-LA-405-7.5/7.5

07-LA-405-13.0/13

Fed Aid

HB311

HE14

HE14

HB1

HM3

HM3

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND TORRANCE FROM WESTERN AVENUE AT
235TH STREET

IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 405 AND 110 SEPARATION

Description 

CONSTRUCT SOUNDWALL

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

INSTALL TRAFFIC SIGNAL

RECONSTRUCT MEDIAN AND SEAL JOINTS

REPAIR COLUMN SPALLS

Type Of Work
POWELL CONSTRUCTORS

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

T D S ENGINEERING

RSB GROUP, INC.

ODONNELL CONSTRUCTION INC

Contractor

FONTANA, CA 92334-0698

WINCHESTER, CA 92596

WINCHESTER, CA 92596

WESTALKE VILLAGE CA
913613200

LAKE FOREST, CA 92630

SAN DIMAS CA 917732911

 

 

 

(805)371-4639

 

(909)394-4510

AZIMA, HASSAN

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

GALLARDO, SAM

FAYAD, HASSAN

Resident
Engineer

(323) 981-1795

(626) 338-3430

(626) 338-3430

(562) 926-2537

(310) 609-0264

(562) 860-3085

 $5,247,243

 $1,504,820

 $1,748,256

 $197,418

 $396,010

 $969,508

Bid + CCOs

 $979,235

 $1,035,035

 $1,164,245

 $0

 $0

 $994,725

Comp To  date

 $427,224

 $39,456

 $177,681

 $0

 $0

 $0

This Month
03/27/06

08/02/05

07/13/05

08/22/05

05/16/06

06/13/05

Awarded

04/12/06

08/11/05

07/28/05

09/01/05

05/31/06

06/28/05

Approved

04/30/07

08/07/06

06/29/06

06/05/06

11/27/06

05/25/06

Est Comp

 18%

 18%

 19%

 0%

 0%

 100%

%Time

 19%

 68%

 66%

 0%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-224404

07-172174

07-1264F4

07-4K0104

07-250704

07-1Y7204

Contract 

  

  

  

ACST-S213-(004)E

  

  

  

  

  

  S2-13 0-(4E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

  

WPCP

PO BOX 698

33801 WASHINGTON ST.

33801 WASHINGTON ST.

2899 AGOURA ROAD STE 171

22865 LAKE FOREST DRIVE,#26

559 W COVINA BLVD

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

14620 CARMENITA ROAD

18730 S.WILMINGTON
AVE., STE. 103

17912 CRUSADER AVE.,
SUITE 101

IRWINDALE, CA 91706

IRWINDALE, CA 91706

NORWALK, CA 90650

CERRITOS, CA 90703

Accepted

06/29/06

05/30/06

Location
Storm Water
Plan



State of California Department of Transportation Page 86
06/20/06 Statement of Ongoing Contracts as of 07/06/06

07District

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

Fed Aid

HB5

HB5

HB4N

HA42

HB5

HE11

Pgm Code
LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

Description 

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

REALIGN AND WIDEN EXISTING HIGHWAY

Type Of Work
BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

STEVE P RADOS INC

Contractor

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

SANTA ANA CA 927350128

(909)886-6823

 

(925)552-8250

(626)301-9897

 

(714)835-4612

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

PATEL, JAGDISH

PATEL, JAGDISH

Resident
Engineer

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

(818) 788-3303

(818) 788-3303

 $29,896,191

 $115,135,388

 $32,907,295

 $2,862,594

 $3,969,897

 $24,753,802

Bid + CCOs

 $29,237,862

 $39,908,587

 $16,536,473

 $1,562,673

 $2,535,618

 $15,063,286

Comp To  date

 $288,250

 $2,949,415

 $1,125,313

 $311,858

 $146,852

 $385,857

This Month
01/17/03

09/28/04

04/12/05

08/29/05

06/21/05

03/02/05

Awarded

01/30/03

10/06/04

04/26/05

09/14/05

07/08/05

03/18/05

Approved

12/14/06

04/10/09

12/31/06

03/15/07

09/13/07

04/19/07

Est Comp

 100%

 42%

 100%

 69%

 75%

 52%

%Time

 95%

 35%

 50%

 55%

 64%

 61%

% Work 

 

 

 

 

 

 

Message

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

Contract 

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

ACNH-405 -(050)N

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  40-5 30-(0N)

--()

6207- 034-()

--()

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

P O BOX 15128

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

5160 HASKELL AVENUE

5160 HASKELL AVE.

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

Fed Aid

HA25

HA22

HA22

HB311

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

Description 

HIGHWAY PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

RESURFACE EXISTING PAVEMENT

CONSTRUCT SOUND AND RETAINING WALLS

INSTALL COMMUNICATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
NATIV ENGINEERING INC

PETERSON CHASE GENERAL

AMERICAN CIVIL CONSTRUCTORS

PKB CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

P&D LANDSCAPE

Contractor

RESEDA CA 91335

IRVINE, CA 92614-5706

BENECIA, CA  94510

ARCADIA, CA 91066

TURLOCK, CA 95381-2968

ORANGE, CA 92868

(818)342-1376

 

 

 

 

 

AKBARIAN, MASSOD

ZAWISTOWSKI, TOM

JAHROMI, REZA

PUNJABI, RAJ

WANG, PAUL

AKBARIAN, MASSOD

Resident
Engineer

(562) 860-3085

(562) 401-3333

(562) 401-3333

(562) 572-6230

(562) 926-2537

(562) 860-3085

 $993,174

 $14,577,468

 $12,562,424

 $5,027,916

 $2,999,829

 $3,012,034

Bid + CCOs

 $910,518

 $351,791

 $11,698,226

 $3,823,358

 $126,500

 $2,742,255

Comp To  date

 $5,830

 $141,440

 $395,327

 $197,144

 $107,500

 $12,148

This Month
08/05/04

11/10/05

06/03/05

10/29/04

11/14/05

08/05/04

Awarded

08/25/04

11/23/05

06/17/05

11/16/04

11/29/05

08/19/04

Approved

10/30/06

06/30/09

08/06/06

12/01/06

05/30/07

10/20/08

Est Comp

 0%

 10%

 84%

 55%

 31%

 39%

%Time

 0%

 2%

 92%

 76%

 4%

 88%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

07-232414

07-244404

07-212304

07-040104

07-120934

07-234904

Contract 

ACIM-405 -(916)E

ACIM-405 -(929)E

ACIM-605 -(928)E

ACIM-605 -(720)E

ACNH-710 -(787)E

ACNH-P710-(011)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

6650 RESEDA BLVD STE 120

1792 KAISER AVE.

3701 MALLARD DRIVE

P.O. BOX 661717

PO BOX 2968

999 TOWN & COUNTRY RD. 4TH FL

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

14620 CARMENITA RD

17912 CRUSADER AVE,
STE 101

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

NORWALK, CA 90650

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-710-21.6/26.9

07-LA-5707-/0

07-VEN-1-1.2/1.2

07-VEN-1-/11

Fed Aid

HA27

HA22

HM1

HA12

HA21

HA-23

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VERNON,
BELL, CITY OF COMMERCE, MONTEREY PARK
AND ALHAMBRA AT VARIOUS  LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN VENTURA COUNTY IN VENTURA AT
SOUTH COAST AT LITTLE SYCAMORE CREEK
BRIDGE

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

Description 

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

COLD PLANE AND OVERLAY RAMPS

RECONSTRUCT MAINTENANCE STATION

REPLACE BRIDGE RAILING

SLIDE & STORM DEBRIS REMOVAL

Type Of Work
COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

MEPCO SERVICES INC

METROPOLE

UNION ENGINEERING COMPANY, INC

Contractor

RANCHO CORDOVA CA 957412948

CORONA CA 92878

LONG BEACH CA 90806

DOWNEY  CA 90241

LAKE FOREST CA 92609

VENTURA, CA 93001

(916)635-9370

(951)736-7600

(562)599-5841

(562)803-9499

(949)380-9414

 

AKBARIAN, MASSOD

ALI, MASHHUR

SAAD, HUSSEIN

AZIMA, HASSAN

BOBBA, PRASAD

DORRI, MIKE

Resident
Engineer

(562) 860-3085

(310) 609-0264

(562) 401-3333

(323) 981-1795

(805) 375-9247

(805) 480-4928

 $19,709,750

 $15,264,697

 $726,632

 $4,531,144

 $173,160

 $575,000

Bid + CCOs

 $2,518,925

 $8,503,989

 $8,000

 $171,250

 $158,620

 $475,413

Comp To  date

 $449,618

 $794,948

 $8,000

 $59,050

 $116,210

 $0

This Month
12/23/05

06/09/05

04/28/06

12/02/05

02/23/06

01/10/05

Awarded

01/11/06

06/17/05

05/10/06

12/21/05

03/09/06

01/10/05

Approved

11/21/07

01/31/07

12/31/06

04/30/08

07/05/06

04/30/06

Est Comp

 19%

 55%

 16%

 14%

 75%

 100%

%Time

 13%

 56%

 1%

 4%

 92%

 83%

% Work 

 

 

 

 

 

OVER RUN

Message

07-242604

07-244704

07-2Y0104

07-201604

07-4K3904

07-4K8304

Contract 

ACST-710 -(783)E

ACNH-710 -(781)E

  

  

  

  

G 71-0 17-(3E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

SWPPP

WPCP

  

P O BOX 2948

P O BOX 2229

2230 LEMON AVENUE

9634 WASHBURN ROAD UNIT B

P O BOX 1632

3658 N. VENTURA AVE.

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

11229 S. WOODRUFF
AVE.

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD.

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-3.5/11.4

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

Fed Aid

HE13

HM1A

HA22

HA23

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

Description 

WIDEN ROADWAY AND SOUND WALL

COLD PLANE ASPHALT CONCRETE

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

Type Of Work
SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

SUN VALLEY CA 913531489

SUN VALLEY CA 913531489

SUN VALLEY, CA 91352

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

(818)767-8418

(818)767-8418

 

 

 

 

ABUMUHOR, ISSAM

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 375-9247

 

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $59,750,888

 $1,376,810

 $2,200,000

 $510,000

 $3,196,109

 $5,700,000

Bid + CCOs

 $174,000

 $0

 $1,469,684

 $366,218

 $2,884,644

 $5,641,132

Comp To  date

 $165,000

 $0

 $0

 $0

 $0

 $0

This Month
04/04/06

04/25/06

05/03/05

10/03/05

01/09/05

02/14/05

Awarded

04/17/06

05/09/06

05/03/05

10/03/05

01/09/05

02/14/05

Approved

05/21/10

05/30/06

02/28/06

07/20/06

09/29/06

Est Comp

 0%

 0%

 100%

 100%

 100%

 100%

%Time

 0%

 0%

 67%

 72%

 90%

 99%

% Work 

 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

Message

07-115454

07-1Y7704

07-4L4004

07-4L6204

07-4K7604

07-4K6304

Contract 

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

P O BOX 1489

P O BOX 1489

9050 NORRIS AVE.

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD. #102

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-48.5/58

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

Fed Aid

HA22

HA23

HA25

HM1A

HE11

HE13

Pgm Code
IN VENTURA COUNTY NEAR OJAI FROM
LOCKWOOD VALLEY ROAD TO SANTA BARBARA
COUNTY LINE

IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN AND NEAR OXNARD
AND CAMARILLO FROM RICE AVENUE TO
PLEASANT VALLEY ROAD

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

Description 

ROADWAY REHABILITATION

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

COLD PLANE ASPHALT CONCRETE

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

Type Of Work
GRANITE CONSTRUCTION CO.

SUMMER CONSTRUCTION

AMERICA WEST LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

Contractor

SANTA BARBARA, CA  93160

FILLMORE, CA 93015

BELLFLOWER CA 90707

WATSONVILLE CA 95077

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

 

 

(562)803-6800

(831)724-1011

 

(916)334-1221

DORRI, MIKE

BOBBA, PRASAD

TEHRANI, JOSEPH

IRA, ALFRED

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

Resident
Engineer

(805) 480-4928

(818) 364-2760

 

 

(805) 375-9247

(805) 375-9247

 $2,770,773

 $5,085,000

 $679,138

 $1,139,070

 $19,839,311

 $81,752,748

Bid + CCOs

 $2,539,199

 $3,191,222

 $0

 $0

 $19,915,284

 $69,520,451

Comp To  date

 $1,100,445

 $308,202

 $0

 $0

 $2,400

 $0

This Month
10/12/05

06/10/05

05/24/06

05/04/06

07/03/02

04/26/02

Awarded

10/26/05

09/01/05

06/06/06

05/15/06

07/19/02

05/02/02

Approved

06/22/06

08/30/06

06/26/06

03/30/07

Est Comp

 77%

 100%

 0%

 0%

 0%

 82%

%Time

 88%

 63%

 0%

 0%

 0%

 84%

% Work 

 

OVER RUN

 

 

PLANT EST
SATIS

 

Message

07-249304

07-4L3404

07-2324F4

07-1Y7404

07-104954

07-0607U4

Contract 

ACST-P033-(063)E

  

  

  

ACNH-P101-(996)E

ACNH-Q101-(005)E

  P0-33 0-(3E)

  

  

  

--()

--()

--()

  

  

  

  

  

SWPPP

  

  

  

SWPPP

SWPPP

P.O. BOX 6744

1184 N. OAK AVE.

P O BOX 1698

P O BOX 50085

P.O. BOX 1489

P O BOX 620

1525 RANCHO CONEJO
BLVD., SUITE 103

13171 TELFAIR AVE.
SUITE 101

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

Accepted

06/23/06

06/27/06

Location
Storm Water
Plan
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07District

07-VEN-101-22.0/26.4

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-18.6/0

07-VEN-126-5.0/6.4

Fed Aid

HA42

HA-23

HA-23

HM1A

HA-21

HA42

Pgm Code
IN VENTURA COUNTY IN VENTURA AT
VARIOUS LOCATIONS

IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

IN VENTURA COUNTY IN MOORPARK FROM
BUTTER CREEK ROAD TO SPRING ROAD

IN THE CITY OF MOORPARK ON THE E/B
VEN-118BRIDGE TRANSITION TO THE S/B
VEN-23 FWY BRIDGE NO. 52-0331L  DIR'S
EMERGENCY F.A. CONTRA

IN VENTURA COUNTY IN VENTURA AT
WELLS ROAD OVERCROSSING

Description 

SLOPE PAVING AND EROSION CONTROL

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

COLD PLANE ASPHALT CONCRETE

REPLACE FAILED BRIDGE JOINT ASSEMBLY

RECONSTRUCT DRAINAGE DITCH

Type Of Work
METROPOLE

C. A. RASMUSSEN, INC.

NYE & NELSON, INC.

SECURITY PAVING COMPANY INC

PETERSON CHASE GENERAL ENGINEE

RSB GROUP INC

Contractor

LAKE FOREST CA 92609

SIMI VALLEY, CA 93065

VENTURA, CA 93003

SUN VALLEY CA 913531489

IRVINE, CA 92614

IRVINE CA 92614

(949)380-9414

 

 

(818)767-8418

 

(949)679-9303

BOBBA, PRASAD

IRA, ALFRED

IRA, ALFRED

ABUMUHOR, ISSAM

IRA, ALFRED

Resident
Engineer

(805) 375-9247

(805) 480-4928

(805) 480-4928

 

(805) 375-9247

(805) 480-4928

 $398,390

 $350,000

 $500,000

 $1,034,765

 $270,000

 $157,796

Bid + CCOs

 $150,055

 $0

 $0

 $0

 $0

 $38,027

Comp To  date

 $109,965

 $0

 $0

 $0

 $0

 $38,027

This Month
02/24/06

10/04/05

10/04/05

05/26/06

02/07/06

04/19/06

Awarded

03/13/06

11/02/05

10/12/05

06/06/06

02/13/06

05/01/06

Approved

08/09/06

02/15/06

01/25/06

05/20/06

08/17/06

Est Comp

 42%

 0%

 0%

 0%

 0%

 35%

%Time

 38%

 0%

 0%

 0%

 0%

 26%

% Work 

 

 

 

 

 

 

Message

07-4K1004

07-4L6104

07-4L6004

07-2Y3204

07-1X3404

07-4H5704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

P O BOX 1632

2360 SHASTA WAY

1860 EASTMAN AVE. #108

P O BOX 1489

1792 KAISER AVE.

94 SUMMERSTONE

1525 RANSHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD. #102

1525 RANCHO CONEJO
BLVD., #103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

Fed Aid

HM2

HB1

HA22

HA23

HA22

HA23

Pgm Code
IN VENTURA COUNTY NEAR SANTA PAULA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR VENTURA
AND SANTA PAULA FROM ROUTE 101 AND
126 SEPARATION TO HALLOCK DRIVE

IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

Description 

WEED MATS

INSTALL THRIE BEAM BARRIER

SLAB REPLACEMENT AND GRINDING

REINFORCED CONCRETE PIPES

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

Type Of Work
NYE AND NELSON INC

MODERN ALLOYS INC

SECURITY PAVING COMPANY, INC.

BERKELEY ENGINEERING, CO.

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

VENTURA CA 93003

STANTON CA 90680

SUN VALLEY, CA  91353

PALO ALTO, CA  94301

SIMI VALLEY, CA 93065

(805)654-1682

(714)893-0551

 

 

(480)784-2910

 

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

DORRI, MIKE

Resident
Engineer

(818) 364-2760

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 375-9247

(805) 480-4928

 $165,017

 $3,137,947

 $6,480,922

 $1,423,500

 $2,839,069

 $3,200,000

Bid + CCOs

 $168,005

 $1,140,609

 $7,182,075

 $4,194

 $2,791,226

 $848,078

Comp To  date

 $0

 $562,108

 $1,525,049

 $0

 $0

 $179,184

This Month
06/10/05

04/22/05

09/21/05

09/26/05

06/26/02

09/28/05

Awarded

06/22/05

05/06/05

10/06/05

10/13/05

07/11/02

10/02/05

Approved

05/24/06

02/27/07

08/05/06

06/22/07

01/14/08

07/28/06

Est Comp

 100%

 39%

 78%

 14%

 68%

 100%

%Time

 100%

 36%

 92%

 0%

 99%

 27%

% Work 

COMPLETED

 

 

SUSPENDED

 

OVER RUN

Message

07-1Y9004

07-237204

07-244904

07-4G5204

07-105484

07-4L2404

Contract 

  

ACST-P126-(049)E

ACNH-P126-(050)E

ACST-P150-(022)E

ACST-P150-(018)E

  

  

G P1-26 0-(9E)

--()

  P1-50 0-(2E)

--()

  

  

--()

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

  

  

1860 EASTMAN AVE STE 108

11172 WESTERN AVENUE

P.O. BOX 1489

257 KINGSLEY AVENUE

2360 SHASTA WAY

13171 TELFAIR AVE.
STE 101

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

05/30/06

Location
Storm Water
Plan
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07District

 $33,793,796 $503,511,361 $1,021,312,215

07-VEN-150-/30.5

07-VEN-150-/13.4

Fed Aid

HA23

HA23

Pgm Code
VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

REBUILD SECTION OF FAILED ROADWAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
ALLIANCE CONTRACTING, INC.

LARRY THOMPSON CONSTRUCTION CO

Contractor

CAMARILLO, CA 93010

OJAI, CA 93023

 

 

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4928

 $8,000,000

 $2,510,000

Bid + CCOs

 $4,741,087

 $2,009,015

Comp To  date

 $338,084

 $5,365

This Month
08/04/05

01/06/05

Awarded

08/04/05

01/06/05

Approved

07/14/06

07/28/06

Est Comp

 100%

 100%

%Time

 59%

 80%

% Work 

OVER RUN

OVER RUN

Message

07-4L2304

07-4K7804

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

155 GRANADA STREET, STE. C

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD., STE. 103

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-15.8/15.9

08-RIV-10-20.0/25

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/30.5

Fed Aid

HA42

HM2

HB5

HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN CABAZON FROM
0.5 KM EAST OF CABAZON DITCH  BRIDGE
TO WEST OF STUBBY WASH BRIDGE

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY AT ROMOLAND  FROM
ROUTE 74 AND 215 SEPARATION TO 0.2 KM
WEST OF BRIGGS ROAD

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

REPAIR FENCE

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
DENBOER ENGINEERING & CONST.

CROWN FENCE COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

R J NOBLE COMPANY

Contractor

PALM SPRINGS, CA  92264

SANTA FE SPRINGS, CA 90670

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

ORANGE CA 92856

 

 

 

 

 

(714)637-1550

OZOWARA, D

EMUH, GODWIN

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

Resident
Engineer

(951) 232-3714

(951) 232-3706

(951) 276-1938

(951) 830-6864

(909)232-8955

 

 $2,024,190

 $173,885

 $52,057,850

 $9,449,643

 $148,633

 $819,007

Bid + CCOs

 $595,666

 $34,689

 $4,631,220

 $9,890,131

 $0

 $0

Comp To  date

 $117,660

 $34,689

 $0

 $11,931

 $0

 $0

This Month
12/13/05

04/28/06

03/08/06

12/29/03

04/26/02

04/21/06

Awarded

12/30/05

05/11/06

03/17/06

01/14/04

05/07/02

05/01/06

Approved

08/07/06

07/19/06

10/12/07

04/28/08

Est Comp

 74%

 43%

 16%

 0%

 0%

 0%

%Time

 29%

 20%

 9%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

08-0C9504

08-0H1804

08-354804

08-446514

08-1A0104

08-0F8304

Contract 

ACIM-010 -(099)1

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

ACIM-010 -(099)E

  

LN62-08 0-(8)

 620-8 00-()

  

  

--()

  

--()

--()

  

  

WPCP

  

  

SWPPP

  

  

4575 E. CAMINO PAROCELLA

12118 BLOOMFIELD AVENUE

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

P O BOX 620

2781 W. RAMSEY AVE.,
SUITE 7

2351 LUGONIA AVENUE,
SUITE F

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

Location
Storm Water
Plan
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08District

08-RIV-79-33.8/40.4

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-91-/14

08-RIV-95-10.7/25

08-RIV-95-28.0/36.2

Fed Aid

HM1

HM1

HB4N
HE13

HM4

HA22

HM1

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
BEAMONT FROM SANDERSON AVENUE TO
ROUTE 10 AND 79 SEPARATION

IN RIVERSIDE COUNTY IN AND NEAR  CITY
OF COACHELLA FROM 66TH AVENUE TO
ROUTE 86S AND 10 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY IN AND NEAR
CORONA AND RIVERSIDE FROM COUNTY LINE
TO 0.1 KM WEST OF VAN BUREN
OVERCROSSING

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM
0.7 KM NORTH OF PALO VERDE DAM ROAD
TO 1.5 KM NORTH OF WILEY HILL LOG
CABIN

IN RIVERSIDE COUNTY ON ROUTE 95  FROM
6.3 KM NORTH OF WILEY HILL LOG CABIN
TO SAN BERNARDINO COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

GRIND EXISTING CONCRETE PAVEMENT

WIDEN EXISTING HIGHWAY AND BRIDGES

REPLACE PAVEMENT MARKERS

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

Type Of Work
ALL AMERICAN ASPHALT

PENHALL CONSTRUCTION CO.

BRUTOCO ENGINEERING &

STERNDAHL ENTERPRISES INC

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA, CA   92878

RIVERSIDE, CA 92507

FONTANA  CA  92334-0429

SUN VALLEY CA 91352

INDIO, CA 92203

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

ALI AL-SAADOON

ESSI MOHAMMADI

CALIXTO, MIGUEL

FATHI MANASRAH

OZOWARA, DENIS

Resident
Engineer

(951) 276-1945

(951) 453-8943

(909) 232-8957

(951) 277-8582

(951) 232-3714

 

 $1,257,238

 $945,619

 $18,441,152

 $355,460

 $2,368,453

 $1,294,813

Bid + CCOs

 $151,583

 $120,472

 $18,880,988

 $310,988

 $1,105,103

 $0

Comp To  date

 $0

 $120,472

 $2,380

 $0

 $1,105,103

 $0

This Month
04/21/06

05/10/06

05/29/01

04/04/06

03/28/06

05/15/06

Awarded

05/04/06

05/26/06

06/07/01

04/13/06

04/11/06

05/30/06

Approved

07/17/06

07/30/06

02/28/07

06/07/06

07/12/06

Est Comp

 30%

 23%

 0%

 100%

 50%

 0%

%Time

 12%

 13%

 0%

 100%

 46%

 0%

% Work 

 

 

PLANT EST
SATIS

COMPLETED

 

 

Message

08-0F8104

08-0F8804

08-4353U4

08-0G9904

08-481904

08-0F7904

Contract 

  

  

ACNH-P091-(104)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

400 E. SIXTH ST.

841 IOWA AVENUE

PO BOX 429

11861 BRANFORD ST

38000 MONROE ST.

P O BOX 50085

2023 CHICAGO AVENUE,
SUITE B-6

2781 W. RAMSEY ST.,
SUITE 7

3474 NIKI WAY

9225 STELLAR CT

2781 W. RAMSEY ST.,
SUITE 7

RIVERSIDE, CA 92507

Accepted

06/12/06

Location
Storm Water
Plan
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08District

08-RIV-95-/6.5

08-RIV-111-/18

08-RIV-215-37.7/43.9

08-SBD-2-/4.2

08-SBD-10-2.5/10

08-SBD-10-9.0/20

Fed Aid

HM1

HM1

HB5
HB4C
HE11

HM1

HA22

HA22

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
BLYTHE FROM 0.2 KM SOUTH OF JUNCTION
10 AND 95 TO 0.5 KM NORTH OF C CANAL

IN RIVERSIDE COUNTY AT AND NEAR
NORTH SHORE FROM COUNTY LINE TO
MEDDA WASH

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY NEAR
WRIGHTWOOD FROM LOS ANGELES AND  SAN
BERNARDINO COUNTY LINE TO DESERT
FRONT ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO,
FONTANA AND RIALTO AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

FOG CHIP SEAL

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

MODIFY CHANGEABLE MESSAGE SIGNS

REHABILITATE ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRAHAM CONTRACTORS INC.

WASHINGTON/OBAYASHI

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

JMC LOUGHLIN ENGINEERING CO.

Contractor

WATSONVILLE CA 95077

SAN JOSE, CA 95159

HIGHLAND, CA  92346

CORONA CA 92878

IRVINE  CA 926145706

RANCHO CUCAMONGO, CA  91730

(831)724-1011

 

 

(951)736-7600

(949)252-0441

 

DENIS OZOWARA

LOPEZ, JOE

SAVALA, MARIO

SAOUD, NAHRO

Resident
Engineer

 

(951) 232-3714

(909) 275-0751

 

(951) 453-8925

(951) 232-3778

 $1,783,344

 $609,859

 $214,773,634

 $843,268

 $898,007

 $14,534,933

Bid + CCOs

 $0

 $559,343

 $118,206,402

 $0

 $890,580

 $12,373,592

Comp To  date

 $0

 $0

 $3,914,555

 $0

 $0

 $2,134,698

This Month
05/25/06

04/05/06

02/06/04

05/17/06

06/28/04

10/24/05

Awarded

06/09/06

04/20/06

02/24/04

06/01/06

07/08/04

11/09/05

Approved

05/30/06

09/05/07

05/01/06

08/10/06

Est Comp

 0%

 100%

 54%

 0%

 100%

 53%

%Time

 0%

 100%

 55%

 0%

 100%

 85%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

08-0G5104

08-0F9604

08-334844

08-0F8704

08-366204

08-493704

Contract 

  

  

ACNH-215 -(219)9

  

HP21-6208-(005)E

ACIM-010 -(253)5

  

  

I-215 -(219)9

  

  62-08 0-(5E)

--()

  

  

ACNH-X065-(080)N

  

--()

  

  

  

SWPPP

  

WPCP

WPCP

P O BOX 50085

P.O. BOX 26770

P.O. BOX 600

P O BOX 2229

1792 KAISER AVENUE

10722 ARROW ROUTE STE 100

2781 W. RAMSEY
STREET, SUITE 7

3474 NIKI WAY

1110-A RESEARCH DR.

790 S. VIA LATA STE
100

RIVERSIDE, CA 92557

REDLANDS, CA 92374-4562

COLTON, CA 92334

Accepted

06/02/06

06/05/06

Location
Storm Water
Plan
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08District

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-38-9.3/9.6

Fed Aid

HB1

HB32

HA22
HB4C

HM3

201   130

HA21

Pgm Code
IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

Description 

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

WIDEN BRIDGE

Type Of Work
ODONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC CO.

DEBRUIN CONSTRUCTION INC

SOUTH BAY TIMBER

GRIFFITH COMPANY

Contractor

SAN DIMAS CA 917732911

WINCHESTER, CA  92596

VANCOUVER, WA  98668

FRENCH CAMP, CA 95231

YREKA, CA 96097

SANTA FE SPRINGS CA 90670

(909)394-4510

 

 

 

 

(562)207-1777

AMGAD GADALLA

RUBALCABA, JOE

SPENCER, OWEN

MICHAEL YUEN

DAVIS, DARCY L.

Resident
Engineer

(951) 453-8929

(909) 232-8620

(760) 256-5558

(951) 232-7522

(909) 844-9731

 

 $823,690

 $746,075

 $46,685,056

 $742,811

 $50,000

 $2,210,473

Bid + CCOs

 $762,898

 $732,408

 $37,553,531

 $325,285

 $0

 $0

Comp To  date

 $0

 $4,668

 $0

 $325,285

 $0

 $0

This Month
08/22/05

12/26/02

04/07/04

02/07/06

01/26/06

03/27/06

Awarded

09/08/05

01/09/03

04/26/04

02/22/06

02/07/06

04/11/06

Approved

06/07/06

09/18/06

10/17/06

07/11/06

10/10/06

Est Comp

 21%

 0%

 76%

 63%

 0%

 0%

%Time

 92%

 0%

 79%

 44%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

 

Message

08-279004

08-493504

08-4567V4

08-492804

08-0H8104

08-358424

Contract 

ACIM-015 -(222)1

  

ACIM-015 -(218)1

  

ER-    -(   )

ACST-P038-(014)E

G-015 -(222)E

  

ACIM-015 -(218)E

  

--()

  P0-38 0-(4E)

--()

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

  

  

559 W COVINA BLVD

33801 WASHINGTON STREET

P.O. BOX 1769

P.O. BOX 1355

202 N. OREGON ST.

P O BOX 2150

15367 TAMARAK RD

464 W. FOURTH STREET
MS 1104

222 E. MAIN ST.,
SUITE 208

222 E. MAIN STREET,
#208

2531 LUGONIA AVE. STE
F

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-14.8/59.4

08-SBD-40-73.0/91

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-106.5/108

08-SBD-40-125.0/132.8

Fed Aid

201   130

HM1A

201130

201   130

HA21

HM1

Pgm Code
IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 7.6 KM EAST OF WATER ROAD TO
WEST OF 40 AND 95 JUNCTION

Description 

REMOVE DEAD AND DYING TREES

PLACE MEDIUM SEAL COAT

BRIDGE SHORING LANES EB AND WB

TEMPORARY SHORING UNDER BRIDGE

STRUCTURE REPLACEMENT

LOCALIZED DIGOUTS

Type Of Work
A J ACOSTA COMPANY, INC.

WESTERN STATES SURFACING INC

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC.

KIEWIT PACIFIC CO

GRANITE CONSTRUCTION COMPANY

Contractor

BIG BEAR LAKE, CA  92315

MODESTO CA 95352

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

PHOENIX AZ 85040-2924

WATSONVILLE CA 950775085

 

(209)525-9065

 

 

 

(831)724-1011

NGUYEN, VU THANH

YUEN, MICHAEL

YUEN, MICHAEL

YANG, CHAD

Resident
Engineer

(951) 232-7582

 

(951) 232-7522

(951) 232-7522

(909) 232-7638

 

 $1,000,000

 $689,690

 $2,985,000

 $1,845,000

 $6,554,937

 $775,755

Bid + CCOs

 $198,123

 $0

 $0

 $535,727

 $6,542,607

 $0

Comp To  date

 $163,940

 $0

 $0

 $0

 $0

 $0

This Month
10/11/05

04/28/99

05/30/06

03/29/06

09/23/03

05/12/06

Awarded

10/11/05

05/07/99

06/08/06

03/29/06

10/07/03

05/30/06

Approved

08/31/06

04/30/07

09/05/08

05/24/06

Est Comp

 31%

 0%

 0%

 25%

 98%

 0%

%Time

 20%

 0%

 0%

 90%

 98%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0H4004

08-463004

08-0J1304

08-0J0204

08-483764

08-0F9204

Contract 

  

  

ER-    -(   )

  

ACIM-040 -(051)1

  

  

  

--()

  

ACIM-040 -(051)N

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

P.O. BOX 2889

P O BOX 4770

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

3888 EAST BROADWAY ROAD

P O BOX 50085

2351 LUGONIA AVE., #F

222 E. MAIN ST., #208

222 E. MAIN STREET,
STE 208

P.O. BOX 4
ESSEX, CA 92332

Accepted

05/25/06

Location
Storm Water
Plan
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08District

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

Fed Aid

HM1

HA25

HB4N

HM1

HB1

HA21

Pgm Code
IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 0.2 KM OF JAVA OVERHEAD TO 40
AND 95 JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

Description 

DIGOUTS

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

Type Of Work
GRANITE CONSTRUCTION COMPANY

BELAIRE WEST LANDSCAPE INC

GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

OLIVAS VALDEZ INC

MCM CONSTRUCTION INC.

Contractor

WATSONVILLE CA 950775085

BUENA PARK  CA 90622

INDIO, CA  92203

SAN BERNARDINO CA 92412

COVINA, CA 91724

BLOOMINGTON, CA  92316

(831)724-1011

(714)523-9200

 

(909)825-9100

 

 

SPRAY, MIKE

GONZALEZ, ALFONSO

MAYER, GARY A.

MAGED YOUSSEF

SAOUD, NAHRO

Resident
Engineer

 

(951) 232-6497

(951) 922-1728

(760)922-5848

(951) 538-3087

(951) 232-3778

 $1,320,023

 $510,012

 $9,884,009

 $147,147

 $670,676

 $1,981,652

Bid + CCOs

 $0

 $279,574

 $4,038,227

 $0

 $39,499

 $1,944,185

Comp To  date

 $0

 $0

 $0

 $0

 $39,499

 $2,400

This Month
05/10/06

10/13/05

10/06/05

04/05/02

01/27/06

08/11/05

Awarded

05/22/06

10/27/05

10/21/05

04/18/02

02/14/06

08/26/05

Approved

08/14/07

03/05/07

10/20/06

05/14/07

Est Comp

 0%

 31%

 37%

 0%

 6%

 0%

%Time

 0%

 55%

 40%

 0%

 6%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

08-449704

Contract 

  

  

ACNH-P062-(024)E

  

  

ACST-S083-(017)E

  

  

--()

  

  

  S0-83 0-(7E)

  

  

  

  

  

--()

  

WPCP

SWPPP

  

WPCP

WPCP

P O BOX 50085

P O BOX 6270

38000 MONROE ST.

P O BOX 50000

846 NORTH CHARTER DRIVE

P.O. BOX 867

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

322 W. HOBSON WAY STE
#2

9225 STELLAR COURT #
B

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

BANNING, CA 92220

BLYTHE, CA 92225

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-210-8.3/15.1

08-SBD-210-12.7/15.2

08-SBD-210-12.9/13

08-SBD-215-2.7/5

Fed Aid

201   130

HB1
HA22

HE14

HB4N

HB6

HA27

Pgm Code
REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

Description 

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

HIGHWAY LANDSCAPING AND IRRIGATION

RAMP METERING

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

Type Of Work
SOUTH BAY TIMBER

YEAGER SKANSKA INC

BELAIRE WEST LANDSCAPE INC

T D S ENGINEERING

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

Contractor

YREKA, CA  96067

RIVERSIDE CA 925092405

BUENA PARK CA 90622

WESTLAKE VILLAGE  CA 91361

RIALTO, CA  92377-4113

CORONA CA 92883

 

(951)684-5360

(714)523-9200

(805)371-4639

 

(951)674-7352

DAVIS, DARCY

PINING, CATALINO

MORO, BILL

TAHA, ISSA

ABU-GHARBIEH, IMAD

Resident
Engineer

(909) 844-9731

(951) 840-8230

(951) 830-6815

(951) 840-8234

(951) 232-3610

 

 $2,000,000

 $37,637,167

 $4,023,938

 $521,212

 $838,564

 $4,369,300

Bid + CCOs

 $734,022

 $6,769,464

 $3,850,554

 $444,529

 $539,871

 $0

Comp To  date

 $309,886

 $2,303,857

 $0

 $42,496

 $152,408

 $0

This Month
11/30/05

02/14/06

08/12/03

10/18/05

01/24/06

05/24/06

Awarded

11/30/05

03/01/06

09/03/03

10/27/05

02/02/06

06/06/06

Approved

10/03/06

08/30/07

07/10/07

07/06/06

08/15/06

Est Comp

 34%

 15%

 0%

 82%

 49%

 0%

%Time

 37%

 18%

 0%

 85%

 67%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

08-0H5804

08-4697V4

08-498004

08-443614

08-204334

08-0C1804

Contract 

NH-    -(   )

ACST-X071-(051)E

STPL-6208-(004)E

  

CMLN-6208-(010)E

  

--()

  X0-71 0-(1E)

--()

  

--()

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

202 N. OREGON ST.

1995 AGUA MANSA ROAD

P O BOX 6270

2899 AGOURA ROAD SUITE 171

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

464 W. FOURTH STREET
6TH FLOOR

1110-A RESEARCH DR.

9225 STELLER COURT
STE B

SAN BERNARDINO, CA
92401-1400

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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08District

 $10,896,837 $233,647,014 $454,945,763

08-SBD-247-24.0/32.2

08-SBD-395-46.0/52

08-SBD-5731-/0

Fed Aid

HM1

HM1

HA12

Pgm Code
IN SAN BERNARDINO COUNTY NEAR LANDERS
FROM 0.6 KM NORTH OF BIG HORN AVENUE
TO 1.7 KM SOUTH OF GEORGES ROAD

IN SAN BERNARDINO COUNTY AT KRAMER
JUNCTION FROM ROUTE 58 TO DESERT HILL
ROAD

IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

UPGRADE MAINTENANCE STATION

Type Of Work
SULLY-MILLER CONTRACTING CO

ORTIZ ASPHALT PAVING INC

DRP NATIONAL INC.

Contractor

VICTORVILLE, CA 92392

COLTON CA 92324

WEST COVINA, CA  91791

 

(909)382-2233

 

PARVINJAH, MOHSEN

SARKIN, SUE

VERLENGIA, ROMANO
(CONSTRUCTION TRAILER)

Resident
Engineer

(951) 232-7755

(951) 232-7826

(951) 538-9810

 $1,061,552

 $1,191,883

 $901,155

Bid + CCOs

 $0

 $10,095

 $595,657

Comp To  date

 $0

 $10,095

 $100,815

This Month
05/04/06

04/25/06

01/18/06

Awarded

05/15/06

05/11/06

01/24/06

Approved

07/21/06

08/21/06

Est Comp

 0%

 37%

 66%

%Time

 0%

 1%

 66%

% Work 

 

 

 

Message

08-0F9004

08-0F8904

08-499904

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

  

  

  

17540 TURNER ROAD

P O BOX 883

2694 E GARVEY AVE SOUTH #183

15367 TAMARACK ROAD

15367 TAMARACK RD

C/O CALTRANS
MAINTENANCE HC 20 BOX
414

Accepted

Location
Storm Water
Plan
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09District

09-INY-190-86.5/96.8

09-INY-395-25.8/31.2

09-INY-395-31.2/41.4

09-INY-395-45.4/50.3

09-INY-395-83.9/0

09-INY-395-112.9/115

Fed Aid

HM1

HB1

HM1

HA26

HM1

Pgm Code
IN INYO COUNTY ON ROUTE 190 FROM 1.3
KM EAST OF CANYON ROAD TO 4.8 KM WEST
OF DAYLIGHT PASS ROAD

IN INYO COUNTY NEAR OLANCHA AT
VARIOUS LOCATIONS

IN INYO COUNTY NEAR OLANCHA FROM 0.2
KM SOUTH OF THE LOS ANGELES  AQUEDUCT
BRIDGE TO 1.0 KM SOUTH OF ASH CREEK
BRIDGE

IN INYO AND MONO COUNTIES AT  VARIOUS
LOCATIONS

IN INYO COUNTY NEAR INDEPENDENCE AT
THE DIVISION CREEK ROADSIDE REST AREA

IN INYO AND MONO COUNTIES NEAR BISHOP
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

RESURFACE ROADWAY

CHIP SEAL

REHABILITATE EXISTING REST AREA

RESURFACE ASPHALT CONCRETE

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY,

HIGHLAND CONSTRUCTION, INC.

INTERNATIONAL SURFACING

DENBOER ENGINEERING AND

W JAXON BAKER INC

Contractor

WATSONVILLE CA 95077

BAKERSFIELD CA 93388

ORANGE, CA 92868

PALM SPRINGS, CA  92264

REDDING CA 960994248

(831)724-1011

 

 

 

 

(530)241-1086

CHRIS TALBOT

H. J. BLOMMER

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

 

(760) 377-4259

(760) 872-0789

(760) 872-0794

(760) 872-0794

 

 $1,943,043

 $3,536,213

 $4,144,886

 $688,694

 $1,469,647

 $1,623,670

Bid + CCOs

 $0

 $375

 $1,632,112

 $0

 $1,358,861

 $0

Comp To  date

 $0

 $375

 $245,014

 $0

 $283,183

 $0

This Month
05/22/06

04/25/06

03/01/06

03/15/06

09/23/05

06/13/06

Awarded

06/06/06

05/10/06

03/15/06

03/24/06

10/05/05

06/23/06

Approved

08/07/06

07/19/06

07/24/06

10/30/06

Est Comp

 0%

 13%

 71%

 0%

 93%

 0%

%Time

 0%

 0%

 39%

 0%

 93%

 0%

% Work 

 

 

 

 

 

 

Message

09-332204

09-301404

09-319704

09-330604

09-301504

09-334104

Contract 

  

  

ACST-P395-(213)E

  

ACNH-P395-(207)E

  

  

  

  P3-95 2-(3E)

  

  P3-95 2-(7E)

  

  

  

--()

  

--()

  

  

  

  

  

WPCP

  

P O BOX 50085

PO BOX 5127

133 NORTH PIXLEY STREET

4575 E. CAMINO PAROCELA

P O BOX 994248

500 S MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET
BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-108-12.9/0

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

Fed Aid

HA22

HA12

HM1

HM3

HA22

HM1

Pgm Code
IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN INYO COUNTY IN INDEPENDENCE AT THE
INDEPENDENCE MAINTENANCE  STATION

IN MONO COUNTY NEAR BENTON AT VARIOUS
LOCATIONS

IN MONO COUNTY ABOUT 19 KM WEST OF
SONORA JUCTION AT WEST WALKER RIVER
BRIDGE

IN MONO COUNTY NEAR JUNE LAKE AT 0.8
KM SOUTH OF POWER HOUSE ROAD AND AT
0.2 KM SOUTH OF POWER HOUSE ROAD

IN MONO COUNTY NEAR TOMS PLACE AT
VARIOUS LOCATIONS

Description 

RESURFACE EXISTING HIGHWAY

UPGRADE EXISTING FACILITY

THIN BLANKET OVERLAY

RESURFACE BRIDGE DECK

UPGRADE CULVERTS

ASPHALT RUBBER CHIP SEAL

Type Of Work
GRANITE CONSTRUCTION COMPANY

DEN BOER ENGINEERING AND

SIERRA NEVADA CONSTRUCTION

CONTRACTORS CHEMICAL INC

AP ENGINEERING

INTERNATIONAL SURFACING

Contractor

BAKERSFIELD CA 93388

PALM SPRINGS CA 92264

SPARKS, NV  89435

HAYWARD CA 94545

RIVERSIDE, CA  92507

MODESTO, CA  95352

 

 

 

(510)783-5631

 

 

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0794

 

(760) 872-0794

(760) 872-0794

 $9,391,759

 $1,000,000

 $2,257,007

 $117,276

 $411,783

 $1,391,262

Bid + CCOs

 $6,386,577

 $465,000

 $0

 $0

 $0

 $0

Comp To  date

 $2,766,911

 $71,000

 $0

 $0

 $0

 $0

This Month
08/10/05

11/09/05

12/02/05

04/26/06

04/11/06

05/09/06

Awarded

08/23/05

11/22/05

12/13/05

05/03/06

04/25/06

05/14/06

Approved

07/18/06

08/01/06

07/14/06

11/30/06

08/15/06

Est Comp

 2%

 100%

 0%

 0%

 0%

 0%

%Time

 68%

 47%

 0%

 0%

 0%

 0%

% Work 

 

 

SUSPENDED

 

SUSPENDED

 

Message

09-295504

09-311704

09-330404

09-320604

09-295104

09-335304

Contract 

ACNH-P395-(206)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

  

  

  

PO BOX 5127

4575 E CAMINO PAROCELA

PO BOX 50760

3130 DEPOT RD

1271 COLUMBIA AVE. SUITE 10

PO BOX 4770

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP CA 93514

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 104
06/20/06 Statement of Ongoing Contracts as of 07/06/06

09District

 $5,990,645 $14,640,517 $39,312,565

09-MNO-395-13.5/75.4

09-MNO-395-24.3/25.7

09-MNO-395-36.1/93.1

09-MNO-395-93.0/120.5

09-SBD-127-27.0/35

Fed Aid

HB4N

HA22

HA22

HA22

HM1

Pgm Code
IN MONO COUNTY NEAR TOMS PLACE AT THE
CROWLEY LAKE DRIVE OVERCROSSING AND
IN LEE VINING AT FIRST STREET AT THE
LEE VINING MAINTENA

IN MONO COUNTY NEAR TOMS PLACE FROM
0.7 KM NORTH OF HOT CREEK HATCHERY
ROAD TO 8.0 KM SOUTH OF MAMMOTH
SCENIC LOOP ROAD

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY AT AND NEAR WALKER
FROM LITTLE WALKER RIVER ROAD TO THE
NEVADA STATE LINE

IN SAN BERNARDINO AND INYO COUNTIES
AT VARIOUS LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

INSTALL STANDARD FENCE

RESURFACE ROADWAY

RESURFACE ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
CLAYBORN CONTRACTING GROUP,

CROWN FENCE CO.

CARLSON CONSTRUCTION CO

CARLSON CONSTRUCTION CO.

DON GARCIA EXCAVATING AND PAVI

Contractor

AUBURN, CA  95602-8908

SANTA FE SPRINGS, CA  90670

MINDEN, NV 89423-4203

MINDEN, NV 89423-4203

SOUTH LAKE TAHOE CA 96158

 

 

 

 

 

DANIEL DEYO

DANIEL DEYO

H.J. BLOMMER

H. J. BLOMMER

CHRIS TALBOT

Resident
Engineer

(760) 872-0794

(760) 872-0794

(760) 872-0651

(760) 872-0789

(760) 377-4259

 $394,920

 $117,819

 $4,601,950

 $5,238,950

 $983,686

Bid + CCOs

 $18,505

 $0

 $3,204,773

 $583,234

 $991,080

Comp To  date

 $18,505

 $0

 $2,491,112

 $114,545

 $0

This Month
10/18/05

04/11/06

08/30/05

10/07/05

12/28/05

Awarded

10/27/05

04/21/06

09/08/05

10/19/05

01/11/06

Approved

08/08/06

08/25/06

07/21/06

09/18/06

06/26/06

Est Comp

 24%

 0%

 51%

 20%

 100%

%Time

 5%

 0%

 69%

 11%

 100%

% Work 

 

 

SUSPENDED

 

 

Message

09-312804

09-294104

09-301804

09-317604

09-330504

Contract 

  

  

ACNH-P395-(201)E

ACNH-P395-(210)E

  

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

  

WPCP

WPCP

WPCP

10556 COMBIE ROAD

12118 BLOOMFIELD AVE.

1645 ESMERALDA AVE

1645 ESMERALDA AVE.

PO BOX 7176

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 S. MAIN ST

500 SOUTH MAIN STREET

500 S MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514-3423

Accepted

06/26/06

Location
Storm Water
Plan
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10District

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

Fed Aid

HA23

HA22

HA22

HE14

HB1

HA23

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY AT AND NEAR
MARKLEEVILLE FROM WEBSTER STREET TO
ROUTE 88

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY EMERGENCY WORK

Description 

STORM DAMAGE REPAIR

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

SLIDE CORRECTION

Type Of Work
H M BYARS CONSTRUCTION CO

DON GARCIA EXCAVATING AND

GEORGE REED, INC.

VIKING/STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI, INC.

GEORGE REED INC

Contractor

RENO NV  89510

SOUTH LAKE TAHOE, CA 96158

REDDING CA-96049-2335

SAN RAFAEL, CA 94901-4886

LODI CA  95241

 

 

(209)334-0790

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

SHIVINDER SINGH

OSHITA, STANLEY T.

Resident
Engineer

 

(209) 333-6928

(209) 948-7222

(209) 267-9068

(209) 333-6928

 

 $2,000,000

 $1,812,649

 $2,197,847

 $24,394,418

 $157,164

 $500,000

Bid + CCOs

 $0

 $534,400

 $2,115,724

 $17,428,131

 $92,809

 $0

Comp To  date

 $0

 $533,275

 $0

 $212,324

 $0

 $0

This Month
04/14/97

11/23/05

11/16/04

03/22/04

08/10/05

03/11/98

Awarded

04/14/97

12/07/05

12/06/04

03/26/04

08/24/05

03/16/98

Approved

12/31/06

09/29/05

02/09/07

12/31/08

Est Comp

 0%

 47%

 100%

 11%

 19%

 0%

%Time

 0%

 29%

 100%

 71%

 59%

 0%

% Work 

 

 

 

 

 

 

Message

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

Contract 

STP-    -(   )

ACST-P089-(087)E

ACST-P016-(028)E

ACST-P049-(129)E

ACST-P088-(047)E

ER-    -(   )

--()

  P0-88 0-(7E)

  P0-16 0-(8E)

  P0-49 1-(9E)

  P0-88 0-(7E)

--()

  

--()

--()

--()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

P O BOX 10047

POST OFFICE BOX 7176

P.O. BOX 492335

77 LARKSPUR STREET

P O BOX 1630

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA-95685

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

Fed Aid

HE14

HM1

HA21

HA21

HB4N

HA12

Pgm Code
IN AMADOR COUNTY NEAR COOKS STATION
AND HAM STATION AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR KIT
CARSON FROM 0.4 KM EAST OF SILVER
LAKE SPILLWAY BRIDGE TO 5.1 KM WEST
OF ALPINE COUNTY LINE

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT COPPEROPOLIS
FROM OBRYNES FERRY ROAD TO 0.4 KM
EAST OF OBYRNES FERRY ROAD

IN CALAVERAS AND TUOLUMNE COUNTIES
BETWEEN MURPHYS AND HATHAWAY PINES
AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD

Description 

CONSTRUCT PASSING LANES

ASPHALT CONCRETE OVERLAY

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

EXTEND EXISTING LEFT TURN LANE

CONSTRUCT 2 SAND STORAGE FACILITIES

Type Of Work
FORD CONSTRUCTION COMPANY, INC

GEORGE REED, INC.

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONTRACTORS

GEORGE REED, INC

ON GRADE

Contractor

LODI, CA 95240-2406

LODI, CA 95241

RANCHO CORDOVA, CA 95741

BENECIA, CA-94510

SONORA, CA 95370

JAMESTOWN CA 95327

 

 

 

 

 

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

JOHN YANGUBA

MARCELINO DE LA CRUZ

WORTHINGTON, V.RAY

Resident
Engineer

(209) 333-6928

(209) 333-6928

(209) 333-6928

(209) 267-9068

(209) 736-9563

(209) 533-3894

 $5,056,737

 $378,266

 $2,013,925

 $2,846,303

 $392,150

 $1,431,228

Bid + CCOs

 $144,909

 $0

 $1,979,671

 $1,902,019

 $0

 $198,394

Comp To  date

 $144,909

 $0

 $0

 $717,532

 $0

 $198,394

This Month
11/04/05

05/10/06

06/10/04

04/06/05

04/14/06

01/30/06

Awarded

11/18/05

05/19/06

06/26/04

04/13/05

04/24/06

02/10/06

Approved

12/30/06

12/30/06

12/31/06

04/25/07

12/19/06

Est Comp

 14%

 0%

 0%

 28%

 0%

 7%

%Time

 3%

 0%

 0%

 67%

 0%

 14%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

 

 

Message

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

Contract 

ACNH-P088-(046)E

  

ACST-S104-(003)E

ACST-P124-(001)E

  

  

--()

  

--()

  P1-24 0-(1E)

  

  

  

  

  

--()

  

  

SWPPP

  

SWPPP

WPCP

  

WPCP

639 EAST LOCKEFORD STREET

POST OFFICE BOX 1630

POST OFFICE BOX 1508

3701 MALLARD DRIVE

P.O. BOX 548

POST OFFICE BOX 159

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

P.O. BOX 430

POST OFFICE BOX 218

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-2.7/7

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-17.6/23.8

10-MER-99-26.5/28.8

Fed Aid

HM2

HE14

HB1

HA25

HM1

HB4C

Pgm Code
IN MERCED COUNTY NEAR MERCED FROM 0.1
KM SOUTH OF PLAINSBURG ROAD TO
ARBOLEDA DRIVE

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER
FROM 1.3 KM SOUTH OF  FRANKLIN ROAD
OVERCROSSING TO 0.5 KM NORTH OF WEST
ATWATER OVERHEAD

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

Description 

REPLACE RIGHT OF WAY FENCE

CONSTRUCT FREEWAY AND BRIDGES

INSTALL MESSAGE SIGN

HIGHWAY PLANTING RESTORATION

RESURFACE ASPHALT CONCRETE

CONSTRUCT FREEWAY

Type Of Work
ARROW FENCING

GRANITE CONSTRUCTION

CLAYBORN CONTRACTING GROUP

WATKIN & BORTOLUSSI, INC.

W JAXON BAKER INC

AGEE CONSTRUCTION CORPORATION

Contractor

CALPELLA CA 95418

AUBURN, CA  95602

SAN RAFAEL, CA 94901

REDDING CA 960994248

CLOVIS, CA 93613

(707)485-1128

(831)724-1011

 

 

(530)241-1086

 

KEWAL VIRK

MARQUEZ, PAM

ECHEVESTE, VICTOR

DEOL, HARMINDER

SAYED HASHEMYAN

Resident
Engineer

 

 

(209) 667-1147

(209) 726-5485

(209) 667-1869

 

 $138,934

 $68,985,029

 $267,822

 $1,270,282

 $922,932

 $23,996,509

Bid + CCOs

 $0

 $28,903,387

 $254,843

 $30,050

 $0

 $2,611,797

Comp To  date

 $0

 $8,488,854

 $22,145

 $20,540

 $0

 $41,760

This Month
05/16/06

11/10/05

08/31/05

01/06/06

05/12/06

11/07/05

Awarded

05/30/06

11/28/05

09/14/05

01/17/06

05/22/06

11/18/05

Approved

02/21/08

06/30/06

11/27/09

08/01/06

01/09/08

Est Comp

 0%

 18%

 90%

 3%

 0%

 14%

%Time

 0%

 42%

 95%

 2%

 0%

 11%

% Work 

 

 

 

 

 

 

Message

10-0M6304

10-363114

10-0L1604

10-482314

10-0M3804

10-3169E4

Contract 

  

ACNH-P099-(493)E

ACST-P099-(495)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

  

--()

G P0-99 4-(5E)

--()

  

--()

  

  

--()

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

P O BOX 385

10556 COMBIE RD.,PMB 6203

77 LARKSPUR STREET

P O BOX 994248

P O BOX 629

P.O. BOX 878

P.O. BOX 1863

P.O. BOX 1863

611 SAN JUAN AVE

CHOWCHILLA, CA 93610

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-18.4/19.5

10-MER-152-22.8/40.8

10-MER-165-32.2/32.6

Fed Aid

HE12

HA22

HB4N

HM1

HA22

HB1

Pgm Code
IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY IN MERCED AT X
STREET

IN MERCED COUNTY IN AND NEAR  LOS
BANOS AT VARIOUS LOCATIONS

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

IN MERCED COUNTY NEAR HILMAR FROM 0.4
KM SOUTH OF WILLIAMS AVENUE  TO 0.4
KM NORTH OF WILLIAMS AVENUE

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

WIDEN INTERSECTION

COLD PLANE ASPHALT CONCRETE

REHABILITATE PAVEMENT

INSTALL LEFT TURN LANE

Type Of Work
J. S. BRAR COMPANY

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

W JAXON BAKER INC

GEORGE REED INC

Contractor

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

WATSONVILLE  CA 95077

TURLOCK, CA 95381-3367

REDDING CA 960994248

MODESTO CA 95352

 

 

(831)724-1011

 

(530)241-1086

(209)523-0734

OSHITA, STANLEY T.

VIRK, KEWAL

DEOL, HARMINDER

HASSAN JAKHAR

VIRK, KEWAL

Resident
Engineer

 

(559) 665-9083

(209) 667-1869

 

(559) 665-9083

 

 $2,537,235

 $2,547,392

 $331,465

 $781,850

 $5,254,257

 $612,839

Bid + CCOs

 $2,450,487

 $2,527,218

 $322,546

 $0

 $4,880,948

 $0

Comp To  date

 $11,557

 $0

 $0

 $0

 $0

 $0

This Month
04/24/02

02/13/03

11/29/05

05/04/06

07/14/05

05/04/06

Awarded

05/14/02

02/25/03

12/07/05

05/22/06

07/27/05

05/22/06

Approved

10/06/06

10/14/08

05/31/06

06/09/06

Est Comp

 0%

 99%

 100%

 0%

 100%

 0%

%Time

 0%

 99%

 100%

 0%

 100%

 0%

% Work 

PLANT EST
SATIS

SUSPENDED

COMPLETED

SUSPENDED

COMPLETED

 

Message

10-2A50U4

10-0A5804

10-0C9404

10-0M3504

10-3A6804

10-0H5504

Contract 

ACNH-P099-(436)E

ACST-P140-(027)E

  

  

STP-    -(   )

  

--()

  P1-40 0-(7E)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

  

SWPPP

  

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 50085

P.O. BOX 3367

P O BOX 994248

P O BOX 4760

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

P.O. BOX 1863

P.O. BOX

PO BOX 878

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

Accepted

06/06/06

06/15/06

Location
Storm Water
Plan
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10District

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-5.4/45.8

Fed Aid

HA23

201130

HB1

HA25

HM1

HM3

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ARGONAUT STREET TO 0.1 KM WEST
OF ROUTE 4 AND 5 SEPARATION

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY AT VARIOUS
LOCATIONS

Description 

STORM DAMAGE REPAIR

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

INSTALL TRAFFIC SIGNAL

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

TREAT BRIDGE DECKS AND JOINT SEALS

Type Of Work
F AND H CONSTRUCTION

TEICHERT CONSTRUCTION

PRISM ENGINEERING INC

ECOLOGY SPRINKLER COMPANY

WINDSOR FUEL COMPANY

DEBRUIN CONSTRUCTION, INC.

Contractor

STOCKTON CA 95205

TURLOCK, CA 95381

SANTA CLARA CA 95050

RIO LINDA, CA 95673

WINDSOR, CA-95492

 

 

(408)562-0026

 

 

(209)982-0950

DEOL, HARMINDER

OSHITA, STANLEY T.

SHIVINDER SINGH

UPPAL, GURDIP DANNY

Resident
Engineer

 

(209) 667-1869

 

(209) 333-6928

(209) 333-6972

(209) 333-6930

 $2,000,000

 $9,985,000

 $552,847

 $1,547,850

 $1,739,138

 $358,898

Bid + CCOs

 $0

 $0

 $0

 $1,398,629

 $1,823,270

 $0

Comp To  date

 $0

 $0

 $0

 $9,380

 $0

 $0

This Month
01/21/97

06/16/06

04/12/06

03/07/03

05/10/05

04/27/06

Awarded

01/21/97

06/17/06

04/25/06

03/18/03

05/19/05

05/12/06

Approved

12/16/06

12/31/07

08/22/06

08/22/06

Est Comp

 0%

 0%

 0%

 0%

 96%

 0%

%Time

 0%

 0%

 0%

 0%

 99%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

10-0A8204

10-0P4404

10-0H3504

10-3A9304

10-0M2704

10-0F5104

Contract 

ER-3117-(001)E

  

  

ACNH-X077-(012)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

P O BOX 55245

P. O. BOX 3367

630 REED STREET

6636 2ND STREET

P.O. BOX 38-9600 WINDSOR ROAD

P. O. BOX 1863

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W. KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA-95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-1.2/15.3

10-SJ-26-15.3/15.9

Fed Aid

HB311

HA25

HM1

HB1

HM1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM EAST OF CLUFF AVENUE
TO 0.1 KM EAST OF SUNRISE STREET

IN SAN JOAQUIN COUNTY NEAR CLEMENTS
AT VARIOUS LOCATIONS

IN SAN JOAQUIN AND STANISLAUS
COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

Description 

CONSTRUCT RETROFIT SOUNDWALL

IRRIGATION SYSTEM

RUBBERIZED ASPHALT CONCRETE OVERLAY

WIDEN, SLURRY SEAL AND SIGNAL

CHIP SEAL

REALIGN EXISTING CURVE

Type Of Work
VIKING CONSRUCTION

LONE STAR LANDSCAPE INC

GEORGE REED INC

GRANITE CONSTRUCTION

INTERNATIONAL SURFACING SYSTEM

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 95741-
1508

SAN MARTIN CA 95046

LODI CA 95241

STOCKTON CA 95201

WATSONVILLE CA 95077

 

(408)682-0100

(209)334-0790

 

 

(831)724-1011

BAL BAHADUR PAUL

BAL BAHADUR PAUL

UPPAL,GURDIP "DANNY"

Resident
Engineer

(209) 333-6923

 

 

(209) 333-6323

(209) 333-6930

 

 $4,625,926

 $527,550

 $474,456

 $779,527

 $1,936,947

 $2,079,529

Bid + CCOs

 $4,688,548

 $0

 $0

 $0

 $1,247,861

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $696,831

 $0

This Month
12/30/03

05/30/06

05/09/06

03/29/06

02/24/06

05/18/06

Awarded

01/16/04

06/08/06

05/19/06

04/11/06

03/10/06

05/31/06

Approved

08/11/06

09/18/06

07/17/06

Est Comp

 0%

 0%

 0%

 0%

 4%

 0%

%Time

 0%

 0%

 0%

 0%

 64%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

10-263414

10-0M8204

10-0M2804

10-0H2004

10-0M6704

10-499004

Contract 

ACIM-005 -(317)4

  

  

ACST-X077-(016)E

  

ACST-P026-(022)E

ACIM-005 -(317)E

  

  

  X0-77 0-(6E)

  

  P0-26 0-(2E)

--()

  

  

--()

  

--()

SWPPP

  

  

  

WPCP

  

P.O.BOX 1508

P O BOX 70

P O BOX 1630

P. O. BOX 151

P O BOX 50085

1110 W KETTLEMAN LANE
#35

1110 W KETTLEMAN LANE
#35

1110 W. KETTLEMAN
LANE, SUITE# 35

LODI CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-16.7/0

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

Fed Aid

HB1

HE11
HE11

HB1

HB1

HB32

HB1

Pgm Code
IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT MARIPOSA ROAD
OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN LODI FROM
ROUTE 99 AND 12 SEPARATION TO EAST
PINE STREET OVERCROSSING

Description 

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

WIDEN ROADWAY

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT RUMBLE STRIP

Type Of Work
GEORGE REED, INC.

VIKING DSS A JOINT VENTURE

R G W CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

LIVERMORE CA 94551

STOCKTON, CA 95205

WATSONVILLE CA 950775085

 

 

(925)606-2400

 

 

(831)724-1011

JOHN YANGUBA

CASTILLO, MARIO D

CASTILLO, MARIO D.

OSHITA, STANLEY T.

Resident
Engineer

(209) 333-6922

(209) 941-1926

 

(209) 948-1926

(209) 333-6928

 

 $1,777,693

 $25,156,327

 $1,299,926

 $6,902,950

 $449,829

 $475,525

Bid + CCOs

 $1,833,259

 $24,716,259

 $0

 $1,464,674

 $437,604

 $0

Comp To  date

 $0

 $7,888

 $0

 $635,843

 $3,497

 $0

This Month
03/22/04

05/13/02

05/17/06

06/24/05

06/17/03

06/16/06

Awarded

04/07/04

05/28/02

05/30/06

07/12/05

06/27/03

06/26/06

Approved

08/02/06

12/18/07

04/24/07

12/29/06

Est Comp

 0%

 0%

 0%

 16%

 87%

 0%

%Time

 0%

 0%

 0%

 21%

 95%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

 

Message

10-2A9104

10-1A7004

10-0H5204

10-3A4304

10-0J6104

10-0K8704

Contract 

ACST-X077-(013)E

ACNH-P099-(429)E

  

ACST-P099-(492)E

  

  

G X0-77 0-(3E)

PL62-10 0-(1)

  

G P0-99 4-(2E)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

  

SWPPP

SWPPP

  

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

P O BOX 2910

4550 N. WILSON WAY

P O BOX 50085

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-30.7/38.7

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-.5/5.4

10-STA-99-9.9/15

Fed Aid

HB1

HM1B

HB4C

HA42

HM2

HA25

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.1 KM SOUTH OF EAST PINE
STREET OVERCROSSING TO NORTH  CHANNEL
DRY CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR MODESTO AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
TURLOCK AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

Description 

PLACE RUMBLE STRIPS

RESURFACE CONCRETE PAVEMENT

WIDEN FREEWAY AND BRIDGES

REPLACE RIGHT OF WAY FENCE

REPAIR RIGHT OF WAY FENCE

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

OC JONES/CC MEYERS JV

OUR VALLEY FENCE COMPANY

ARROW FENCING

WATKIN AND BORTOLUSSI INC

Contractor

STOCKTON CA95201

PLEASANT HILL CA 94523

BERKELEY,CA 94710

RIDGECREST CA 93555

CALPELLA CA 95418

SAN RAFAEL CA 949014886

 

(925)945-1052

 

(760)446-3100

(707)485-1128

(415)453-4691

BAL BAHADUR PAUL

BLUM,ALFRED

SUTTI, RENEE' M.

Resident
Engineer

(209) 333-6923

 

(209) 948-7216

 

 

(209) 667-1147

 $496,975

 $629,589

 $76,226,376

 $654,918

 $87,377

 $3,978,370

Bid + CCOs

 $0

 $0

 $89,300

 $0

 $0

 $8,715

Comp To  date

 $0

 $0

 $89,300

 $0

 $0

 $4,235

This Month
11/09/05

04/28/06

03/28/06

06/13/06

05/16/06

02/06/06

Awarded

11/28/05

05/16/06

04/12/06

06/23/06

05/30/06

02/22/06

Approved

09/18/06

06/11/10

07/30/07

Est Comp

 0%

 0%

 3%

 0%

 0%

 3%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-0G0504

10-0M3204

10-300164

10-0F85U4

10-0K6904

10-0F7204

Contract 

ACST-P099-(494)E

  

ACNH-X077-(014)N

  

  

ACNH-P099-(500)E

G P0-99 4-(4E)

  

  X0-77 0-(4N)

  

  

--()

--()

  

--()

  

  

  

WPCP

  

  

  

  

SWPPP

P. O. BOX 151

164 BELLE AVE

1520 FOURTH STREET

2203 INYOKERN ROAD

P O BOX 385

77 LARKSPUR STREET

1110 1110 W KETTLEMAN
LANE #35

611 SAN JUAN AVE.

P.O. BOX 1863

Accepted

Location
Storm Water
Plan
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 $15,423,328 $149,323,021 $343,876,307

10-STA-132-19.6/0

10-TUO-108-1.8/4.6

10-TUO-108-7.0/0

10-TUO-108-21.0/25.1

10-TUO-108-45.5/50.3

10-TUO-120-7.4/11.3

Fed Aid

HB1

HE14

HB4N

HM1

HB1

HM1

Pgm Code
IN STANISLAUS COUNTY NEAR EMPIRE AT
CODONI AVEUE AND FRAZINE ROAD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY NEAR  SOULSBYVILLE
AT 0.8 KM WEST OF SOULSBYVILLE ROAD

IN TUOLUMNE COUNTY NEAR LONG BARN
FROM 0.9 KM WEST OF STODDARD  SPRINGS
ROAD TO 0.7 KM WEST OF SNOWHITE RIDGE
DRIVE

IN TUOLUMNE COUNTY NEAR DARDANELLA
FROM 1.4 KM WEST OF DONNELL VISTA
POINT TO 1.7 KM EAST OF CLARKS FORK
ROAD

IN TUOLUMNE COUNTY NEAR YOSEMITE
JUNCTION AT VARIOUS LOCATIONS

Description 

INSTALL NEW SIGNALS

WIDEN EXISTING HIGHWAY

INSTALL CHANGEABLE MESSAGE SIGN

REPAIR ASPHALT CONCRETE PAVEMENT

RUBBERIZED ASPHALT CONCRETE OVERLAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work
RICHARD A HEAPS ELECTRICAL

GOODFELLOW HARRIS JOINT

TDS ENGINEERING

GEORGE REED INC

GEORGE REED INC

GEORGE REED INC

Contractor

SACRAMENTO  CA 95829

WENATCHEE WA 98807

WESTLAKE VILLAGE CA 91361

SONORA CA 95370

SONORA CA 95370

SONORA CA 95370

(916)386-8857

(509)662-7111

 

(209)984-5202

(209)984-5202

(209)984-5202

DEOL, HARMINDER

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209) 667-1869

(209) 536-2646

(209) 726-5485

 

 

 

 $308,226

 $45,750,870

 $232,517

 $376,855

 $861,310

 $775,775

Bid + CCOs

 $293,252

 $44,712,375

 $231,943

 $0

 $0

 $0

Comp To  date

 $63,752

 $3,521,313

 $0

 $0

 $0

 $0

This Month
11/17/05

06/21/01

09/29/05

05/08/06

05/22/06

04/19/06

Awarded

12/02/05

07/07/01

10/11/05

05/18/06

05/31/06

05/03/06

Approved

06/25/06

08/23/07

06/12/06

Est Comp

 98%

 0%

 100%

 0%

 0%

 0%

%Time

 91%

 0%

 100%

 0%

 0%

 0%

% Work 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

 

 

Message

10-0K1804

10-3404U4

10-0H2204

10-0M4204

10-0M4104

10-0M4004

Contract 

ACST-P132-(046)E

ACST-P108-(037)E

  

  

  

  

G P1-32 0-(6E)

  P1-08 0-(7E)

  

  

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

  

  

  

8909 FLORIN ROAD

P O BOX 598

2899 AGOURA ROAD STE 171

P O BOX 548

P O BOX 548

P O BOX 548

P.O. BOX 1863

PO BOX 311
MERCED CA 95341-0311

Accepted

06/15/06

Location
Storm Water
Plan
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11-IMP-8-96.2/96.8

11-IMP-78-13.2/13.4

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-45.2/46

Fed Aid

HA25
HA25

HB1

HM1A

HB1

HA22

HA22

Pgm Code
IN IMPERIAL COUNTY AT WINTERHAVEN
FROM 0.5 KM WEST OF 4TH AVENUE
OVERCROSSING TO COLORADO RIVER
VIADUCT

IN IMPERIAL COUNTY IN BRAWLEY FROM
NORTH JUNCTION 86 TO THIRD STREET

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY IN BRAWLEY FROM
CATTLE CALL DRIVE TO 0.1 KM NORTH OF
K STREET

IN IMPERIAL COUNTY FROM SAN FELIPE
CREEK BRIDGE TO THE RIVERSIDE COUNTY
LINE

IN IMPERIAL COUNTY ABOUT 19 KM EAST
OF CALEXICO FROM 0.2 KM WEST TO  1.1
KM EAST OF EAST HIGHLINE CANAL BRIDGE

Description 

LANDSCAPING

INSTALL TRAFFIC SIGNAL

RUBBER ASPHALT CHIP SEAL

INSTALL NEW SIGNAL

ROADWAY REHABILITATION

REHABILITATE PAVEMENT

Type Of Work
3-D ENTERPRISES, INC.

DBX, INC.

AGGEGATE PRODUCTS, INC.

HMS CONSTRUCTION, INC.

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO,CA  92109

TEMECULA, CA  92590

PICO RIVERA, CA  90660-2135

SAN MARCOS, CA  92078

INDIO,CA  92203

WATSONVILLE,CA  95077

 

 

 

 

 

 

ARINDUQUE, RAY

MCCLENDON, GREG

GOYAL, JITENDRA

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

Resident
Engineer

(858) 467-4084

(760) 355-8666

(760) 350-1348

(760) 355-1348

(760) 355-8666

(760) 355-8666

 $695,026

 $273,446

 $1,299,698

 $449,302

 $18,142,045

 $4,088,514

Bid + CCOs

 $515,611

 $269,678

 $1,296,025

 $414,178

 $16,873,630

 $3,576,621

Comp To  date

 $354,882

 $0

 $0

 $44,560

 $129,721

 $898,891

This Month
03/15/06

08/29/05

05/02/03

12/19/05

08/31/05

11/18/05

Awarded

03/24/06

09/13/05

05/12/03

12/30/05

09/16/05

12/07/05

Approved

07/11/06

05/23/06

06/04/07

06/30/06

07/05/06

09/06/06

Est Comp

 78%

 100%

 100%

 95%

 100%

 68%

%Time

 74%

 100%

 100%

 90%

 97%

 87%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

11-263504

11-265704

11-241104

11-260104

11-235504

11-229024

Contract 

ACST-008 -(100)E

ACST-P078-(103)E

  

ACST-P086-(070)E

ACNH-P086-(068)E

ACST-P098-(023)E

  00-8 21-(0E)

G 00-78 1-(3E)

  

G P0-86 0-(0E)

--()

  P0-98 0-(3E)

--()

--()

  

--()

  

--()

  

WPCP

  

WPCP

SWPPP

SWPPP

2180-2C GARNET AVENUE

42066 AVENIDA ALVARADO, C

9500 BEVERLY RD.

1225 LINDA VISTA DRIVE

38000 MONROE STREET

P.O. BOX 50085

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

05/24/06

Location
Storm Water
Plan



State of California Department of Transportation Page 115
06/20/06 Statement of Ongoing Contracts as of 07/06/06

11District

11-IMP-111-11.4/22.2

11-IMP-111-40.5/65.4

11-SD-5-.1/.3

11-SD-5-.1/0

11-SD-5-8.6/10

11-SD-5-10.0/10.7

Fed Aid

HE14

HM1

HA25

HB4N

HA25
HA25

HB4N

Pgm Code
IN IMPERIAL COUNTY NEAR BRAWLEY AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
THE US MEXICAN BORDER

IN SAN DIEGO COUNTY IN CHULA VISTA
AND NATIONAL CITY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN NATIONAL  CITY
FROM 24TH STREET UNDERCROSSING TO
HARBOR DRIVE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

CHIP SEAL

CONSTRUCT PLAZA

CHANNELIZATION

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY LANES

Type Of Work
P&D LANDSCAPE MGMT. SERVICES

WINDSOR FUEL CO.

3-D ENTERPRISES, INC.

F C BUSINESS SYSTEMS INC

WESTERN RIM CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

Contractor

ORANGE, CA  92868

WINDSOR,CA  95492-0038

SAN DIEGO, CA  92109

SAN DIEGO CA 92108

ESCONDIDO,CA  92029

SAN DIEGO,CA  92117-3632

 

 

 

(619)252-0623

 

 

ARINDUQUE, RAY

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

NGUYEN, HUNG

NABIZADEH, MEHRDAD

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4084

(760) 355-1348

(858) 467-4081

(858) 688-1865

(858) 467-4081

(619) 688-6955

 $1,356,704

 $1,043,067

 $1,443,417

 $184,849

 $5,677,340

 $9,857,440

Bid + CCOs

 $198,316

 $999,377

 $1,369,121

 $126,206

 $0

 $4,723,177

Comp To  date

 $98,019

 $0

 $2,920

 $43,201

 $0

 $51,620

This Month
03/06/06

06/17/05

01/06/05

11/23/05

06/02/06

11/04/05

Awarded

03/17/06

06/28/05

01/13/05

02/10/06

06/15/06

11/15/05

Approved

08/26/09

06/13/06

11/24/06

06/30/06

01/10/11

02/26/07

Est Comp

 7%

 100%

 0%

 100%

 0%

 44%

%Time

 15%

 100%

 0%

 68%

 0%

 48%

% Work 

 

COMPLETED

PLANT EST
SATIS

OVER RUN

 

 

Message

11-256204

11-266604

11-079404

11-268304

11-0786U4

11-066704

Contract 

  

  

ACST-005 -(590)0

CBP-005 -(601)0

ACIM-005 -(599)8

ACNH-005 -(602)9

  

  

E  0-05 1-(900)E

--()

CSTS-054 -(07E)P

   0-05 1-(029)E

  

  

--()

  

 S05-4 00-(E)

--()

  

WPCP

SWPPP

WPCP

  

SWPPP

999 TOWN AND COUNTRY RD, FL4

P.O. BOX 38

2180 GARNET AVE, SUITE 2C

2726 ESCALA CIRCLE

912-108 S. ANDREASEN DRIVE

4375-206 JUTLAND DRIVE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH,#410

7177 OPPORTUNITY ROAD

2878-410 CAMINO DEL
RIO SOUTH

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

SAN DIEGO, CA 92108

Accepted

06/13/06

Location
Storm Water
Plan
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11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

Fed Aid

HB4N

HA22

HB4N

HB1

HA22

HB1

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF 32ND STREET
OVERCROSSING TO 0.1 KM NORTH OF
BROADWAY OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHABILITATION

UPGRADE OVERHEAD SIGNS

CONCRETE BARRIER AND CRASH CUSHIONS

RESURFACE EXISTING HIGHWAY

CONCRETE BARRIER AND CRASH CUSHIONS

Type Of Work
PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE GENERAL ENG.

PETERSON-CHASE

PETERSON-CHASE GENERAL

HANSON SJH CONSTRUCTION

MODERN ALLOYS INC

Contractor

IRVINE,CA  92614-5706

IRVINE, CA  92614-5706

IRVINE, CA  92614-5706

IRVINE, CA  92614-5706

SAN DIEGO CA 921639069

STANTON CA 90680

 

 

 

 

(858)874-5011

(714)893-0551

PEREZ, AL

SAWAGED, HASSAN

PEREZ, AL

KONTAXIS, CONSTANTINE

NAPIER, MARK

Resident
Engineer

(858) 467-4093

(619) 220-7333

(858) 467-4093

(619) 397-6118

(619) 248-1495

 

 $836,074

 $1,375,916

 $425,371

 $1,016,735

 $6,562,446

 $1,043,889

Bid + CCOs

 $747,594

 $1,369,636

 $275,076

 $953,689

 $6,396,256

 $0

Comp To  date

 $446,004

 $5,892

 $148,348

 $24,150

 $30,487

 $0

This Month
10/21/05

04/01/05

11/14/05

11/07/05

11/15/04

03/21/06

Awarded

11/03/05

04/12/05

11/23/05

11/18/05

12/02/04

04/04/06

Approved

12/04/06

09/20/06

06/26/06

07/01/06

07/01/06

Est Comp

 100%

 0%

 90%

 0%

 0%

 0%

%Time

 91%

 0%

 65%

 0%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

11-240304

11-228704

11-352304

11-265404

11-207914

11-264704

Contract 

ACIM-005 -(603)1

ACIM-005 -(598)1

  

ACST-X073-(074)E

ACIM-005 -(595)1

ACST-X073-(072)E

--()

ACNH-S015-(014)E

  

G X0-73 0-(4E)

ACST-S163-(024)E

G X0-73 0-(2E)

  

--()

  

--()

  S1-63 0-(4E)

--()

WPCP

WPCP

WPCP

WPCP

WPCP

  

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

1792 KAISER AVENUE

P O BOX 639069

11172 WESTERN AVENUE

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY ROAD

1800 MAXWELL ROAD

2878 CAMINO DEL RIO
SOUTH, #410

SAN DIEGO,CA 92111

SAN DIEGO,CA

SAN DIEGO, CA

Accepted

Location
Storm Water
Plan
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11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-2.2/2.6

11-SD-8-36.5/0

Fed Aid

HE13

HB4C

HB1

HA22

HA25

HA21

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY NEAR CARLSBAD
FROM LEUCADIA BOULEVARD  OVERCROSSING
TO ROUTE 78 AND 5 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

Description 

WIDEN FREEWAY AND BRIDGES

PLANTING AND IRRIGATION

CONCRETE BARRIER AND CRASH CUSHIONS

GRIND PORTLAND CEMENT CONCRETE

PLANTING AND IRRIGATION UPGRADE

BRIDGE REHABILITATION

Type Of Work
E.L. YEAGER CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

PETERSON-CHASE GENERAL

FCI CONSTRUCTION COMPANY

3-D ENTERPRISES, INC.

TRUESDELL CORP. OF CALIF. INC.

Contractor

SAN DIEGO,CA  92130

CORONA, CA  92877

IRVINE, CA  92614

VISTA,CA  92081-8831

SAN DIEGO, CA  92109

 

 

 

 

 

(602)437-1711

KHAN, MOHAMMED

HURTZIG, JOHN

SAWAGED, HASSAN

LEVINE, GARY

HURTZIG, JOHN

KIEL, WILLIAM

Resident
Engineer

(858) 720-2111

(858) 467-4086

(858) 688-1480

(760) 796-4666

(858) 467-4086

(619) 888-8886

 $130,181,235

 $700,592

 $1,018,720

 $9,371,002

 $756,262

 $4,539,060

Bid + CCOs

 $115,898,344

 $480,640

 $926,666

 $9,268,772

 $0

 $2,617,554

Comp To  date

 $1,556,303

 $4,679

 $359,424

 $317,304

 $0

 $338,532

This Month
02/27/02

08/04/04

11/04/05

09/22/05

06/07/06

08/04/05

Awarded

03/12/02

08/20/04

11/18/05

10/07/05

06/16/06

08/19/05

Approved

07/16/08

02/10/10

09/15/06

06/23/06

02/11/08

09/26/06

Est Comp

 0%

 0%

 0%

 94%

 0%

 65%

%Time

 0%

 0%

 0%

 97%

 0%

 57%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

11-0301U4

11-065104

11-265504

11-078304

11-254304

11-080004

Contract 

ACIM-X073-(059)N

STPL-6211-(037)E

ACIM-X073-(073)E

ACIM-005 -(600)4

  

ACIM-008 -(300)3

PL60-66 0-(9N)

--()

  X0-73 0-(3E)

--()

  

--()

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

  

WPCP

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

2180 GARNET AVENUE, 2C

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

1780 W. MISSION ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

ESCONDIDO,CA 92025

EL CAJON, CA 92020

Accepted

06/28/06

Location
Storm Water
Plan
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11-SD-15-.6/2.4

11-SD-15-2.3/6.1

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

Fed Aid

HA25

HB4N

HB1

HA25

HA23

HA22

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRANSPORTATION SYSTEMS

WIDEN EXISTING FREEWAY

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

Type Of Work
SHIVA CONSTRUCTION

ROYAL ELECTRIC

FCI CONSTRUCTORS, INC.

DIVERSIFIED LANDSCAPE

ERRECAS INC

HANSON SJH CONSTRUCTION

Contractor

SAN DIEGO, CA 92106

SACRAMENTO,CA  92823

VISTA, CA  92081-8831

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

 

 

 

 

 

 

HURTZIG, JOHN

BYRNES, VINCENT

MORALES, ANGEL

HURTZIG, JOHN

SAWAGED, HASSAN

Resident
Engineer

(858) 467-4086

(858) 467-4078

(619) 688-6995

(858) 467-4086

 

(858) 688-1480

 $719,249

 $5,849,908

 $6,601,361

 $2,269,637

 $1,000,000

 $4,288,799

Bid + CCOs

 $656,134

 $0

 $6,842,538

 $2,175,401

 $0

 $697,149

Comp To  date

 $0

 $0

 $19,479

 $9,869

 $0

 $0

This Month
07/25/01

06/02/06

08/12/03

12/06/02

03/01/98

09/23/04

Awarded

08/01/01

06/15/06

09/04/03

12/17/02

03/01/98

10/13/04

Approved

05/09/05

09/12/07

07/01/06

01/30/07

08/20/06

Est Comp

 54%

 0%

 0%

 0%

 0%

 12%

%Time

 92%

 0%

 0%

 0%

 0%

 16%

% Work 

 

SUSPENDED

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

11-235904

11-2379U4

11-064904

11-070804

11-233204

11-077304

Contract 

  

ACIM-X073-(079)N

ACNH-015 -(189)6

ACIM-015 -(190)6

ER-    -(   )

ACIM-015 -(197)1

  

--()

   0-15 4-(896)N

--()

--()

--()

  

  

--()

  

  

  

SWPPP

  

SWPPP

SWPPP

  

WPCP

1360 ROSECRANS STREET, STE. E

3131 52ND AVENUE

2585 BUSINESS PARK DRIVE

33801 WASHINGTON ST.

P O BOX 1161

P.O. BOX 639060

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

Fed Aid

HB4N
HB4C

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

Description 

CONSTRUCT INTERCHANGE IMPROVEMENTS

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

Type Of Work
FCI CONSTRUCTORS INC

FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC.

FCI/BBCI, JV

FCI CONSTRUCTORS/

BELAIRE-WEST LANDSCAPE, INC.

Contractor

VISTA, CA  92083-8831

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

 

 

 

 

 

 

JUAREZ, DANIEL

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

Resident
Engineer

(760) 796-4656

(858) 688-1508

(858) 679-5568

(858) 720-2104

(858) 679-5567

(858) 467-4086

 $17,140,557

 $32,704,734

 $55,084,328

 $70,821,288

 $88,978,786

 $473,986

Bid + CCOs

 $17,147,699

 $16,347,983

 $46,348,366

 $37,566,663

 $36,026,835

 $475,298

Comp To  date

 $0

 $1,589,889

 $617,531

 $1,741,329

 $118,678

 $0

This Month
01/03/03

04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

Awarded

01/23/03

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

Approved

06/05/06

08/24/07

04/03/07

12/21/07

05/30/08

12/31/05

Est Comp

 0%

 48%

 75%

 50%

 35%

 0%

%Time

 0%

 50%

 83%

 53%

 40%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-247704

Contract 

ACNH-015 -(187)1

ACIM-015 -(200)1

ACIM-015 -(191)N

ACIM-015 -(192)2

ACIM-015 -(196)2

  

I-015 -(187)1

ACST-P056-(002)N

ST62-11 0-(2NP)L

CMST-6211-(034)P

--()

  

ACST-P056-(001)N

  P0-56 0-(2N)

6211- 032-()

 621-1 03-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

585 BUSINESS PARK DRIVE

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

1780 W. MISSION RD.

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

Accepted

06/05/06

Location
Storm Water
Plan



State of California Department of Transportation Page 120
06/20/06 Statement of Ongoing Contracts as of 07/06/06

11District

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

Fed Aid

HB4N

HE14

HE14
HE14

HM1A

HB4N

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
MAST BOULEVARD UNDERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM CHANNEL ROAD UNDERCROSSING TO
MAPLEVIEW STREET

Description 

CONSTRUCT TRAFFIC SIGNALS

MITIGATION PLANTING AND IRRIGATION

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

LENGTHEN TURN LANES

Type Of Work
HAZARD CONSTRUCTION COMPANY

NATURES IMAGE INC

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE

DALEY-CCAC

ERRECA'S, INC.

Contractor

SAN DIEGO,CA  92121

LAKE FOREST CA 92630

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

 

(949)454-1225

 

 

 

 

BYRNES, VINCE

ARINDUQUE, RAY

HURTZIG, JOHN

FIGUEROA, RENE

FELLEKE, SAMUEL

Resident
Engineer

(858) 467-4078

(858) 467-4088

 

(858) 467-4086

(619) 588-9069

(619) 588-9072

 $455,387

 $1,101,337

 $1,122,915

 $3,899,556

 $3,039,411

 $460,274

Bid + CCOs

 $447,618

 $917,500

 $0

 $3,298,659

 $2,819,731

 $462,305

Comp To  date

 $332,601

 $6,274

 $0

 $17,260

 $0

 $0

This Month
11/30/05

10/22/02

12/07/99

04/06/05

12/28/04

10/26/05

Awarded

12/15/05

10/30/02

01/01/00

04/22/05

01/13/05

11/02/05

Approved

07/25/06

04/23/08

08/11/09

03/20/06

06/23/06

Est Comp

 60%

 0%

 0%

 0%

 88%

 13%

%Time

 97%

 0%

 0%

 0%

 93%

 99%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

11-262704

11-249804

11-172834

11-172894

11-241184

11-262804

Contract 

  

  

XSD-    -(   )M

  

  

  

  

  

-    -()

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

SWPPP

WPCP

WPCP

6465 MARINDUSTRY PLACE

20381 LAKE FOREST DR STE B19

P. O. BOX 87

8450 MIRAMAR PLACE

5370 EASTGATE MALL

P.O. BOX 640

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

EL CAJON, CA 92021

Accepted

06/28/06

Location
Storm Water
Plan
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11District

11-SD-67-6.7/9.3

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

Fed Aid

HB1

HB1

HB4N

HE11

HB1

HB1

Pgm Code
IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.1 KM EAST OF JUNCTION ROUTE 5 TO
AIRPORT ROAD

IN SAN DIEGO COUNTY IN OCEANSIDE FROM
0.3 KM EAST OF EL CAMINO REAL
OVERCROSSING TO 1.2 KM EAST OF EL
CAMINO REAL OVERCROSSING

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM SUMMIT DRIVE TO FLORA VISTA
DRIVE

Description 

CONSTRUCT MEDIAN BUFFER

CONSTRUCT MEDIAN BARRIER

CONSTRUCT AUXILIARY LANE

CONSTRUCT NEW INTERCHANGE

REVISE INTERSECTION WIDEN SHOULDERS

WIDEN SHOULDER

Type Of Work
ERRECA'S INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

R.J. BULLARD CONSTRUCTION, INC

WIER CONSTRUCTION CORPORATION

Contractor

LAKESIDE, CA  92040

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

BONSALL, CA  92003-1577

ESCONDIDO CA 92029

 

 

 

(949)753-1414

 

(760)743-6776

FIGUEROA, RENE

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

LEVINE, GARY

Resident
Engineer

(619) 588-9069

(760) 796-4666

(760) 796-4666

(760) 796-4666

(760) 796-4666

 

 $2,636,506

 $3,588,461

 $1,234,220

 $10,140,885

 $2,920,930

 $489,865

Bid + CCOs

 $2,657,412

 $1,571,220

 $1,040,562

 $10,084,538

 $2,036,789

 $0

Comp To  date

 $64,604

 $537,572

 $69,531

 $83,416

 $269,865

 $0

This Month
06/03/05

01/19/06

09/08/05

09/09/04

08/20/04

02/21/06

Awarded

06/16/05

02/02/06

09/23/05

09/16/04

09/08/04

02/28/06

Approved

08/02/06

09/13/06

07/01/06

08/13/07

03/22/07

Est Comp

 0%

 81%

 100%

 91%

 100%

 0%

%Time

 0%

 44%

 82%

 97%

 69%

 0%

% Work 

PLANT EST
SATIS

 

OVER RUN

 

 

 

Message

11-241804

11-259204

11-003204

11-183644

11-241904

11-241924

Contract 

ACST-P067-(068)E

  

ACNH-P078-(105)E

STPL-5381-(018)E

ACST-P078-(102)E

ACST-P078-(104)3

  P0-67 0-(8E)

  

--()

--()

  P0-78 1-(2E)

  P0-78 1-(4E)

--()

  

  

  

--()

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

12570 SLAUGTERHOUSE CYN RD.

P.O. BOX 229000

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 1577

2255 BARHAM DRIVE

1463 BROADWAY

1780 S. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1780 W. MISSION ROAD

EL CAJON, CA 92020

ESCONDIDO, CA 92025

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-10.0/20.2

11-SD-79-20.3/53

11-SD-94-13.2/13.4

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

Fed Aid

HM1

HM1A

HB4N

HA25

HE14

HB4C

Pgm Code
IN SAN DIEGO COUNTY NEAR DESCANSO
FROM 1.2 KM NORTH OF PASO PICACHO
CAMPGROUND TO EAST JUNCTION ROUTE 78

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY NEAR RANCHO SAN
DIEGO FROM 0.3 KM WEST OF AVOCADO
BOULEVARD OVERCROSSING TO 0.2 KM EAST
OF AVOCADO BOULEVARD O

IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

Description 

RUBBERIZED ASPHALT CONCRETE CHIP

PAVEMENT REJUVENATOR

WIDEN OFF RAMP

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

Type Of Work
MANHOLE ADJUSTING CONTRACTORS

GRANITE CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL

3-D ENTERPRISES, INC.

Contractor

PICO RIVERA CA 90660

WATSONVILLE CA 950775085

SAN DIEGO CA 921929000

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

(323)558-8000

(831)724-1011

(858)587-3600

 

(949)252-0441

 

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

Resident
Engineer

 

 

 

(858) 467-4084

(619) 588-9073

(858) 467-4086

 $1,175,609

 $236,315

 $497,933

 $354,670

 $2,614,693

 $1,942,764

Bid + CCOs

 $0

 $0

 $0

 $259,752

 $2,630,128

 $1,754,395

Comp To  date

 $0

 $0

 $0

 $2,276

 $2,100

 $11,174

This Month
05/30/06

04/12/00

05/30/06

05/05/04

11/21/03

05/24/05

Awarded

06/07/06

04/24/00

06/13/06

05/19/04

12/03/03

06/02/05

Approved

08/05/09

07/19/06

03/21/07

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-261004

11-238804

11-263004

11-176424

11-253504

11-260524

Contract 

  

  

  

  

ACNH-P125-(016)E

STPL-6211-(040)

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

9500 BEVERLY ROAD

P O BOX 50085

P O BOX 229000

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 123
06/20/06 Statement of Ongoing Contracts as of 07/06/06

11District

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-163-8.3/8.9

11-SD-805-1.8/0

11-SD-805-10.8/11.8

11-SD-905-10.9/11.7

Fed Aid

HB1

HB1

HE14

HB1

HA22
HB4N

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM SOUTH TO 0.3 KM NORTH OF
CLAIREMONT MESA BOULEVARD
OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
ROUTE 905 AND 805 SEPARATION ON
NORTHBOUND ON RAMP FROM WESTBOUND
ROUTE 905

IN SAN DIEGO COUNTY IN SAN DIEGO AND
NATIONAL CITY FROM 0.2 KM SOUTH OF
4TH STREET OVERCROSSING TO LOGAN
AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

WIDEN BRIDGE AND RECONSTRUCT RAMPS

GROOVE PAVEMENT

PAVEMENT REHABILITATION

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

ERRECA'S, INC.

PENHALL COMPANY

HAZARD CONSTRUCTION CO., INC.

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER,CA  92596

STANTON,CA  90680

LAKESIDE, CA  92040

SAN DIEGO CA 92121

SAN DIEGO, CA  92192-9000

VISTA, CA  92083-8831

 

 

 

(858)550-1111

 

 

ARINDUQUE, RAY

NAPIER, MARK

JUAREZ, DANIEL

KONTAXIS, CONSTANTINE

CARDENAS, VICTOR

Resident
Engineer

(858) 467-4048

(619) 688-6955

(858) 679-5567

 

(858) 688-1529

(619) 661-9275

 $598,982

 $1,198,095

 $9,863,023

 $287,088

 $1,683,817

 $15,252,032

Bid + CCOs

 $490,452

 $1,165,372

 $718,495

 $0

 $19,061

 $15,714,864

Comp To  date

 $3,648

 $583

 $696,262

 $0

 $19,061

 $104,393

This Month
02/28/05

07/21/04

03/13/06

05/01/06

04/06/06

10/18/02

Awarded

03/15/05

08/03/04

03/22/06

05/11/06

04/20/06

10/29/02

Approved

08/06/08

07/01/06

07/28/08

11/08/06

06/21/06

Est Comp

 0%

 0%

 8%

 0%

 22%

 0%

%Time

 0%

 0%

 7%

 0%

 1%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

11-258024

11-258014

11-241504

11-269504

11-238504

11-091804

Contract 

  

  

STPL-6211-(046)

  

  

ACNH-A905-(012)N

  

  

--()

  

  

D A9-05 0-(3AC)I

  

  

  

  

  

05 1-5873-()

WPCP

SWPPP

  

  

  

SWPPP

33801 WASHINGTON ST.

11172 WESTERN AVENUE

P.O. BOX 640

5775 EASTGATE DR

6465 MARINDUSTRY PLACE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

13220-112 EVENING
CREEK DRIVE

1800 MAXWELL ROAD

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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11District

 $11,213,959 $381,866,811 $555,328,851

11-SD-5530-/0

Fed Aid

HA23

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

Description 

MODIFY EXISTING DRAINAGE FACILITIES

Type Of Work
DAVID A BEADOR

Contractor

CORONA, CA  92883
 

KONTAXIS, CONSTANTINE

Resident
Engineer

(619) 397-6118

 $263,300

Bid + CCOs

 $197,725

Comp To  date

 $41,629

This Month
12/20/05

Awarded

01/04/06

Approved

07/06/06

Est Comp

 88%

%Time

 75%

% Work 

 

Message

11-091604

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

26320 LESTER CIRCLE 1800 MAXWELL ROAD

Accepted

Location
Storm Water
Plan
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12District

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-20.3/20.3

12-ORA-5-2.8/0

12-ORA-5-7.3/8

Fed Aid

HB4N

HB4N

HB1

HB1

HB4N

HB4N

Pgm Code
IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH AT
SUPERIOR AVENUE

IN ORANGE COUNTY IN SAN CLEMENTE AT
AVENIDA PALIZADA NORTHBOUND ON RAMP

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO ON ROUTE 5 AT STONEHILL
DRIVE AND CAMINO CAPISTRANO
NORTHBOUND SERRA ON RAMP

Description 

CONSTRUCT FIBER OPTICS SYSTEM

UPGRADE RAMP METER AND VEHICLE

INSTALL ADVANCED WARNING SIGN

MODYFY SIGNALS

CONSTRUCT RETAINING WALL

REALIGN RAMP AND EXTEND RAMP METER

Type Of Work
MANUEL BROS, INC.

T D S ENGINEERING, INC.

PETERSON CHASE GENERAL

TERNO, INC.

TECHCOM INTERNATIONAL

PETERSON-CHASE GENERAL

Contractor

GRASS VALLEY, CA 95949

WESTLAKE VILLAGE, CA 91361

IRVINE, CA

LA MIRADA, CA 90638

IRVINE, CA 92618

IRVINE, CA 92614-5706

 

 

 

 

 

 

NAJM, ELIE

ELSAYED, MOHAMED

THAI, DANH

THAI, DANH

AMUTH, KAUSI

JOUBEEN, JAY

Resident
Engineer

(714) 680-7826

(714) 680-7841

(714) 680-7829

(714) 680-7829

(949) 509-5047

(949) 279-8638

 $6,160,740

 $1,219,807

 $300,440

 $394,113

 $616,660

 $6,373,316

Bid + CCOs

 $2,829,021

 $521,590

 $284,830

 $343,725

 $258,569

 $605,548

Comp To  date

 $333,915

 $259,503

 $0

 $0

 $246,177

 $492,068

This Month
10/17/05

02/16/06

05/31/05

09/23/05

10/25/05

11/07/05

Awarded

10/31/05

02/24/06

06/08/05

10/11/05

11/10/05

11/18/05

Approved

12/28/06

04/23/07

04/17/06

07/21/06

02/01/07

01/17/07

Est Comp

 47%

 16%

 100%

 100%

 35%

 10%

%Time

 46%

 43%

 96%

 91%

 42%

 10%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

12-0E1104

12-0E1004

12-0G3004

12-0G6504

12-0A4704

12-0A3904

Contract 

ACST-X059-(043)E

ACNH-X059-(044)E

ACST-P001-(519)E

ACST-S001-(525)E

  

ACIM-005 -(931)7

  X0-59 0-(3E)

--()

G P0-01 5-(9E)

G S0-01 5-(5E)

  

--()

--()

  

--()

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

908 TAYLORVILLE ROAD, #104

2899 AGOURA ROAD, #171

1792 KAISER AVENUE

15701 HERON AVENUE

440 GODDARD

1792 KAISER AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVENUE

2491 E. ORANGETHORPE
AVE.

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

FULLERTON, CA 92831

FULLERTO, CA 92831

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-24.2/24.2

12-ORA-5-29.0/29.1

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-55-5.3/5.6

Fed Aid

HB4N

HB4N

HB1

HE13

HE13

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE, TUSTIN,
ORANGE, WESTMINISTER AND FULLERTON AT
VARIOUS LOCATIONS

IN ORANGE COUNTY IN TUSTIN AT RED
HILL AVENUE OFF RAMP

IN ORANGE COUNTY IN TUSTIN AND SANTA
ANA FROM ROUTE 5 AND 55 SEPARATION TO
0.5 KM NORTH OF FOURTH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE AND LOS ANGELES COUNTIES IN
BUENA PARK AND LA MIRADA FROM
ORANGETHORPE AVENUE OVERCROSSING TO
0.5 KM NORTH OF ARTESIA AV

IN ORANGE COUNTY IN COSTA MESA AT
VARIOUS LOCATIONS

Description 

MODIFY RAMP METERING SYSTEM

WIDEN HIGHWAY RAMP

RESURFACE PAVEMENT

PLANTING AND IRRIGATION

RECONSTRUCT AND WIDEN FREEWAY

MODIFY TRAFFIC SIGNALS

Type Of Work
T D S ENGINEERING

GCI CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPE INC.

F C I CONSTRUCTORS/BALFOUR

INSPECTION ENGINEERING

Contractor

WESTLAKE VILLAGE CA 91361

COSTA MESA, CA 92626

CORONA, CA 92878

BUENA PARK,  CA  906200

VISTA, CA 92081-8831

COSTA MESA CA 92626

(805)371-4639

 

 

 

 

(949)660-8989

ELSAYED, MOHAMED

BERRIOS, JOSE

BERRIOS, JOSE

ZIAEIAN, GHASSEM

BUI, DA KEN G.

Resident
Engineer

(714) 680-7841

(949) 509-5023

(949) 509-5023

(949) 279-8468

(714) 367-2080

 

 $154,998

 $988,084

 $886,591

 $1,851,348

 $193,629,599

 $515,652

Bid + CCOs

 $115,079

 $732,105

 $0

 $1,859,655

 $1,106,641

 $0

Comp To  date

 $0

 $183,863

 $0

 $3,125

 $954,116

 $0

This Month
11/07/05

12/28/05

03/23/06

08/15/02

04/18/06

05/23/06

Awarded

11/21/05

01/10/06

04/11/06

09/05/02

04/25/06

06/13/06

Approved

03/06/06

12/01/06

01/05/07

07/30/10

Est Comp

 100%

 0%

 0%

 87%

 3%

 0%

%Time

 74%

 0%

 0%

 98%

 1%

 0%

% Work 

OVER RUN

PLANT EST
SATIS

 

 

 

 

Message

12-0G0054

12-089504

12-0G3404

12-0126E4

12-101674

12-0H0044

Contract 

  

ACIM-005 -(909)1

  

STPL-6212-(005)E

ACNH-005 -(932)1

  

  

ACIM-005 -(909)E

  

  62-12 0-(5E)

I-005 -(932)N

  

  

--()

  

--()

--()

  

WPCP

WPCP

  

SWPPP

  

  

2899 AGOURA ROAD STE 171

245 FISCHER AVENUE, #B-3

P.O. BOX 2229

7371 WALNUT AVENUE

2585 BUISNESS PARK DRIVE

2973 HARBOR BLVD STE 516

2491 EAST
ORANGETHORPE AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY #2

6231 MANCHESTER BLVD.

FULLERTON, CA 92831

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-9.1/10.2

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.8/24.7

12-ORA-73-16.8/16.8

Fed Aid

HB1

HA25

HB1

HA12

HA42

HA42

Pgm Code
IN ORANGE COUNTY IN SANTA ANA AND
TUSTIN FROM 1.1 KM NORTH OF WARNER
AVENUE OVERCROSSING TO 5 AND 55
SEPARATION

IN ORANGE COUNTY IN ANAHEIM AND
PLACENTIA FROM 0.7 KM NORTH OF
KATELLA UNDERCROSSING T9 0.3 KM
NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY IN BREA AT THE  BREA
MAINTENANCE STATION

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN LUGUNA BEACH AT
ROUTE 73 AND 133 SEPARATION

Description 

REPLACE EXISTING SIGN STRUCTURE

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNAL

INSTALL SECURITY BARS ON WINDOWS

COMPOST STORM FILTER SYSTEM

RETROFIT COMPOST STORM WATER FILTER

Type Of Work
D.W. POWELL CONSTRUCTION, INC.

BELAIRE-WEST LANDSCAPE, INC.

C T AND F, INC.

FLEMING ENVIROMENTAL, INC.

P P C CONSTRUCTION, INC.

P P C CONSTRUCTION INC

Contractor

FONTANA, CA 92334-1406

BUENA PARK, CA 90622-6270

BELL GARDENS,  CA.  90201

BUENA PARK, CA 90620-1030

GLENDALE, CA 91203

GLENDALE  CA 91203

 

 

 

 

 

(818)662-8040

JOUBEEN, JAY

JOUBEEN, JAY

THAI, DANH

AMUTHASAKARAN, KAUSI

AMUTH, KAUSI

RAMADAN, KIFAH

Resident
Engineer

(949) 279-8638

(714) 558-4062

(714) 680-7829

(949) 509-5047

(949) 509-5047

(714) 557-6759

 $948,250

 $1,159,687

 $273,392

 $482,950

 $1,549,864

 $696,910

Bid + CCOs

 $740,783

 $426,850

 $207,880

 $241,475

 $1,126,905

 $659,691

Comp To  date

 $628,180

 $180,875

 $0

 $120,738

 $311,600

 $5,348

This Month
11/30/05

02/01/06

11/03/04

02/28/06

10/17/05

07/28/05

Awarded

12/16/05

02/09/06

11/17/04

03/13/06

10/27/05

08/11/05

Approved

07/14/06

12/10/07

09/30/05

07/26/06

08/08/06

08/01/06

Est Comp

 71%

 15%

 72%

 72%

 73%

 99%

%Time

 78%

 37%

 80%

 50%

 71%

 94%

% Work 

 

 

 

 

 

 

Message

12-0F4104

12-084404

12-0G36U4

12-0E3004

12-0C9844

12-0C9854

Contract 

ACST-P055-(047)E

ACNH-P057-(051)E

ACST-P057-(049)E

  

ACNH-P073-(080)E

  

G P0-55 0-(7E)

--()

G P0-57 0-(9E)

  

--()

  

--()

  

--()

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

SWPPP

P.O. BOX 1406

P.O. BOX 6270

7228 SCOUT AVENUE

6130 VALLEY VIEW STREE

336 N. CENTRAL AVENUE, #10-A

336 N CENTRAL AVENUE SUITE 10

15700 TUSTIN VILLAGE
WAY, TRAILER #3

15700 TUSTIN WAY
VILLAGE, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

3251 1/4 UNIVERSITY
DRIVE

3251 1/4 UNIVERSITY
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #1

TUSTIN, CA 92780

FULLERTON, CA 92831

IRVINE, CA 92612

TUSTIN, CA 92680

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-73-22.4/27.7

12-ORA-74-5.2/13.1

12-ORA-91-2.6/1.3

12-ORA-91-3.3/3.5

Fed Aid

HA25

HB1

HB1

HB1

HM1

HB1

Pgm Code
IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN IRVINE AND
NEWPORT BEACH FROM BONITA CANYON
DRIVE UNDERCROSSING TO UNIVERSITY
DRIVE OVERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

IN ORANGE COUNTY NEAR SAN JUAN
CAPISTRANO FROM CONROCK PLANT
ENTRANCE TO SAN JUAN ROAD

IN ORANGE COUNTY IN FULLERTON,
ANAHEIM AND BUENA PARK AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND
FULLERTON AT HARBOR BOULEVARD AND
LEMON STREET

Description 

MITIGATION PLANTING AND IRRIGATION

OVERLAY EXISTING PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER

INSTALL CENTERLINE RUMBLE STRIP

REPLACE APPROACH SLABS

UPGRADE TRAFFIC SIGNALS

Type Of Work
P & D LANDSCAPE MANAGEMENT

R J NOBLE COMPANY

D W POWELL CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

O'DONNEL CONSTRUCTION, INC.

INSPECTION ENGINEERING

Contractor

ORANGE, CA  92868

ORANGE, CA 92865

FONTANA, CA 92334

CORONA, CA 92878-2229

SAN DIMAS, CA 91773-2911

COSTA MESA, CA 92626

 

 

 

 

 

 

HONG, JOHN

YII, JAMES

MAHDAVI, SAEED

MANSOURI, HOSSAIN

RAMANATHAN, KUGAN

ELSAYED, MOHAMED

Resident
Engineer

(949) 279-8741

(949) 509-5012

(714) 556-9324

(949) 279-8507

(949) 279-8495

(714) 680-7841

 $191,258

 $1,052,654

 $2,188,272

 $2,356,310

 $594,810

 $242,394

Bid + CCOs

 $135,655

 $26,760

 $2,326,781

 $1,830,508

 $0

 $132,690

Comp To  date

 $864

 $26,760

 $19,399

 $532,029

 $0

 $132,690

This Month
02/17/05

02/10/06

07/05/05

02/14/06

04/24/06

09/13/05

Awarded

02/25/05

02/17/06

07/20/05

03/06/06

05/08/06

09/30/05

Approved

12/09/10

08/15/06

08/14/06

06/29/06

10/13/06

06/26/06

Est Comp

 23%

 29%

 100%

 85%

 0%

 92%

%Time

 71%

 3%

 98%

 78%

 0%

 55%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

12-0G2704

12-0G0704

12-0G3504

12-0G6304

12-0H0404

12-0G4304

Contract 

  

  

ACST-X059-(042)E

  

  

ACST-P091-(124)E

  

  

G X0-59 0-(2E)

  

  

G P0-91 1-(4E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

999 TOWN AND COUNTRY FLR 4

P.O. BOX 620

P.O. BOX 1406

P.O. BOX 2229

559 W. COVINA BLVD.

2973 HARBOR BLVD., SUITE 516

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

3190-J AIRPORT LOOP
DRIVE

15510 ROCKFIELD
BLVD., SUITE A

15700 TUSTIN VILLAGE
WAY, #2

2491 E. ORANGETHORPE
AVENUE

TUSTIN, CA 92780

COSTA MESA, CA 92626

FULLERTON, CA 92831

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

Fed Aid

HA25

HA25

HA22

HB1

HA25

HA22

Pgm Code
IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN AND NEAR  ANAHEIM
AND YORBA LINDA FROM  LAKEVIEW AVENUE
OVERCROSSING TO  ORANGE SAN
BERNARDINO AND RIVERSIDE C

IN ORANGE COUNTY IN ANAHEIM FROM 2.6
KM EAST OF ROUTE 91 AND 90 SEPARATION
TO 0.1 KM WEST OF WEIR CANYON ROAD
UNDERCROSSING

IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

Description 

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

REHABILITATE ROADWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

Type Of Work
DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

REYCO SMITH AND REYNOLDS

SEMA CONSTRUCTION, INC.

Contractor

WINCHESTER, CA   92596

BUENA PARK, CA 90622

CORONA, CA 92787

FONTANA CA 923341406

RIVERSIDE, CA  92506

LAKE FOREST, CA 92630

 

 

 

(909)356-8880

 

 

HONG, JOHN

HONG, JOHN

MATINPOUR, HAMID

ZIAEIAN, GHASSEM

HONG, JOHN

EMAM, KAMRAN

Resident
Engineer

(949) 735-5729

(949) 735-5729

(949) 279-8601

(949) 279-8468

(714) 688-1951

(949) 598-3588

 $2,094,093

 $1,225,680

 $14,352,498

 $1,486,727

 $1,481,927

 $23,512,165

Bid + CCOs

 $1,943,105

 $1,226,046

 $1,643,921

 $955,740

 $1,323,125

 $20,328,112

Comp To  date

 $6,550

 $0

 $1,574,601

 $57,419

 $1,875

 $620,229

This Month
07/03/02

06/26/02

03/07/06

01/19/06

06/14/02

12/06/02

Awarded

07/22/02

07/12/02

03/23/06

01/27/06

07/03/02

12/16/02

Approved

02/02/07

06/15/06

12/06/06

11/27/06

02/27/07

09/05/06

Est Comp

 0%

 100%

 28%

 42%

 0%

 94%

%Time

 0%

 100%

 11%

 64%

 0%

 85%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

Message

12-075404

12-076004

12-0E05U4

12-0G0504

12-075304

12-1072U4

Contract 

ACNH-P091-(110)E

ACNH-X059-(039)E

  

ACNH-P091-(126)E

ACNH-P091-(109)E

ACST-P133-(010)E

--()

--()

  

--()

--()

  P1-33 0-(0E)

  

  

  

  

  

--()

SWPPP

SWPPP

  

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

P.O. BOX 6270

P.O. BOX 2229

P O BOX 1406

7177 BROCKTON AVE, SUITE 220

6 ORCHARD, SUITE 150

741 E BALL RD. #100

741 E. BALL RD. #100

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

ANAHEIM, CA 92805

ANAHEIM, CA 92805

TUSTIN, CA. 92780

IRVINE, CA. 92618

Accepted

06/15/06

Location
Storm Water
Plan
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12District

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-9.9/10.2

Fed Aid

HB4N

HB4N

HA25

HE11

HB4

HM2

Pgm Code
IN ORANGE COUNTY IN FULLERTON AND
IRVINE AT YORBA LINDA BOULEVARD
OVERCROSSING AND AT IRVINE CENTER
DRIVE OVERCROSSING

IN ORANGE COUNTY IN IRVINE FROM
ROUTE 133 AND 405 SEPARATION TO  0.5
KM SOUTH OF JEFFREY ROAD

IN ORANGE COUNTY IRVINE FROM  JEFFERY
ROAD AND UNIVERSITY DRIVE TO SAN
DIEGO CREEK

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

IN ORANGE COUNTY IN COSTA MESA FROM
BEAR STREET OVERCROSSING TO ROUTE 73
AND 405 SEPARATION

Description 

CHANGEABLE MESSAGE SIGNS

ADD AUXILIARY LANE

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

INSTALL GRATED LINE DRAIN

Type Of Work
T D S ENGINEERING

D W POWELL CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP, INC

C C MYERS, INC.

MCM CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

Contractor

WESTLAKE VILLAGE CA 91361

FONTANA, CA 92334-1406

CORONA, CA 92877-0101

IRVINE, CA

NORTH HIGHLANDS,CA 95660-
0620

IRVINE, CA 92612

(805)371-4639

 

 

 

 

 

TABAR, MEHRDAD (ISAAC)

HONG, JOHN

NADERI, ARSALAN

WILLIAM J. GILCHRIST

MAHDAVI, SAEED

Resident
Engineer

 

(714) 558-4023

(949) 279-8741

(949) 279-8439

(714) 751-2277

(949) 509-5055

 $244,992

 $3,590,604

 $1,299,611

 $38,386,275

 $58,333,052

 $208,250

Bid + CCOs

 $0

 $2,006,063

 $26,313

 $39,148,532

 $59,446,435

 $0

Comp To  date

 $0

 $747,275

 $7,000

 $0

 $285,308

 $0

This Month
05/22/06

10/25/05

02/15/06

06/09/99

12/27/00

05/25/06

Awarded

06/01/06

11/10/05

03/07/06

06/18/99

01/11/01

06/06/06

Approved

11/14/06

01/12/10

05/31/06

12/20/06

08/21/06

Est Comp

 0%

 41%

 7%

 100%

 62%

 0%

%Time

 0%

 54%

 2%

 100%

 97%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0G7704

12-0932U4

12-075704

12-069514

12-0695U4

12-0H2284

Contract 

  

ACIM-405 -(910)9

  

  

STP-5312-(031)N

  

  

--()

  

  

  53-12 0-(1N)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

  

2899 AGOURA ROAD STE 171

P.O. BOX 1406

P.O. BOX 77038

16000 MAC ARTHUR BLVD.

6413 32ND STREET

1792 KAISER AVENUE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

3251 1/4 UNIVERSITY
DRIVE

COSTA MESA, CA 92626

COSTA MESA, CA 92626

Accepted

05/31/06

Location
Storm Water
Plan
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12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-11.5/16.9

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

Fed Aid

HB5

HM3

HM1

HB1

HB1

HB1

Pgm Code
IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY AT VARIOUS LOCATION

IN ORANGE COUNTY IN COSTA MESA,
FOUNTAIN VALLEY, WESTMINSTER AND
HUNTINGTON BEACH AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN THE CITY OF HUNTINGTON BEACH AT
SOUTHBOUND EDINGER AVENUE ON RAMP

Description 

WIDEN FREEWAY

RESURFACE BRIDGE DECKS

RESURFACE ASPHALT CONCRETE

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

SHOULDER RAMP WIDENING

Type Of Work
MCM CONSTRUCTION INC.

J. MCLOUGHLIN ENGINEERING

R. J. NOBLE

PETERSON-CHASE GENERAL

BEADOR CONSTRUCTION CO., INC.

BEADOR CONSTRUCTION CO., INC.

Contractor

NORTH HIGHLAND,  CA.  95660

RANCHO CUCAMONGA, CA 91730

ORANGE, CA 92856

IRVINE, CA 92614

CORONA, CA 92883

CORONA, CA 92883

 

 

 

 

 

 

TABAR, MEHRDAD (ISAAC)

ZIAEIAN, GHASSEM

PHAM, DAT

YII, JAMES

TABAR, MEHRDAD (ISAAC)

YII, JAMES

Resident
Engineer

(714) 558-4023

(949) 279-8468

(949) 509-5010

(714) 556-8202

(714) 558-4023

(949) 509-5012

 $42,377,825

 $602,859

 $1,127,942

 $1,536,141

 $2,181,996

 $445,905

Bid + CCOs

 $42,685,790

 $375,389

 $0

 $1,451,406

 $2,146,991

 $402,971

Comp To  date

 $11,513

 $0

 $0

 $0

 $151,929

 $2,283

This Month
01/10/01

02/07/06

04/12/06

06/28/05

06/07/05

11/17/05

Awarded

01/18/01

02/22/06

04/21/06

07/11/05

06/21/05

11/29/05

Approved

06/30/06

07/21/06

07/11/06

04/23/07

11/16/06

09/06/06

Est Comp

 88%

 72%

 0%

 0%

 0%

 100%

%Time

 98%

 79%

 0%

 0%

 0%

 91%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

12-083804

12-0G6604

12-0H2374

12-0F5304

12-0A7614

12-0G3804

Contract 

ACIM-405 -(890)1

  

  

ACIM-405 -(924)1

ACIM-405 -(923)1

ACIM-405 -(933)1

ACIM-405 -(890)N

  

  

ACIM-405 -(924)E

ACIM-405 -(923)E

ACIM-405 -(933)E

PL62-12 0-(8)

  

  

--()

--()

--()

SWPPP

WPCP

  

SWPPP

SWPPP

WPCP

P. O. BOX 620

10641 FULTON COURT

P.O. BOX 620

1792 KAISER AVENUE

26320 LESTER CIRCLE

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY, #2

3251 1/4 UNIVERSITY
DRIVE

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

3251 1/4 UNIVERSITY
DRIVE

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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 $7,905,969 $192,786,329 $421,236,935

12-ORA-405-16.5/17.8

Fed Aid

HA22

Pgm Code
IN ORANGE COUNTY IN WESTMINSTER  FROM
0.1 KM SOUTH OF ROUTE 405 AND 39
SEPARATION TO BOLSA OVERCROSSING

Description 

WIDEN EXISTING RAMPS

Type Of Work
PETERSON-CHASE GENEREL

Contractor

IRVINE, CA 92614-5706
 

PHAM, DAT

Resident
Engineer

(949) 509-5010

 $1,920,293

Bid + CCOs

 $1,163,649

Comp To  date

 $8,739

This Month
10/25/05

Awarded

11/03/05

Approved

07/22/06

Est Comp

 100%

%Time

 60%

% Work 

 

Message

12-099424

Contract 

ACIM-405 -(911)1
ACIM-405 -(911)E
--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

1792 KAISER AVENUE 3251 1/4 UNIVERSITY
DRIVE, TRAILER 1
IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-461804

01-293134

01-311714

01-399504

01-409604

01-375634

01-462004

01-363104

01-314404

01-330454

01-440904

01-461204

01-403204

01-453304

01-429704

01-276814

01-452604

01-427504

01-378014

01-307904

01-443404

01-459504

Contract

01-DN-101-25.9/27

01-DN-101-35.8/45.3

01-DN-169-2.3/2.9

01-DN-199-23.6/24

01-DN-199-27.0/27.5

01-DN-199-33.3/0

01-HUM-96-/5

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-15.3/15.7

01-HUM-101-97.5/109.6

01-HUM-101-102.9/103.7

01-LAK-20-8.3/29

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-99-/0

01-MEN-1-2.5/57.4

01-MEN-1-60.0/60.7

01-MEN-1-10.2/11.2

01-MEN-20-20.0/0

01-MEN-101-9.2/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-293014

01-461904

01-375614

01-458704

01-397514

01-412204

01-408204

01-443704

02-0C55U4

02-361804

02-1C8804

02-396504

02-2C5504

02-1C6904

02-258504

02-373904

02-357904

02-359404

02-1C8304

02-3603U4

02-387404

02-1C2204

Contract

01-MEN-101-10.7/0

01-MEN-101-51.5/55.2

01-MEN-101-58.9/82.5

01-MEN-101-75.5/81.4

01-MEN-101-98.9/100.8

01-MEN-101-84.0/0

01-MEN-271-.5/20.4

01-VAR--/0

02-LAS-36-25.4/25.9

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-139-25.0/52

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-5.8/9

02-MOD-139-33.5/40.6

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-36-.7/1.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

7

7

7

7

7

7

8

8

8

Page
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02-0C7504

02-1C8204

02-1C7904

02-398004

02-3016U4

02-366004

02-387504

02-1C8704

02-310904

02-2C5204

02-391304

02-0C8104

02-397504

02-1C9004

02-383014

02-360604

02-310404

02-3937U4

02-398404

02-1C1704

02-1C9404

02-0C3504

Contract

02-PLU-36-12.8/0

02-PLU-36-14.0/18.4

02-PLU-49-4.0/7.5

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-89-.7/2.7

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-43.3/65.3

02-SHA-44-66.1/67.1

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-14.4/43.3

02-SHA-44-24.2/25.2

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-273-14.4/0

02-SHA-299-26.8/27.2

02-SHA-299-60.0/67.7

02-SHA-299-24.1/30.3

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12

Page
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02-351504

02-3508U4

02-3C1104

02-381114

02-1C3604

02-381504

02-1C1204

02-340204

02-2C5404

02-347104

02-380204

02-3969U4

02-301704

02-3C2204

02-3C2304

02-1C45U4

02-301714

02-364204

02-251474

02-295924

02-364104

02-1C9204

Contract

02-SHA-5713-/0

02-SHA-5716-/0

02-SIS-3-47.2/76.4

02-SIS-5-11.4/16

02-SIS-5-31.2/0

02-SIS-5-40.1/58.1

02-SIS-89-29.1/29.6

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-96-96.4/96.8

02-SIS-265-20.1/0

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-3C0604

02-0C9104

02-1C8104

02-0C2204

02-288534

02-388504

03-0C3404

03-4A4404

03-2M3904

03-3822V4

03-0E3204

03-1M4404

03-2M4704

03-2C3604

03-3555U4

03-1A6104

03-2M3304

03-2M0304

03-4C2604

03-1A8304

03-373604

03-2M3704

Contract

02-TRI-36-/2.2

02-TRI-299-20.9/21.4

02-TRI-299-37.0/41.5

02-TRI-299-48.6/50.9

02-TRI-299-55.7/57.7

02-VAR--/0

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-32-/7.7

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

03-COL-20-31.3/32.1

03-ED-49-24.1/24.6

03-ED-50-16.7/18.1

03-ED-50-69.4/0

03-ED-89-8.6/21

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-5.9/10.8

03-GLE-32-.2/.1

03-GLE-162-67.2/84.6

Cnty Rt Pm

15

16

16

16

16

16

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-2M0204

03-3A2604

03-3C9304

03-2M3804

03-291014

03-1C8204

03-0A6004

03-1A8014

03-2M3504

03-0E0204

03-2C2104

03-0E0604

03-2C4804

03-0A9104

03-2M3604

03-0E4904

03-2A8304

03-0E1704

03-1M3604

03-4C5104

03-437204

03-0E9004

Contract

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-60.6/63.5

03-NEV-89-1.1/4

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-56.1/66.3

03-PLA-80-62.9/0

03-PLA-80-/1.6

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-12-3.8/6.7

03-SAC-51-.2/1.1

03-SAC-80-.4/11.1

03-SAC-80-1.4/14.5

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-160-5.9/20.9

03-SAC-160-19.7/20.9

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-4C3904

03-0A1314

03-0E6804

03-2M5404

03-0A8404

03-2M1004

03-4A5104

03-1E4404

03-2M3404

03-3C0604

03-0A29U4

04-0E1304

04-1R0424

04-443404

04-0C6804

04-0120J4

04-181634

04-045064

04-151774

04-249714

04-0E0104

04-150924

Contract

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-YOL-5-.4/5.5

03-YOL-5-.8/0

03-YOL-50-/3.1

03-YUB-20-1.9/6.6

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-70-8.7/13.6

03-YUB-5503-/0

03-YUB-5715-/0

04-ALA-13-4.2/8.3

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-24-1.8/6.2

04-ALA-80-1.6/3.5

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-112-/1.7

04-ALA-123-/5.2

04-ALA-185-/3.7

04-ALA-580-.1/12.5

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-284314

04-162004

04-143554

04-444804

04-150144

04-2S1704

04-2S4604

04-0C6904

04-243004

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-252064

04-229014

04-0E1704

04-263604

04-263704

04-013094

04-270204

04-228554

Contract

04-ALA-580-18.8/30.8

04-ALA-580-45.8/46.9

04-ALA-580-46.3/46.4

04-ALA-580-9.0/27.5

04-ALA-580-/0

04-ALA-680-1.7/0

04-ALA-680-2.4/0

04-ALA-680-12.4/18

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-12.4/0

04-CC-4-22.2/23.8

04-CC-4-/T4.9

04-CC-4-8.4/8.7

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-680-2.9/4.3

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-006054

04-006044

04-006034

04-228444

04-2S4504

04-1S9614

04-150674

04-1A9604

04-251304

04-271604

04-226134

04-2261V4

04-0E0504

04-4R6704

04-128474

04-445904

04-444604

04-253804

04-2S3804

04-151324

04-270904

04-2R9704

Contract

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-CC-680-10.2/10.9

04-MRN-1-25.5/25.7

04-MRN-37-11.2/14.6

04-MRN-101-.1/.2

04-MRN-101-.1/.9

04-MRN-101-1.4/7.7

04-MRN-101-8.3/8.4

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-NAP-29-7.0/0

04-NAP-29-29.3/32.8

04-NAP-29-/6.2

04-NAP-121-9.0/9.2

04-NAP-121-5.0/5.7

04-NAP-128-20.0/0

04-SCL-17-5.5/13.8

04-SCL-17-6.9/7.2

04-SCL-85-17.7/17.9

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-165934

04-165944

04-0A2304

04-1S73A4

04-0A1604

04-4396U4

04-151334

04-0E1404

04-151294

04-0C8904

04-246934

04-0E1904

04-2R3204

04-0C7604

04-272014

04-244604

04-270514

04-253404

04-122914

04-285524

04-0435V4

04-0105U4

Contract

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/22.3

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-6.5/52.2

04-SCL-101-27.0/48

04-SCL-101-40.2/52.6

04-SCL-101-/0

04-SCL-130-1.3/3.1

04-SCL-152-15.0/19.3

04-SCL-152-21.9/30.3

04-SCL-280-2.2/5.1

04-SCL-280-2.3/2.8

04-SCL-680-/M7.6

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-5.7/7.7

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-049044

04-0120R4

04-0120F4

04-0120E4

04-012024

04-443544

04-291004

04-171204

04-0R5404

04-276704

04-1123G4

04-1123C4

04-1123K4

04-212804

04-2R8704

04-299704

04-015124

04-0E2004

04-2R9204

04-2R5704

04-1A0204

04-2357A4

Contract

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-.5/1.8

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SF-280-4.0/7

04-SM-1-24.5/0

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-35-7.4/0

04-SM-82-2.7/5

04-SM-82-22.1/22.3

04-SM-84-27.7/28.2

04-SM-92-5.0/7.3

04-SM-92-7.2/0

04-SM-92-11.8/11.8

04-SM-92-13.4/13.4

04-SM-101-3.6/11.9

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-235724

04-1A3804

04-444104

04-299204

04-0T14C4

04-0T1444

04-443604

04-0T1644

04-449604

04-0A8804

04-0T1114

04-006064

04-258714

04-299304

04-1S3004

04-446004

04-0C8604

04-0T0424

04-276004

04-130214

04-272424

04-245414

Contract

04-SM-101-9.6/11.9

04-SOL-0-/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

04-SOL-80-9.8/0

04-SOL-84-.1/13.7

04-SOL-113-19.0/19.8

04-SOL-680-.3/1

04-SOL-680-1.4/13.1

04-SOL-780-4.7/5

04-SON-1-9.7/10

04-SON-12-27.0/0

04-SON-37-2.0/4.1

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-19.5/21.6

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-263904

04-1S2824

04-1S2814

04-1S3224

04-2S3004

04-2S9404

04-151284

04-151914

05-0P2204

05-4757V4

05-0M3204

05-486904

05-495704

05-491514

05-0L5504

05-0161G4

05-0161U4

05-0G8924

05-0L9404

05-0K6204

05-0L8304

05-0M8504

Contract

04-SON-101-21.6/22.2

04-SON-116-3.2/0

04-SON-116-4.4/21.3

04-SON-116-8.3/0

04-SON-116-9.5/0

04-SON-128-5.3/5.8

04-VAR--/0

04-VAR--/0

05-MON-1-21.6/31.4

05-MON-1-74.9/80.8

05-MON-1-91.5/99.8

05-MON-68-10.8/16.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-101-73.9/76

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-7.9/10.8

05-MON-156-1.8/T4.8

05-MON-183-4.2/0

05-MON-198-7.0/25.8

05-MON-198-16.1/21.3

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

48

48

48

48

48

48

49

49

49

49
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05-0M7304

05-0M2204

05-484604

05-0M1904

05-0A4004

05-462104

05-0M7204

05-0K2204

05-0K1104

05-0H0904

05-0K1004

05-314304

05-448104

05-282804

05-0J0604

05-470304

05-0L8804

05-0E3604

05-0L0604

05-0P5504

05-0J9404

05-129104

Contract

05-SB-1-10.1/10.3

05-SB-1-46.4/49.2

05-SB-1-1.7/2.5

05-SB-1-/0

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-46.2/47.2

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-101-6.4/7.1

05-SB-101-8.1/8.9

05-SB-150-1.0/1.7

05-SB-217-.9/2.2

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-3.0/7.2

05-SCR-1-7.7/7.7

05-SCR-1-8.4/9.4

05-SCR-1-15.8/17.6

Cnty Rt Pm

49

49
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50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53
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05-465604

05-0A7004

05-0G4104

05-0L9304

05-0M2304

05-444804

05-0L8704

05-0M1504

05-420744

05-0M5404

05-458804

05-468604

05-0C1004

05-0M0204

05-345484

05-0N9904

05-0C1104

05-0C8704

05-494104

06-343534

06-494804

06-419604

Contract

05-SCR-9-9.4/9.7

05-SCR-9-20.8/0

05-SCR-17-9.4/9.6

05-SCR-17-/6.5

05-SCR-35-2.8/3.5

05-SCR-152-7.6/8

05-SLO-1-5.3/6.4

05-SLO-1-9.4/10

05-SLO-1-67.4/69.4

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-46-.7/1

05-SLO-101-12.5/14.7

05-SLO-101-28.1/28.7

05-SLO-101-32.7/35.5

05-SLO-101-33.3/35.1

05-SLO-101-56.0/59.1

05-SLO-101-58.3/0

05-SLO-227-13.4/13.7

06-FRE-33-62.5/69.5

06-FRE-41-6.1/0

06-FRE-41-31.1/31.7

Cnty Rt Pm

53
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54
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55

55

55

55

56

56

56

56

56
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06-494004

06-420304

06-458604

06-404104

06-453204

06-350704

06-0F8804

06-333704

06-497504

06-478904

06-4664U4

06-478604

06-497404

06-464404

06-0F3204

06-497304

06-0C5804

06-408404

06-0C6304

06-410304

06-0C0604

06-0F1204

Contract

06-FRE-43-7.1/7.5

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-168-58.1/58.8

06-FRE-168-/4.2

06-FRE-180-31.3/0

06-FRE-180-124.4/0

06-FRE-180-58.7/61

06-FRE-198-14.9/26.8

06-KER-5-11.9/0

06-KER-5-47.3/47.7

06-KER-5-65.2/69.6

06-KER-14-14.9/16

06-KER-14-16.2/26.6

06-KER-43-1.0/6.1

06-KER-43-33.5/34.6

06-KER-46-32.1/32.7

06-KER-58-27.2/31.8

Cnty Rt Pm

57

57
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58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

Page
Statement of Ongoing Contracts - Index



06-0E4504

06-480804

06-243424

06-480004

06-493604

06-0A8604

06-0C6104

06-0F1404

06-491904

06-0C1204

06-494904

06-483304

06-493704

06-0C5904

06-0C6904

06-388804

06-422304

06-0C3604

06-364604

06-467904

06-0C8104

06-0A0804

Contract

06-KER-58-46.0/51.6

06-KER-58-77.0/82.6

06-KER-58-109.1/117.1

06-KER-58-136.4/143.8

06-KER-65-6.1/25.2

06-KER-99-2.7/13.4

06-KER-99-10.6/20.5

06-KER-99-20.5/36.4

06-KER-99-23.1/0

06-KER-99-48.7/57.1

06-KER-119-27.3/0

06-KER-178-13.7/0

06-KER-178-16.5/20

06-KER-178-100.6/104.6

06-KER-178-2.7/4.6

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-223-21.1/31.9

06-KIN-41-28.4/33

06-KIN-41-39.8/42.1

06-KIN-41-41.2/42.1

06-KIN-43-10.1/10.6

Cnty Rt Pm

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64
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06-0F1304

06-0C4204

06-327004

06-449004

06-303104

06-0C6504

06-0C6804

06-448004

06-494704

06-0C6204

06-0C4504

06-479004

06-490204

06-431604

06-278634

06-0C6004

06-0C6404

07-231504

07-4K6804

07-1Y5604

07-1190E4

07-1190F4

Contract

06-KIN-43-22.0/25

06-KIN-43-/1.5

06-MAD-41-6.8/6.9

06-MAD-41-20.9/35.3

06-MAD-41-35.4/35.6

06-MAD-99-19.6/22.2

06-MAD-145-8.0/9

06-TUL-63-19.8/30.1

06-TUL-63-23.2/0

06-TUL-65-18.7/21.9

06-TUL-65-/14.1

06-TUL-99-12.1/13.1

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-198-4.8/8.8

06-TUL-198-15.1/21.5

06-TUL-201-/14

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

Cnty Rt Pm

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

68

68

68
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07-4J2504

07-1660U4

07-4K6104

07-206024

07-214604

07-4K6704

07-206204

07-2324A4

07-187504

07-232604

07-193104

07-4K7204

07-4K9904

07-023124

07-122004

07-1X3804

07-4K9504

07-4L0704

07-4L0404

07-226204

07-244504

07-2324C4

Contract

07-LA-1-26.5/27

07-LA-1-27.4/30.9

07-LA-1-40.7/51

07-LA-2-17.8/82

07-LA-5-2.0/0

07-LA-5-5.2/5.2

07-LA-5-11.6/15.3

07-LA-5-13.9/41

07-LA-5-15.2/15.3

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-25.3/25.9

07-LA-5-25.7/28.8

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.8

07-LA-5-66.6/0

07-LA-5-65.4/65.9

07-LA-5-/11.5

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-242004

07-222204

07-205004

07-1Y8904

07-4J9204

07-008704

07-0N9704

07-4K4304

07-250804

07-4K9704

07-4E2404

07-194104

07-125204

07-0P6804

07-4L5904

07-4J0704

07-4K8104

07-2074U4

07-4G7004

07-1X3304

07-1Y7104

07-1Y9604

Contract

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

07-LA-10-26.8/26.8

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.1

07-LA-10-/.6

07-LA-14-24.7/43.5

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-39-40.0/44.4

07-LA-47-.8/2

07-LA-47-2.1/2.1

Cnty Rt Pm

72
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73

73

73
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74

74

74

74

75
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75
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07-129954

07-2Y0004

07-244604

07-201704

07-206804

07-1257U4

07-226714

07-207304

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-2324G4

07-244804

07-218504

07-002304

07-0616A4

07-120884

07-4L3204

Contract

07-LA-47-/1.9

07-LA-60-.5/.7

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-66-/2.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-14.9/15.9

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-.2/S.2

Cnty Rt Pm
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77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-2Y3804

07-2Y0504

07-1Y9304

07-214804

07-4J9904

07-251404

07-2Y3604

07-188204

07-243504

07-4G3004

07-218904

07-1Y1504

07-1Y8104

07-4K1204

07-4K7404

07-4J2704

07-066334

07-182604

07-1Y8204

07-127254

07-127264

07-4K4904

Contract

07-LA-103-1.2/1.3

07-LA-103-/1.6

07-LA-105-/18.2

07-LA-105-/0

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-18.2/19.6

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-25.7/31.9

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-118-11.3/11.4

07-LA-126-1.8/2.1

07-LA-134-3.5/3.8

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-138-65.4/65.7

Cnty Rt Pm

79

79

79

80

80

80

80

80

80
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81

81

81
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82
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82

82
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07-4L2104

07-1Y5304

07-244304

07-224404

07-172174

07-1264F4

07-4K0104

07-250704

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-232414

07-244404

07-212304

07-040104

07-120934

07-234904

07-242604

Contract

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-6.7/6.7

07-LA-405-7.5/7.5

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/13

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

Cnty Rt Pm
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07-244704

07-2Y0104

07-201604

07-4K3904

07-4K8304

07-1Y7704

07-4L4004

07-115454

07-4L6204

07-4K7604

07-4K6304

07-249304

07-4L3404

07-2324F4

07-1Y7404

07-104954

07-0607U4

07-4K1004

07-4L6104

07-4L6004

07-2Y3204

07-1X3404

Contract

07-LA-710-18.4/26.5

07-LA-710-21.6/26.9

07-LA-5707-/0

07-VEN-1-1.2/1.2

07-VEN-1-/11

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-3.5/11.4

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-48.5/58

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-22.0/26.4

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-18.6/0

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-4H5704

07-1Y9004

07-237204

07-244904

07-4G5204

07-105484

07-4L2404

07-4L2304

07-4K7804

08-0H1804

08-0C9504

08-354804

08-446514

08-0F8304

08-1A0104

08-0F8104

08-0F8804

08-4353U4

08-0G9904

08-481904

08-0F7904

08-0G5104

Contract

07-VEN-126-5.0/6.4

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-126-/13

07-VEN-150-8.7/0

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

07-VEN-150-/13.4

08-RIV-10-20.0/25

08-RIV-10-15.8/15.9

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

08-RIV-74-23.5/25.9

08-RIV-79-33.8/40.4

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-91-/14

08-RIV-95-10.7/25

08-RIV-95-28.0/36.2

08-RIV-95-/6.5

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

93

93

93

93

93

93

94

94
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08-0F9604

08-334844

08-0F8704

08-366204

08-493704

08-279004

08-493504

08-4567V4

08-492804

08-0H8104

08-358424

08-0H4004

08-0J1304

08-0J0204

08-463004

08-483764

08-0F9204

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

Contract

08-RIV-111-/18

08-RIV-215-37.7/43.9

08-SBD-2-/4.2

08-SBD-10-2.5/10

08-SBD-10-9.0/20

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-40-106.5/108

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

Cnty Rt Pm

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97
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08-449704

08-0H5804

08-4697V4

08-498004

08-443614

08-204334

08-0C1804

08-0F9004

08-0F8904

08-499904

09-332204

09-301404

09-319704

09-330604

09-301504

09-334104

09-295504

09-311704

09-330404

09-320604

09-295104

09-335304

Contract

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-210-8.3/15.1

08-SBD-210-12.7/15.2

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-24.0/32.2

08-SBD-395-46.0/52

08-SBD-5731-/0

09-INY-190-86.5/96.8

09-INY-395-25.8/31.2

09-INY-395-31.2/41.4

09-INY-395-45.4/50.3

09-INY-395-83.9/0

09-INY-395-112.9/115

09-INY-395-/8.6

09-INY-5709-/0

09-MNO-6-26.5/32.4

09-MNO-108-12.9/0

09-MNO-158-5.4/5.7

09-MNO-395-6.0/12.6

Cnty Rt Pm

98

98

98

98

98

98

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101
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09-312804

09-294104

09-301804

09-317604

09-330504

10-1A2104

10-0E9804

10-1A4904

10-049944

10-1A6714

10-2A4104

10-406404

10-0M4404

10-2A2704

10-0A8504

10-0L7504

10-2A9804

10-0M6304

10-363114

10-0L1604

10-482314

10-0M3804

Contract

09-MNO-395-13.5/75.4

09-MNO-395-24.3/25.7

09-MNO-395-36.1/93.1

09-MNO-395-93.0/120.5

09-SBD-127-27.0/35

10-ALP-4-12.5/26.5

10-ALP-89-14.9/21.4

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-24.3/24.4

10-AMA-88-42.1/46.9

10-AMA-88-66.6/68.5

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-8.1/8.4

10-CAL-4-35.4/0

10-MER-99-2.7/7

10-MER-99-10.2/12.8

10-MER-99-14.7/15.1

10-MER-99-15.2/16.2

10-MER-99-17.6/23.8

Cnty Rt Pm

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105
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10-3169E4

10-2A50U4

10-0A5804

10-0C9404

10-0M3504

10-3A6804

10-0H5504

10-0A8204

10-0P4404

10-0H3504

10-3A9304

10-0M2704

10-0F5104

10-263414

10-0M8204

10-0M2804

10-0H2004

10-0M6704

10-499004

10-2A9104

10-1A7004

10-0H5204

Contract

10-MER-99-26.5/28.8

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-140-35.3/35.5

10-MER-152-18.4/19.5

10-MER-152-22.8/40.8

10-MER-165-32.2/32.6

10-MPA-140-34.0/51

10-MPA-140-42.3/43.5

10-SJ-4-15.8/0

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-5.4/45.8

10-SJ-5-27.0/27.9

10-SJ-5-28.3/29.5

10-SJ-12-18.4/20.8

10-SJ-12-23.1/0

10-SJ-26-1.2/15.3

10-SJ-26-15.3/15.9

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-16.7/0

Cnty Rt Pm

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109
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10-3A4304

10-0J6104

10-0K8704

10-0G0504

10-0M3204

10-300164

10-0F85U4

10-0K6904

10-0F7204

10-0K1804

10-0H2204

10-0M4104

10-3404U4

10-0M4204

10-0M4004

11-263504

11-265704

11-241104

11-260104

11-235504

11-229024

11-256204

Contract

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-99-29.5/30.7

10-SJ-99-30.7/38.7

10-SJ-132-.6/2.2

10-SJ-205-3.0/13.6

10-STA-5-/28.1

10-STA-99-.5/5.4

10-STA-99-9.9/15

10-STA-132-19.6/0

10-TUO-108-7.0/0

10-TUO-108-45.5/50.3

10-TUO-108-1.8/4.6

10-TUO-108-21.0/25.1

10-TUO-120-7.4/11.3

11-IMP-8-96.2/96.8

11-IMP-78-13.2/13.4

11-IMP-86-19.5/20.6

11-IMP-86-20.0/20.3

11-IMP-86-43.3/67.8

11-IMP-98-45.2/46

11-IMP-111-11.4/22.2

Cnty Rt Pm

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

113

113

113
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11-266604

11-0786U4

11-268304

11-079404

11-066704

11-240304

11-228704

11-352304

11-265404

11-207914

11-264704

11-0301U4

11-065104

11-265504

11-078304

11-254304

11-080004

11-2379U4

11-077304

11-2348U4

11-080934

11-080904

Contract

11-IMP-111-40.5/65.4

11-SD-5-8.6/10

11-SD-5-.1/0

11-SD-5-.1/.3

11-SD-5-10.0/10.7

11-SD-5-10.3/49.3

11-SD-5-12.6/13.4

11-SD-5-13.0/15

11-SD-5-14.1/14.9

11-SD-5-16.0/16.6

11-SD-5-16.1/25.8

11-SD-5-28.3/37

11-SD-5-34.7/35.7

11-SD-5-35.8/36.3

11-SD-5-42.7/51.2

11-SD-8-2.2/2.6

11-SD-8-36.5/0

11-SD-15-2.3/6.1

11-SD-15-13.0/50.9

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

Cnty Rt Pm

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116

116

117
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11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-247704

11-262704

11-249804

11-172834

11-172894

11-241804

11-241184

11-262804

11-259204

11-003204

11-183644

11-241904

11-241924

11-261004

11-238804

11-176424

Contract

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-52-13.3/0

11-SD-54-5.0/0

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-3.9/18.5

11-SD-67-5.2/5.5

11-SD-76-.1/2.2

11-SD-78-1.7/2.3

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-20.9/21.3

11-SD-79-10.0/20.2

11-SD-79-20.3/53

11-SD-94-17.5/17.7

Cnty Rt Pm

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119

120

120

120

120

120
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11-263004

11-253504

11-260524

11-258024

11-258014

11-241504

11-269504

11-238504

11-091804

11-091604

12-0E1104

12-0E1004

12-0G3004

12-0G6504

12-0A4704

12-0A3904

12-0G0054

12-0G3404

12-0126E4

12-101674

12-089504

12-0H0044

Contract

11-SD-94-13.2/13.4

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-163-8.3/8.9

11-SD-805-1.8/0

11-SD-805-10.8/11.8

11-SD-905-10.9/11.7

11-SD-5530-/0

12-ORA-0-10.2/25.3

12-ORA-0-/0

12-ORA-1-.1/1.1

12-ORA-1-20.3/20.3

12-ORA-5-2.8/0

12-ORA-5-7.3/8

12-ORA-5-24.2/24.2

12-ORA-5-30.3/31.5

12-ORA-5-41.5/43.5

12-ORA-5-42.1/44.4

12-ORA-5-29.0/29.1

12-ORA-55-5.3/5.6

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

123

123

123

123

123

123

124

124

124

124

Page
Statement of Ongoing Contracts - Index



12-0F4104

12-084404

12-0G36U4

12-0E3004

12-0C9844

12-0C9854

12-0G2704

12-0G0704

12-0G3504

12-0G6304

12-0G4304

12-075404

12-076004

12-0E05U4

12-0G0504

12-075304

12-0H0404

12-1072U4

12-0G7704

12-0932U4

12-075704

12-069514

Contract

12-ORA-55-9.1/10.2

12-ORA-57-13.0/16.6

12-ORA-57-14.8/14.8

12-ORA-57-21.1/0

12-ORA-73-16.8/24.7

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/24.3

12-ORA-73-22.4/27.7

12-ORA-74-5.2/13.1

12-ORA-91-3.3/3.5

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-10.3/19

12-ORA-91-12.8/14.3

12-ORA-91-13.5/14.7

12-ORA-91-2.6/1.3

12-ORA-133-4.2/8.1

12-ORA-405-.9/.9

12-ORA-405-1.5/3.7

12-ORA-405-3.7/6.4

12-ORA-405-7.6/9.6

Cnty Rt Pm

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128

128
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12-0695U4

12-0H2284

12-083804

12-0G6604

12-0H2374

12-0F5304

12-0A7614

12-0G3804

12-099424

Contract

12-ORA-405-7.6/9.6

12-ORA-405-9.9/10.2

12-ORA-405-10.2/12.4

12-ORA-405-10.4/16.5

12-ORA-405-11.5/16.9

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-405-16.2/0

12-ORA-405-16.5/17.8

Cnty Rt Pm

128

128

128

128

129

129

129

129

129
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01District

 $158,101,881  $59,091,995

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $39,830,663

 $35,074,997

 $13,714,940

 $65,740,722

 $3,740,560

 Bid + CCO

 $21,731,608

 $34,039,348

 $1,438,762

 $0

 $1,882,277

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



02

03

04

District

District

District

 $206,980,959

 $274,732,743

 $83,686,996

 $120,415,697

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $34,016,010

 $63,504,290

 $52,361,382

 $57,099,277

 $97,619,319

 $6,022,242

 $135,743,757

 $35,347,424

 $2,113,525,616

 $400,803,312

 $115,605,125

 $1,801,392,021

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $13,225,246

 $23,135,643

 $36,250,048

 $11,076,059

 $84,063,070

 $2,464,647

 $16,687,731

 $17,200,249

 $1,868,953,135

 $259,077,124

 $70,249,241

 $262,022,101

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



04

05

06

District

District

District

 $4,899,073,788

 $139,188,179

 $225,995,256

 $2,624,143,950

 $68,423,339

 $98,140,808

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $55,963,511

 $411,784,203

 $61,353,764

 $32,597,505

 $35,811,612

 $9,425,298

 $1,122,820

 $107,903,233

 $27,278,724

 $89,690,479

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $16,036,097

 $147,806,252

 $20,809,725

 $27,885,176

 $15,500,823

 $4,227,615

 $1,086,651

 $53,178,740

 $15,655,691

 $28,219,727

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-ER-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-



07

08

09

District

District

District

 $1,021,312,215

 $454,945,763

 $503,511,361

 $233,647,014

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

Category

Category

Category

 $150,280,369

 $524,262,960

 $108,807,177

 $148,256,716

 $89,704,993

 $70,622,805

 $297,156,645

 $45,853,230

 $27,091,869

 $3,035,000

 $11,186,214

 $20,702,306

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $63,704,209

 $270,162,379

 $65,195,842

 $75,978,619

 $28,470,312

 $57,828,293

 $146,490,858

 $12,564,204

 $5,443,076

 $0

 $11,320,583

 $11,533,445

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-



09

10

11

District

District

District

 $39,312,565

 $343,876,307

 $14,640,517

 $149,323,021

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $4,144,886

 $14,465,373

 $4,625,926

 $208,754,715

 $101,587,547

 $26,408,120

 $2,500,000

 $419,559,270

 $70,842,349

 $37,704,895

 $24,914,573

 $1,000,000

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $1,632,112

 $1,474,960

 $4,688,548

 $60,353,532

 $80,019,323

 $4,261,619

 $0

 $276,387,219

 $64,972,598

 $24,831,168

 $15,549,620

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-



11

12

District

District

 $555,328,851

 $421,236,935

 $381,866,811

 $192,786,329

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $1,307,764

 $59,414,164

 $203,847,384

 $94,204,167

 $63,771,220

 Bid + CCO

 Bid + CCO

 $126,206

 $51,194,523

 $8,630,003

 $88,499,912

 $44,461,891

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

 $2,950,786,299

 $517,723,733

 $137,664,530

 $790,963,392

 $2,004,983,863

Bid + CCO

 $2,421,130,892

 $189,605,630

 $20,263,712

 $473,509,795

 $942,540,301

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

 Category
-I-

-ER-

-S-

-F-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

12

11

10

02

08

04

07

06

District

 $3,582,713

 $39,611,956

 $18,457,071

 $5,818,239

 $272,012

 $8,418,262

 $55,453,696

 $19,591,370

 $13,908,216

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $165,113,534

 $4,529,677,837 $8,740,085,442

 $2,337,963,625

Bid + CCO

 $482,627,506

Work Comp
STATE HIGHWAY

 Category
-SH-
Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals
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